
EXHIBIT A - Trade Subcontractor Bid Package Manual and Forms – Contract #301000403

Trade Package # TG04.3:
Howard, First & Beale Streets: water
system

~~Dated October 13, 2010~~

Addendum #2: November 3, 2010

Document Revision B... ...B

A... 10-27-2010 - Revision A is issued for purposes of modifying the deadline for submission of RFQ's from October 25, 2010 to November 1, 2010. See section I. ...A

B... 11-03-2010 - Revision B is issued for purposes of clarification of trade subcontractors obligations upon issuance of notice of intent to award; clarification of tie off requirements; addition of documents to bid set. ...B



Table of Contents

I. BIDDER QUALIFICATION PROCESS 2

II. KEY DATES FOR BIDDING PROCESS..... 3

III. COMMUNICATION WITH WEBCOR/OBAYASHI JOINT VENTURE..... 4

IV. SCOPE OF THE PACKAGE AND BID ITEM INFORMATION 5

V. CONSTRUCTION SCHEDULE AND MILESTONES 10

ATTACHMENT 1 BID FORM AND SCHEDULE OF BID PRICES A1-1

ATTACHMENT 2 LOGISTICS A2-1

END OF TABLE OF CONTENTS

BID ADDENDUM #2 11-03-2010

I. BIDDER QUALIFICATION PROCESS

A... If the bidder is not previously qualified through the Request For Qualification (RFQ) process, the bidder shall submit a Request for Qualification (RFQ) package **no later than 2:00 PM Pacific Standard Time on ~~October 25, 2010~~ November 1, 2010**. The following prequalified contractors/joint ventures do not need to submit a RFQ package at this time. ...A

Prequalified Subcontractors:

- Synergy Project Management
- Trinet Construction
- M. Hernandez Construction
- J. Flores Construction
- P&J Utility
- Shaw Pipeline
- Pacific Underground
- Con-Quest Construction
- Cal-State Constructors

Notification of qualification will be provided to the bidder prior to bid date. Bids submitted by non-qualified Bidders will not be accepted or opened. Non-qualified Bidders assume all risk and costs associated with submitting a bid if they are deemed not qualified.

Trade Subcontractors looking to qualify during the bid period must use "Request for Qualifications TG04.0" form available on the TJPA website (<http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities/wet-utility-relocation>), posted October 13, 2010. Trade Subcontractors looking to qualify shall also familiarize themselves with the RFQ Questions & Answers posted to the same website.

END OF BIDDER QUALIFICATION PROCESS

II. KEY DATES FOR BIDDING PROCESS

Each bidder shall submit their "Bid Form", "Schedule of Bid Prices", and other applicable sections and forms in Specification and Project Bidding Manual. Required submittal documents for the bid are listed at **Bidding Checklist (BCL)** in Project Bidding Manual.

Package Issuance Timeline: Starting **October 13, 2010** Invitation for Bid (IFB) packages, except the drawings and specifications, will be available for download from the Transbay Joint Powers Authority (TJPA) website (<http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities>). Information regarding how to obtain the drawings and specifications will be posted on the TJPA website prior to October 12, 2010.

Pre-Bid Meeting: A pre-bid conference for Trade Subcontractors interested in submitting bids will be held on October 27, 2010, at 10:00 am in the **TJPA offices at 201 Mission Street, Suite 2100, San Francisco, California 94105**. The pre-bid conference is mandatory for Bidders. It is optional for subcontractors to Bidders.

Questions/Clarifications: Questions or clarifications regarding the Bid must be submitted in writing to Webcor/Obayashi Joint Venture **no later than 2:00 PM Pacific Standard Time on November 1, 2010**. Questions on Bidding Documents (QBD) form in Project Bidding Manual shall be used for questions or clarifications. Refer to Section III, "Communication with Webcor/Obayashi Joint Venture" for contact information.

Bid Due Date: Each Trade Subcontractor shall submit sealed bids to the TJPA offices at 201 Mission Street, Suite 2100, San Francisco, CA, 94105 **by 10:00 am Pacific time on November 9, 2010**. No bids will be accepted after 10:00 am on the bid due date.

Interviews: Webcor/Obayashi Joint Venture at its own discretion may conduct interviews with any or all of the Trade Subcontractors if clarifications for their Bid are required by TJPA and/or Webcor/Obayashi Joint Venture. Interviews will be for clarification of Trade Subcontractor's responses in the Bid Application, for discussion of additional information, and to supplement Trade Subcontractor's responses in the Bid Application.

TJPA Board Vote to Approve the Contract Award: December 2, 2010 (TJPA Board Meeting)

Notification of Intention to Award Contract: Week of November 15, 2010

B...

Upon receipt of Notice of Intent to Award: Low Bidder will immediately begin assembly of submittal packages as set forth in the project general specifications, trade specific technical specifications, Project Bid Manual and this Exhibit A. **...B**

B...

Upon receipt of Notice of Award: Information requested in Exhibit F will be submitted to Webcor/Obayashi within 10 business days. **...B**

END OF KEY DATES FOR BIDDING PROCESS

III. COMMUNICATION WITH WEBCOR/OBAYASHI JOINT VENTURE

At no time during the bid process (defined as the time between issuance of this IFB until award of Subcontract to Trade Subcontractor) shall Trade Subcontractors contact any person(s) or staff of the TJPA, TJPA Program Management/Program Controls (PMPC) team, Webcor/Obayashi Joint Venture, CM Oversight (CMO), or other TJPA Consultants regarding this IFB. The only contact is for submission of questions using the contact directions below.

Submit questions using the Question On Bidding Documents (QBD) form through Webcor/Obayashi Joint Venture. See Project Bidding Manual for QBD form.

E-mail Webcor/Obayashi Joint Venture at TransbayBidding_TG04.3@webcor-obayashi.com.

Fax Webcor/Obayashi Joint Venture at (510) 476-3005.

END OF COMMUNICATION WITH WEBCOR/OBAYASHI JOINT VENTURE

IV. SCOPE OF THE PACKAGE AND BID ITEM INFORMATION

TG04.3: Howard, First and Beale Streets; water system

A. Package Scope Summary

Trade Subcontractor agrees to furnish all labor, materials, equipment, and other facilities (collectively called the “Work”) required to complete the Work for the Project in accordance with the Contract Documents. The Trade Subcontractor is recognized as a professional contractor and is required to provide a complete scope of work, including any items not shown in the Contract Documents which are typically included in this scope of work. The Work to be performed by the Subcontractor includes but is not limited to the following:

Utility Relocations on Howard Street between First and Main Streets, on Beale Street between Natoma (as if extended) and Howard,; on Beale Street between Minna (as if extended) and Mission as shown and in accordance with the Contract Documents including:

- *Demolition of existing utilities*
- *Installation of new water facilities*

Engineers Estimated Value of this Subcontract is \$ 1,643,262.00

Clarifications of Bid Package:

The bid drawings include sheets with three separate title block revisions:

- Delta 0 - Issued for Construction – 9-29-2010
- Delta 1 - Field Order – revisions for TG04.3 and TG04.4
- Delta A - Issued for Bid – 9-29-2010

See the drawing list in specification section 00 01 15.1 for the correct date of each sheet.

All of these drawings make up the bid package and all of these drawings should be reviewed in preparation of your bid proposal. The “issued for construction” drawings and the “Field Order revisions” are for construction of Bid Package TG04.5.1 ONLY. Upon award of TG04.4 and TG04.3, the appropriate “for construction” documents will be issued for those Trade Groups.

B...

The following drawings and specifications are added to the bid package as contract documents:

- Field Order – delta 2 – Revisions for TG04.2 dated 10-14-2010 issued by AECOM including design for the Auxiliary Water Supply System (AWSS) as issued by the San Francisco Department of Public Works – Bureau of Engineering dated 10-8-10.
- Re-issuance of sections from specification Volume 20 dated 10-14-2010:
 - 00 01 10 – Table of Contents
 - 00 01 07.1 – Seals Page
 - 00 01 15.1 – List of Drawings
- Specification Volume 21 dated 10-8-2010

...B

Project Bidding Manual (Revision 5 dated October 13, 2010) modifications specific to this package:

- Section IV.A.8.a – Delete this clause. Contractor will not be providing control for this package
- Section IV.A.41 – Where warranty requirements conflict, the more stringent will apply
- Section IV.I – Insurance Requirements – delete reference to exhibit A

B. General Work

The Trade Subcontractor Work Requirements as established in the Project Bidding Manual and the Division 00 and Division 01 Specifications are clarified, modified and supplemented by the following information. Unless noted below, Trade Subcontractor is responsible for all general requirements related to their scope of work. If any conflict between this document and the Project Bidding Manual or the Division 00 and Division 01 specifications exist, the more stringent will apply as determined by Webcor/Obayashi Joint Venture.

1. Lighting: Trade Subcontractor is responsible for all lighting required for completion of this scope of work. Scope will include lighting necessary for protection of the public as dictated by Cal-OSHA safety orders and the City and County of San Francisco regulations.
2. Logistics: A general Site Logistics Plan has been established by Webcor/Obayashi Joint Venture and is incorporated into this document as Attachment 2. Trade Subcontractor to submit preliminary Logistics plan to Webcor/Obayashi Joint Venture for approval. Modifications to the Trade Subcontractors Logistics Plan as directed by Webcor/Obayashi Joint Venture shall not be grounds for a changed condition to the Trade Subcontractor.
3. Trade Subcontractor Logistics Plan: The Trade Subcontractor will produce a task specific logistics plan for all work including but not limited to pedestrian routing, equipment and material staging, temporary toilet locations, haul routes and non-working hours traffic configuration. The Trade Subcontractor shall obtain all city permits associated with this plan. The plan will be consistent with the intent of Webcor/Obayashi Joint Venture Logistics Plan and all Contract Documents. Trade Subcontractor will have plan approved by appropriate jurisdictions. The approved plan will be submitted to Webcor/Obayashi Joint Venture for approval at least 30 business days prior to commencement of work. Webcor/Obayashi Joint Venture shall review for compatibility with overall project Logistics Plan.
4. Staging and Parking Areas: Webcor/Obayashi Joint Venture will be providing areas for staging as shown in specification section 01 14 19 (Restriction To Use Of Site Areas). Usage of staging area is limited to space P'' only. Trade Subcontractor will be allotted a space of approximately 50 feet by 100 feet at an area within this space as determined by Webcor/Obayashi field Superintendent. This staging area remains in the control of Webcor/Obayashi. Arrangements for its use will be coordinated in advance with Webcor/Obayashi field Superintendent. All arrangements for use of any other properties by the Trade Subcontractor will be made by that Trade Subcontractor.
5. Pre-Construction Coordination: Trade Subcontractor will meet with Webcor/Obayashi Joint Venture no more than 10 days after contract award regarding logistical planning and all applicable coordination. At that time, Trade Subcontractor will have traffic control plans for discussion.

6. Access to Adjacent Property: Access to adjacent properties for pedestrians and vehicles must be maintained at all times during all stages of construction. Trade Subcontractor will provide whatever means necessary to provide this access during their portion of the work. Trade Subcontractor will coordinate deliveries to neighboring properties as necessary.
7. Composite Clean Up: Project Bidding Manual section IV.H is modified to read that **one (1)** man hour will be required for composite clean up for every 40 man hours of scope work completed.

B...

8. Tie Off Requirements All Cal-OSHA and Webcor/Obayashi requirements for tie off will be strictly adhered to for all exposures to heights greater than 6' including from ground level to bottom of open trenches. **...B**

B...

9. Supervision: Subcontractor will have a full time – non-working – Superintendent on site at all times. Subcontractor will have a full time project manager dedicated full time to this project. **...B**

B...

10. Staging Area Clean up: Subcontractor staging areas should at all time be clean and kept clear of debris. Clean up will be done daily or at the direction of the Webcor/Obayashi site Superintendent . **...B**

C. SBE Program

Trade Subcontractors bidding for the TG04.3 package will be required to make good faith efforts to meet a Small Business Enterprise (SBE) participation goal of 100% participation for this scope of work. The SBE program is further defined in contract specification section 00 08 21. Failure to meet the aforementioned SBE participation requirement will deem the Trade Subcontractor unqualified to bid this trade group. If strategy includes using sub-tier contractors, those sub-tier contractors must be classified as SBE.

D. Base Bid Item Scope

This section is supplemental information used to describe how the Bid pricing is to be broken down and to generally describe the scope of the work defined in the Contract Documents. All necessary work from mobilization to handover to the next Trade Subcontractor shall be included in the Bid items.

1. Schedule: See section V for Schedule Milestones
2. Demolition: Trade Subcontractor will demolish and remove all subsurface structures and infrastructure as indicated on the Contract Documents for the area of work specified in section IV.A above and clarified as follows and as required to perform the sequence of the work:

- INCLUDE all demolition of utilities shown at Howard Street with the exception of:
 - Gas line shown to be demolished at the intersection of First Street (station 9+45 of Howard Street)
 - AWSS line shown to be demolished at the intersection of First Street (station 9+45 of Howard Street)
 - Sludge Line shown to be demolished at the intersection of Beale Street (station 16+80 of Howard Street)
 - INCLUDE demolition of water line, water laterals and fire hydrant laterals on Beale Street from Howard Street to Natoma Street (as if extended) and Minna Street (as if extended) to Mission Street. Must maintain active water service.
 - EXCLUDE demolition of existing sewer utilities.
 - Unless noted otherwise on the drawings, Electrical, Gas and Telecommunication lines will be abandoned and all feeders removed by the respective utility owners prior to demolition by this contract.
 - Installation and subsequent removal of all necessary measures to protect utilities shown on the drawings to remain in place are considered to be part of this package.
 - Demolition of street sections as necessary to perform the work regardless of material and depth of the pavement section.
3. New Sewer System: EXCLUDED
4. New Water System: Trade Subcontractor will perform work directly shown or implied as being required to construct the new water system as indicated on the Contract Documents for the area of work specified above and clarified as follows:
- All new water system work on Howard Street as indicated on drawings. Package TG04.3 will attach to a capped line extending from the 12" gate valve at roughly station 9+75.00
 - All new water system work on Beale Street from Howard Street to Mission Street.
 - Fire hydrants as specified by the project documents between the stations as indicated above. Includes all required coordination with SFFD.
 - All water laterals as shown.
 - Subcontractor is required to coordinate closely with those performing other trade groups for continuous installation.
 - Trade Subcontractor will coordinate with all applicable City and County of San Francisco agencies.
 - Installation and subsequent removal of all necessary measures to protect utilities shown on the drawings to remain in place are considered to be part of this package.

- Any and all required temporary measures required to keep water service in operation to all buildings without a loss of service will be considered to be part of this scope of work.
5. Auxiliary Water Supply System (AWSS): EXCLUDED
 6. New Joint Trench: EXCLUDED
 7. Street Light Relocation Work: EXCLUDED
 8. Traffic Signals: EXCLUDED
 9. Crews and Mobilizations: Trade Subcontractor shall provide all necessary manpower, equipment and mobilizations to meet the schedule milestones as listed in section V.
 10. Dewatering and shoring: All dewatering and shoring as required to perform the scope of work shall be included. Any shoring design and engineering required for this scope of work will be provided by the Trade Subcontractor. All shoring systems shall be compliant with Cal OSHA rules and regulations and shall be designed and approved by a State of California registered engineer where required.
 11. Sub-surface investigation: The preconstruction Sub-Surface investigation scope of work as required per Specification Divisions 00/01 , Specification Section 02 06 30 and further defined on sheets U-1007 and U-1008 is included only to the extent of this bid package as indicated above in Section IV.A – Package Scope Summary.
 - ~~12. Television Inspection of Sewer: The television inspection of the sewer pipes as required per Contract Documents both prior to and after construction shall be included for the TG04.3 scope of work. Trade Subcontractor will submit to Webcor/Obayashi Joint Venture the T.V. recording on a Compact Disc ready for submittal to the Department of Public Works. Submittal to Webcor/Obayashi Joint Venture will be made no less than eight (8) weeks prior to commencement of sewer work.~~
 13. Preconstruction Survey: Document existing conditions per specifications including but not limited to adjacent pavement, curbs, sidewalks and buildings prior to beginning of construction operations. A copy of this survey will be submitted in electronic form to Webcor/Obayashi Joint Venture for record.
 14. Coordination With Private Utilities: Dates for required inspection, field work or any other requirements for PG&E and all other private utilities will be shown as specific tasks within the Trade Subcontractor's schedule. Schedule will also include a specific task that is eight (8) weeks prior to the date when any of these private utilities will be required on site. Subcontractor will be required to notify these utilities at that time of upcoming required activities. Delays incurred because of late response by the private utilities will not be grounds for additional time or compensation.
 15. Soil Disposal Premium for Hazardous Material Class I – Will be addressed on an as needed basis with pricing based on unit costs provided by Trade Subcontractor as part of this bid.
See bid form for unit price bid requirements.

16. Soil Disposal Premium for Hazardous Material Class II – Will be addressed on an as needed basis with pricing based on unit costs provided by Trade Subcontractor as part of this bid.
See bid form for unit price bid requirements

END OF SCOPE OF THE PACKAGE AND BID ITEM INFORMATION

BID ADDENDUM #2 11-03-2010

V. CONSTRUCTION SCHEDULE AND MILESTONES (UR TG04.3)

Upon Notice of Award the Trade Subcontractor shall submit a detailed Trade Package Progress CPM Schedule, based on Webcor/Obayashi's scheduling conventions, outlining all lead times and tasks beginning from the date of NTP to projected completion of your work using Primavera P6 or compatible. The Trade Subcontractor's schedule shall be submitted to Webcor/Obayashi Joint Venture within fifteen (15) calendar days from Notice of Award. The Schedule shall be in accordance with but not limited to Specification Section 01 13 10 Progress Schedule, the Transbay Transit Center Project Bidding Manual dated 07/30/2010, and the Project Milestones listed below. If there is a conflict between the documents, the most stringent shall apply. Within the Trade Subcontractor's Schedule the Trade Subcontractors shall include a full submittal schedule per Specification Section 01 13 00, paragraph 1.4 Submittal Schedule.

A concept schedule is provided for reference only (see Exhibit I). The concept schedule is to clarify preceding and succeeding activities to this Trade Package work, as approved by the TJPA for bidding. The Trade Subcontractor's Schedule shall be sequenced so that it shall not impact any succeeding activities and/or the critical path of the project. The schedule activities in Exhibit I between the date of the Notice to Proceed and the Completion Date of each Zone should not be assumed to be complete or a binding work plan. However, it is mandatory that each Completion Date be met so as not to impact follow-on Trade Subcontractors or the Critical Path of the Project. The Trade Subcontractor is responsible to include all scope within the IFB documents while adhering to the durations provided in the Milestones below.

The Trade Subcontractor's Schedule shall include but is not limited to the following Milestones and activities:

- Start of the Work and the Finish of the Work for the work associated with this Trade Package TG04.3
- Start of work and Finish of water scope work at each street. Include activity sequence to show uninterrupted service to existing properties. Include the appropriate schedule activities and durations for applicable public agency activities..

The Trade Subcontractor shall utilize a WBS and Activity ID convention to allow the Trade Package Progress Schedule to be implemented in the CM/GC's Master Schedule. Activity ID numbers shall be alphanumeric using "PS" (submittals and procurement) and "UT" (construction activities) as prefixes and a six digit numeric suffix (Example: UT-100000). The Trade Subcontractor shall structure their Trade Package Progress Schedule utilizing the following WBS at the highest level but not limited to:

- PROCUREMENT (Submittal Schedule & Materials Procurement)
- CONSTRUCTION (All Construction Activities)

The Trade Subcontractor shall meet with Webcor/Obayashi Joint Venture to review the Trade Subcontractor's Schedule. If necessary, the Trade Subcontractor shall provide a revised Schedule that is acceptable to Webcor/Obayashi Joint Venture, which shall be implemented into Webcor/Obayashi Joint Venture's Master Schedule. The Trade Subcontractor is to include any and all costs in its proposal that are required to meet the Completion Milestones as noted below. No progress payments will be due to this Trade Subcontractor until acceptance of the Trade Subcontractor's schedule submittal by both Webcor/Obayashi Joint Venture and TJPA.

Milestones:

NTP #01: Submittals and Procurement

Webcor/Obayashi Joint Venture will provide the Trade Subcontractor with NTP #01 to commence with submittals, procurement and construction activities. At the time of NTP #01, the Trade Subcontractor shall immediately begin the submittal and procurement activities required to meet the Trade Subcontractor's Base Line Schedule. The Trade Subcontractor shall complete all activities associated with this Trade Package within 135 calendar days of NTP #01.

END OF CONSTRUCTION SCHEDULE AND MILESTONES

ATTACHMENT 1 BID FORM AND SCHEDULE OF BID PRICES

TO THE TJPA EXECUTIVE DIRECTOR

In response to the Advertisement for Bids for the following public work:

Trade Package # TG04.3: Howard, First & Beale Streets: water system;

The undersigned Bidder hereby proposes and agrees to execute the required contract, shall it be awarded to said Bidder, and to do all the work and furnish all the materials therefore, all in accordance with the Specifications and Drawings referred to in said Advertisement for Bids and at the prices named in the attached Schedule of Bid Prices.

The undersigned declares: That it is the Bidder (or by holding the position below indicated is authorized to execute this Bid Form on behalf of the Bidder); that said Bidder submits this Bid; that said Bidder has not, nor have any of its agents, officers, representatives or employees, been guilty of collusion with any officer or representative of Webcor/Obayashi or the TJPA, or with any other party or parties in the submission of this Bid; nor has said Bidder received any preferential treatment by any officer or employee of Webcor/Obayashi or the TJPA in the making or submitting of this Bid. The undersigned declares under penalty of perjury that all representations made on this Bid Form are true and correct.

Executed on _____ 20 _____

Telephone Number

Name of Firm or Corporation

Bidder or Authorized Representative

Position in Firm or Corporation

S.F. Business Tax Registration
Certificate Number

Address of Firm or Corporation Zip Code

Contractor's California License No.:

License Expiration Date:

BOND OR CHECK REQUIRED: There is herewith attached, as required by law, bid security in accordance with Project Bidding Manual.

NONDISCRIMINATION IN CONTRACTS AND SMALL BUSINESS ENTERPRISE PROGRAM:
Provisions of chapter 12B (including its implementing Rules and Regulations) of the San Francisco Administrative Code, and the TJPA Small Business Enterprise Program are incorporated herein and by reference made a part of the Bid Sections as though fully set forth. The Bidder and all lower-tier Subcontractors and suppliers shall comply with these provisions and shall submit all required sections in a timely manner. All Bidders are required, and lower-tier Subcontractor and suppliers are strongly encouraged to take part in pre-bid and pre-award conferences.

Trade Package TG04.3

THIS BID FORM MUST BE FILLED OUT IN ITS ENTIRETY FOR A BID TO BE CONSIDERED RESPONSIVE

Uniformat Classification	MasterFormat Classification	Item Description	Unit of Measure	Est Quantity	Production (unit/day)	Total Labor Cost	Total Material Cost	Total Equipment Cost	Total Bid Price
G1020.20	31 23 16	Subsurface Investigation - Investigation Trenches	EA						
G1020.20	31 23 16	Subsurface Investigation - Pothole	EA						
G1020.20	33 11 60	Demo (E) Water Pipes	LF						
G3010.20	33 11 60	Install 12" DIP Water Main or Water Service Lateral w Polyethylene Encasement	LF						
G3010.20	33 11 60	Install 8" DIP Water Main or Water Service Lateral w Polyethylene Encasement	LF						
G3010.20	33 11 60	Install 6" DIP Water Service Lateral w Polyethylene Encasement	LF						
G3010.20	33 11 60	Connect Water Lateral to New Water Main - Retap	EA						
G3010.20	33 11 60	Connect Water Lateral to New Water Main - Renew	EA						
G3010.20	33 11 60	Connect Water Lateral to New Water Main - Renew (L)ong	EA						
G3010.20	33 11 60	Connect Water Lateral to (E) Cistern	EA						
G3010.20	33 11 60	Install Water Cap	EA						
G1020.20	33 31 10	Demo (E) Elec Duct	LF						
G1020.20	33 31 10	Demo Elec Manhole	EA						

ATTACHMENT 1
SCHEDULE OF BID PRICES

Uniformat Classification	MasterFormat Classification	Item Description	Unit of Measure	Est Quantity	Production (unit/day)	Total Labor Cost	Total Material Cost	Total Equipment Cost	Total Bid Price
G1020.20	02 41 00	Demo (E) Telecom Duct	LF						
G1020.20	02 41 00	Demo Telecom Manhole	EA						
G1020.20	02 41 00	Demo Other	LF						
G1020.20	32 12 17	Pavement Restoration	SF						
G1020.20	01 15 05	Mobilization	LS						
				Quantity				Premium Per Ton	Total Bid Price
G1020.20	31 23 16	Soil Disposal Premium for Hazardous Material Class I - ALLOWANCE - Premium for Transport and Disposal	TON	2000					
G1020.20	31 23 16	Soil Disposal Premium for Hazardous Material Class II - ALLOWANCE - Premium for Transport and Disposal	TON	2000					
	01 20 20	Traffic Control by Uniformed off-duty San Francisco Police Officers - ALLOWANCE per specification sections 01 10 20/APC (TG04.3) and 01 10 20/ABD (TG04.4)	LS	1				na	\$100,000

GRAND TOTAL

SCHEDULE OF BID PRICES
TG04.4 Natoma Street: Demolition, Water & Sewer

Name of Bidder: _____

The undersigned, having examined all referenced documents and the Drawings, understanding the terms and conditions of the Contract Documents and the local conditions affecting the performance and costs of the Work, and having fully inspected the Site in all its particulars, hereby proposes and agrees to fully perform the Work as indicated on the Drawings and in accordance with the requirements of the Contract Documents within the time stated therein, and for the following price(s):

See bid schedule of prices on the following sheets.

BID ADDENDUM #2 11-03-2010

The Bidder shall furnish a price for all Bid items in the Bid Schedule and failure to do so will render the Bid as non-responsive and will be cause for its rejection. In determining the successful Bidder, only the total of all Bid items will be considered. No award will be made based on individual bid items.

In case of discrepancy between the sum of Bid item amounts and the Grand Total Bid Price, the sum of said amounts shall prevail.

In case of discrepancy between words and figures, the words shall prevail.

Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of Bids, shall not be withdrawn for a period of 90 days thereafter.

Grand Total Bid Price: \$_____ (from Total of SCHEDULE OF BID PRICES)

In Written Words: _____

Bid submitted by:

Name of Firm, Corporation, Partnership or Joint Venture (seal)

Names of All Partners, if Partnership

State of Incorporation, if Corporation

Signature of Bidder or Authorized Representative

Date of Bid

Name and Title of Authorized Representative

Note: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the officer or officers authorized to sign contracts on behalf of the corporation. If Bidder is a partnership, set forth the name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the partnership. A corporate authority document which indicates individual is authorized to execute bid documents on behalf of the Firm, Corporation, Partnership or Joint Venture shall be attached.

END OF BID FORM AND SCHEDULE OF BID PRICES

ATTACHMENT 2 LOGISTICS

The following attached drawings present the conceptual logistical plan for the TG04.3 scope of work:

- SL-001 Site Logistics Site Logistics, Revision D date October 12, 2010
- SL-002 Site Logistics Truck Routing, Revision date 01 July 30, 2010
- SL-003 Site Logistics Temp Power Plan, Revision 01 date July 30, 2010
- SL-004 Site Logistics Construction Zones, Revision 01 date July 30, 2010
- SL-005 Site Logistics Utilities Packages, Revision 04 date October 12, 2010
- SL-006 Site Logistics Trestle 3-D Rendering, Revision 01 date July 30, 2010

END OF LOGISTICS

BID ADDENDUM #2 11-03-2010

ISSUANCE LOG

REV No.	ISSUE	DATE
0	Issued For Bid TG04.3	10-13-2010
A	Addendum #1	10-28-2010
B		
C		

END OF ISSUES LOG

END OF EXHIBIT A