



---

Transbay Transit Center  
San Francisco, CA  
CM/GC Contract No. 08-04-CMGC-000  
Project No. 30100

**BID PACKAGE TG08.1  
ADDENDUM 04**

---

**DATE:** 1/05/2012  
**TO:** All Qualified Bidders  
**FROM:** Webcor/Obayashi Joint Venture  
**REVISED BID DUE DATE:** Fall 2012

---

**COMMUNICATION WITH WEBCOR/OBAYASHI JOINT VENTURE**

At no time during the bid process (defined as the time between issuance of the IFB until award of Subcontract to Trade Subcontractor) shall Trade Subcontractors contact any person(s) or staff of the TJPA, TJPA Program Management/Program Controls (PMPC) team, Webcor/Obayashi Joint Venture, CM Oversight (CMO) team, or other TJPA Consultants regarding the IFB, except as provided in Invitation for Bids Exhibit A, Section II, Communication with Webcor/Obayashi Joint Venture. Please note that the timeframe for Questions on Bid Documents (QBD) expired on 8/5/2011.

---

**SUSPENSION OF BID DUE DATE**

The bid date for the Transbay Transit Center Glazing Design Build Trade Package TG08.1 will be delayed until the fall of 2012. The TJPA has elected to develop alternative attachment details to fabricate and test prototypes for the W-1 system in order to provide enhanced information to the bidders. After the completion of the prototype process, the design team will revise the current bidding documents as required and an addendum will be issued prior to taking bids. A new timeframe shall be established for QBD should bidding document revisions warrant.

The TJPA greatly appreciates bidders' efforts to date and believes the information that will be provided to the bidders as a result of this delay will result in better initial design information making it easier to develop final designs. We do not anticipate any modifications to the other window systems nor do we anticipate a change to the overall construction schedule as a result of these revisions.

BIDS ARE NOT DUE AND THERE SHALL BE NO PUBLIC BID OPENING ON JANUARY 11, 2012.

---

**END OF ADDENDUM 04**