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l. INTRODUCTION

PROJECT DESCRIPTION

The Transbay Joint Powers Authority’s new Transbay Transit Center Building (TCB) is to be
built on the current site of the Transbay Terminal in downtown San Francisco and will serve ten
transportation systems: AC Transit, BART, Caltrain, Golden Gate Transit, Greyhound, Muni,
SamTrans, WestCAT Lynx, Amtrak and future California High Speed Rail. As a new one
million square foot regional transportation facility serving San Francisco the TCB is comprised of
the following levels:

= Train Station Passenger Platform Level
= Train Concourse Level

=  Ground Level

= Second Level

= Elevated Bus Level

= 5.4 acre Park Level Roof

The project has three components:

Transbay Transit Center Building: Bounded to the East by Main Street, to the West by 2™ Street,
to the North Minna Street and the South by Natoma Street. The TCB will be approximately 1600
feet long, 180 feet wide, 60 feet below grade and 60 feet above grade.

Utility Relocation: Scope is for purposes of adjusting utilities in vicinity of the TCB. The work
encompasses the area between 2™ Street and Main Street and between Market Street and Howard
Street. It involves relocation of water lines, sewer lines, sludge lines, demolition of existing
utilities and coordination with PG&E and all telecom agencies.

Bus Ramp: Scope includes elevated roadways connecting the Elevated Bus Level with the San
Francisco-Oakland Bay Bridge and with bus storage under the Bay Bridge’s West Approach
structure. These ramps will approach the TCB from the south and connect to the TCB at the
southwest corner.

End Section | - Introduction
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II.  PROJECT INFORMATION
A. OWNER - Transbay Joint Powers Authority
The TJPA is a collaborative group of government and transportation bodies responsible for the
funding, design, construction, maintenance and operation of the new intermodal Transbay Transit
Center (TTC) and rail extension in downtown San Francisco.
Transbay Joint Powers Authority (TJPA)
201 Mission Street, Suite 2100
San Francisco, CA 94105

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) - URS

The PM/PC provides various services to support the management and administration of the TTC
Program including project management and coordination, standards and procedures, performance
monitoring, design review, quality assurance and assistance with contract administration, liaison
with user agencies and San Francisco City departments, and right-of-way acquisition.

URS

201 Mission Street, Suite 2750

San Francisco, CA 94105

C. CONSTRUCTION MANAGER OVERSIGHT (CMO) - Turner Construction

The CMO provides construction management oversight services, including communication,
documentation, record keeping, cost management, schedule management, technical support,
environmental monitoring, coordination with other agencies, and agreement administration
services, including but not limited to progress reporting and quality assurance services (testing
and inspection) for the TCB, Utility Relocation and Bus Ramps.

Turner Construction

201 Mission Street, Suite 560

San Francisco, CA 94105

D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR — Webcor/Obayashi Joint Venture

The CM/GC is responsible to deliver the services required to construct the Transbay Transit
Center Building, Utility Relocation and Bus Ramps scope for the Transbay Transit Center
Project. Contractor is used throughout this document interchangeably with CM/GC and both
reference Webcor/Obayashi Joint Venture.

Webcor/Obayashi Joint Venture

183 Fremont Street

San Francisco, CA 94105

E. ARCHITECT /ENGINEER - Pelli Clarke Pelli Architectss AECOM

The Architect provides complete construction documents for the Transit Center Building and Bus
Ramps scopes of work within the TTC Program.

Pelli Clarke Pelli Architects (PCPA)

1056 Chapel Street

New Haven, CT 06510

The Engineer provides complete construction documents for the Utility Relocation scope of work
within the TTC Program.

AECOM

405 Howard Street

San Francisco, CA 94105

End Section Il — Project Information
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1. INSTRUCTION TO BIDDERS
Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own convenience, to

withdraw this Invitation For Bid at any time, and to reject any and all submittals without indicating
any reason for such rejection. As a function of the Invitation For Bid (IFB) process, Webcor/Obayashi
Joint Venture reserves the right to remedy technical errors in the IFB and to modify the published
scope of services. Webcor/Obayashi Joint Venture will reserve the right to request that specific
personnel with specific expertise be added to the team, if Webcor/Obayashi Joint Venture determines
that specific expertise is lacking in the project team.

Statements and other materials submitted will not be returned.

Webcor/Obayashi Joint Venture reserves the right to abandon this IFB process and/or change its
procurement process for the contract at anytime if it is determined that abandonment and/or change
would be in Webcor/Obayashi Joint VVenture’s best interest. In the event of an abandonment or
change, Webcor/Obayashi Joint Venture will not be liable to any Trade Subcontractor for any costs or
damages arising out of its response to the IFB.

The issuance of this IFB does not constitute an agreement by Webcor/Obayashi Joint Venture and the
TJPA that any contract will actually be entered into by Webcor/Obayashi Joint Venture.
Webcor/Obayashi Joint Venture expressly reserves the right at any time to:

° waive or correct any defect or informality in any qualification, submittal or submittal
procedure, as determined by Webcor/Obayashi Joint Venture and the TJPA in its sole
discretion

. reject any or all Bids, without indicating any reason for such rejection and to waive any minor
irregularity in a Bid

. reissue an IFB

° modify all or any portion of the selection procedures prior to submission deadline for

proposals, including deadlines for accepting responses, the specifications or requirements for
any materials, equipment or services to be provided under this IFB, or the requirements for
contents or format of the proposals

. request that one or more Bidders clarify, supplement or modify the information submitted

° extend deadlines for accepting responses; request amendments to responses after the
expiration of deadlines and request clarifications.

° procure any materials, equipment or services specified in this IFB by any other means

Any interpretation of, or change in, this IFB will be made by addendum, and shall become part of the
Bid Documents

Trade Subcontractors will be required to comply with the Federal procurement rules and guidelines
set forth in Federal Transit Administration Circular 4220.1.F, the Uniform Administrative
Requirements for Grants and Cooperative Agreements to State and Local Governments, in the FTA
Best Practices Procurement Manual, and at 49 CFR Part 18 and Part 26. Trade Subcontractors will
also be required to comply with all provisions of section 1770 et seq. of the California Labor Code.
Procurement will be without regard to race, gender, religion, affiliation, or sexual orientation.
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Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fee,
administration, bonds, insurances, contingency, profit and other necessary activities for this project
should be included in the bid amount and distributed into the Bid ltems.

A. Bidder’s Representation

1. Bid

a) Bidder by making its Bid represents that Bidder has carefully examined, read, reviewed
and understands the Bidding Documents, the project site, is fully informed of existing
conditions and limitations, including all items contained in the Bidding Documents and their
Bid is made in accordance therewith. As such Bidder will sign, date and return the last page of
this Project Bidding Manual, Acknowledgement of Receipt and Review (ARR in Forms

Section), with their Bid.
B. Obtaining Bidding Documents

1. Document Availability

a) Bidder is responsible for obtaining the Bidding Documents at cost to Bidder.
@ Ford Graphics ordering - (415) 537-2200.
2 Plan Rooms:

(a)

(b)

(©)

(d)

(€)

(f)

(9)

Transbay Transit Center Project Bidding Manual
Revision 7 Dated November 3, 2010

San Francisco Builder’s Exchange
850 South Van Ness Ave.

San Francisco, CA 94110

(415) 282-8220

Business Development Inc.
1485 Bayshore Blvd., Suite 210
San Francisco, CA 94124

(415) 671-2150

Business Development Inc.
1330 Broadway, Suite 728
Oakland, CA 94612

(510) 874-7877

Peninsula Builder’s Exchange
735 Industrial Rd.

San Carlos, CA 94070

(650) 591-4486
McGraw-Hill/Dodge — Daily Pacific Builders.
11875 Dublin Blvd., Suite A118
Dublin, CA 94568

(925) 833-9750

Sacramento Builder’s Exchange
1331T Street

Sacramento, CA 95814

(916) 442-8991

Santa Clara Builder’s Exchange
400 Reed Street

Santa Clara, CA 95050
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(408) 727-4000
(h) McGraw Hill
1325 N Red Gum St.
Anaheim, CA 92806
(714) 666-1663
(i) Northern California MBEC
ASIAN, Inc.
1167 Mission St., 4" Floor
San Francisco, CA 94103
(415) 928-5910
()] Bayview Builders Exchange
3450 3" Street Building 4A
San Francisco, CA 94124
(415) 824-9791
3 TJPA Website — http://transbaycenter.org/tjpa/doing-business-with-the-
tjpa/current-contract-opportunities. Note that Plans and Specifications are not
available on TIPA Website
C. Examination of Bidding Documents and Project Site

1. Project Conditions
a) Bidder shall give due consideration to the intricate and difficult conditions which involve
coordinating and interfacing with other Trade Subcontractors at the Site and which may affect
the scheduling of the Work.

2. Contract Document Review

a) Trade Subcontractor is required to review the Contract Documents and Site Conditions in
accordance with all requirements set forth in the Prime Contract with respect to its scope of
work (See Document 00 07 00 — General Conditions, Article 3.03). This shall include,
without limitation, the obligation to carefully review the appropriate portions of the Contract
Documents a minimum of 35 days in advance of the Work to be executed for the express
purposes of checking for any errors, omissions, discrepancies or ambiguities and notifying
Webcor/Obayashi Joint Venture in writing promptly within this time period upon discovery of
errors, omissions, discrepancies or ambiguities so that Webcor/Obayashi Joint VVenture can
properly notify the TIPA within the 30 day time period prescribed in Document 00 07 00 —
General Conditions, Article 3.03.C. In addition, if Trade Subcontractor performs work that it
knows, or reasonably should have known, to be contrary to the Code or other applicable laws,
statutes, ordinances, rules and regulations without written notice to Webcor/Obayashi Joint
Venture, Trade Subcontractor shall assume responsibility for such Work and shall bear all
costs of correction (See Document 00 07 00 — General Conditions, Article 3.08.E).

D. Bidding Process and Procedures

1. General Process Overview
a) Trade Subcontractors who are not qualified shall refer to Exhibit A for the qualification
process.
b) Bidders are required to attend a mandatory pre-bid conference per the Key IFB Dates.
c) Bidders’ Bids will be opened publicly.
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d) The construction Subcontract, if awarded, will be awarded to the responsible and
qualified Trade Subcontractor submitting the lowest responsive lump sum Bid for the Work.

2. Form and Style of Bids
a) Bids shall be submitted on the Bid Form included in Exhibit A.
b) All Bid Items shall be completed on the Bid Form typed or printed legibly in ink. Sums
shall be expressed in figures.
c) The Bid shall be deemed non-responsive if all Bid Items are not completed on the Bid
Form.
d) Include numerical dollar amounts for all requested Unit Prices, Allowances and/or
Alternates in the Bid. In case of discrepency between thre sum of Bid item amounts and the
Grand Total Bid Price, the sum of said amounts shall prevail.
e) Inthe case of discrepancy between words and figures, the words shall prevail.
f)  Terminology such as “No Bid”, “Not Applicable”, “No Change” or “Does Not Apply”
shall not be used.
g) The Bid shall include the legal name of the Bidder and a statement that the Bidder is a
sole proprietor, a partnership, a corporation or identified as some other legal entity. Bids shall
be signed by the person or persons legally authorized to bind the Bidder to a contract of the
size and scope of the Subcontract. A Bid submitted by an Agent shall have a current power of
attorney attached certifying the Agent’s authority to bind the Bidder.
h)  The work in an individual Bid Package described in these documents is the sole
responsibility of the successful Bidder. Bids will only be accepted on the full scope of Work
outlined in and in strict conformity of all requirements in the Bidding Documents.

3. Submission of Bids

a) Submission of a Bid constitues an incontrovertible representation by Bidder that the
Bidder has complied with every requirement in the Bidding Documents; the price is premised
upon performing and furnishing the Work required by the Bidding Documents without
exception; that the Bidding Documents are suffiecient in scope and detail to accurately
describe all terms and conditions for the performance of the Work; and the Bidder accepts the
terms of the Webcor/Obayashi Joint Venture Long Form Subcontract.
b) Bids shall be submittted no later than the date and time specified in Exhibit A for Bids or
as subsequently specified if changed by Addendum.

1) The deadline for submitting Bids will be the time stated in the

Advertisement for Bids, exactly.

2 No Bids received after the specific date and time will be accepted.
c) Bidder shall fill in all blanks as appropriate on the Bid form and shall submit with its Bid
the forms noted herein and as listed in the Bidding Checklist (BCL in Forms Section) properly
completed and executed.
d) One copy of the Bid, Bid Security and all other documents required to be submitted with
the Bid shall be enclosed in a sealed opaque envelope. “SEALED BID ENCLOSED” shall be
written on the face of the envelope. The envelope shall identify the Project name, Bidder
name and address and the specific Bid Package as per Exhibit A.
e) Bids sent via overnight mail or messenger require that the sealed Bid envelope be
enclosed in a separate mailing envelope. The overnight mail cover shall also identify the
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Project name, Bidder name and address as well as the Bid Package. It shall be the Bidder’s
responsibility to see that Bids are sent in sufficient time to be received at the specified address
and taken to the place of the Bid opening prior to the time specified in the Advertisement for
Bids.
f)  Oral, telephonic, email, facsimile or telegraphic Bids are invalid and will be rejected.
g) The location designated for the receipt of Bids is:

Transbay Joint Power Authority (TJPA)

201 Mission Street, Suite 2100
San Francisco, CA 94105

h)  Bids which are in any way conditional or which make alterations, omissions, or
qualifications to the terms of the Bid Documents shall be rejected as incomplete, unqualified
Or non-responsive.

i)  All Bid data, except signatures, shall be typed or printed legibly in ink. Mistakes may be
crossed out and corrections inserted adjacent to the crossed-out text, with each correction
initialed in ink by the signer of the Bid.

J)  Each Bid shall show the full business address of the Bidder and be executed with its usual
signature. A Bid by a partnership shall furnish the full names of all partners and shall be
signed in the partnership name by one member of the partnership or by an authorized
representative, followed by the signature and title of the person signing. A Bid by a
corporation, with corporate seal affixed, shall be executed with the legal name of the
corporation, followed by the name of the state of incorporation and the signature and title of
the person executing. The name and title of the person executing shall also be typed or printed
below the signature. When required by Webcor/Obayashi Joint Venture, satisfactory evidence
of the authority of the officer executing on behalf of the corporation shall be furnished.

k) Bids will only be accepted for individual Bid Packages. Bidders are required to bid the
entire Bid Package. Bidders may bid more than one Bid Package; however, separate Bids are
required for each Bid Package.

I)  Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all
Bids, and to waive any minor irregularity in a Bid.

4. Bid Security
a) A Bid Security in the amount equal to five percent (5%) of the Base Bid total shall be
submitted with each Bid.
b) The Bid Security may be in the form of a corporate surety bond or an irrevocable letter of
credit from a bank or trust company doing business and having an office in the State of
California, having a combined capital and surplus of at least $50,000,000 and subject to
supervision and examination by Federal or State authority as provided in the San Francisco
Administrative Code section 6.21.A.4.
c) Inthe event the Bid Security is $15,000 or less in amount, the Bid Security may be in the
form of a Certified Check from a bank or trust company doing business in the State of
California, having a combined capital and surplus of at least $50,000,000 and subject to
supervision and examination by Federal or State authority, payable to Webcor/Obayashi Joint
Venture.
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d) A notarized Bid Bond Form (BB) shall be submitted unless the Bid is accompanied by a
Certified Check or irrevocable letter of credit.

e) Failure to provide a Bid Security and a notarized Bid Bond Form with the Bid will render
the Bidder’s Bid non-responsive and as such it will be rejected. Bidder should refer to the
Bidding Documents for additional bond requirements.

5. Modification or Withdrawal of Bid
a) Insubmitting its Bid the Bidder agrees that the Bid shall not be modified, withdrawn or
cancelled by the Bidder after the stipulated time period and date designated for the receipt of
Bids.
b) Prior to the time and date designated for receipt of Bids, any Bid submitted may be
modified or withdrawn by notice to the party receiving Bids at the place designated for their
receipt. Such notice shall be in writing over the signature of the Bidder.
c) Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids
provided they are then fully in conformance with the IFB.
d) Those Bids not withdrawn prior to the scheduled time for receipt of Bids shall not be
withdrawn for a period of ninety (90) days thereafter.

6. Statutory Bidding Requirements

a) Subcontractor Tier Listing
1) Bidder must submit on the Subcontractor List (SL in Forms Section)
form with the Bid form information regarding lower-tier Subcontractors and
supplier(s) that Bidder intends to employ to perform Work in an amount in
excess of one-half of one percent (0.5%) if the Contract is awarded to Bidder.
Bidder shall list only one such lower-tier Subcontractor for each portion of the
Work. Bidder shall complete and submit the Subcontractor List form with its Bid.

b) Tax Registration
@ Bidder shall submit the Business Tax Registration Declaration (Section
00 04 54).
2 A Bidder who does not hold the license(s) required to perform the Work
shall be considered non-responsive and the Bid may be rejected.

c) Nondiscrimination
@ Bidder shall execute and submit with its Bid the Certificate of Bidder
Regarding Nondiscrimination in Contracts and Benefits form attached to the Bid
form (Section 00 04 70). If a Bidder fails to submit the form as required, then the
Bidder may be deemed non-responsive, and its Bid may be rejected.

d) Highest Prevailing Wage
@ Bidder shall complete and submit with its Bid a Highest Prevailing Wage
Rate Certification form (Section 00 04 60) certifying its intention to comply with
section A7.204 of the San Francisco Charter and section 6.22E of the San
Francisco Administrative Code.

e) Apprenticeship Training
@ Bidder shall complete and submit with its Bid a Certificate of Bidder
Regarding Apprenticeship Training Program form (Section 00 04 65).
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2 Upon award the Trade Subcontractor shall complete and submit a
Certificate of Subcontractor Regarding Apprenticeship Training Program form
(Section 00 04 66).

f)  CityBuild/First Source

@ If the Grand Total Bid Price including applicable selected Alternates
prior to the date of the written notification of award of the Contract, exceed
$350,000, Bidder shall complete and submit with its Bid a CityBuild/First Source
Referral Program Certification (Section 00 04 57). Refer to Section 00 08 20 for
CityBuild/First Source Hiring Program contracting requirements. The Bidder’s
signature on the Bid Form shall constitute signature of the CityBuild/First Source
Referral Program Certification. In the event the successful Bidder whose Grand
Total Bid Price and selected Alternates, if applicable, exceed $350,000 fails to
submit timely said certification, the successful Bidder may forfeit the amount of
its Bid bond or certified check, and consideration for Contract award may pass to
the next lowest responsive, responsible Bidder at the discretion of
Webcor/Obayashi Joint Venture.

g) Debarment and Suspension

@ Bidder shall complete and submit with its Bid the Certification of Bidder
Regarding Debarment and Suspension form (Section 00 04 82).

2 Bidder further agrees by submitting this Bid that it will require its
Subcontractors, lower-tier Subcontractors, and suppliers to complete and submit
to Webcor/Obayashi Joint Venture within ten calendar days (10) after the date of
Bid opening the Certification of Subcontractor, Lower-Tier Subcontractor or
Supplier Regarding Debarment and Suspension form (Section 00 04 83) for
lower-tier covered transactions of $25,000 or more.

3 The inability of Bidder or its lower-tier Subcontractors, or suppliers to
provide the above certifications will not necessarily result in denial of award of
the Contract. In the event that Bidder or its lower-tier Subcontractor, or supplier
is unable to provide such certification because it currently violates or has
previously violated conditions of the certification, a description of each instance
of violation and explanation shall be attached to its certification. The certification
or explanation will be considered in connection with the determination of
whether to award the Contract. However, failure of Bidder or its lower-tier
Subcontractor, or suppliers to furnish a certification or an explanation may
disqualify such Bidder from eligibility for award of the Contract.

(@) Bidder agrees by submitting this Bid that, should the Contract be entered
into, it shall not knowingly enter into any lower-tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded
from participation in this Contract, unless authorized in writing by
Webcor/Obayashi Joint Venture.

5) The certifications (Section 00 04 82 and Section 00 04 83) are a material
representation of fact upon which reliance is placed when determining to enter
into this Contract. Trade Subcontractor shall provide immediate written notice to
Webcor/Obayashi Joint Venture if at any time Trade Subcontractor learns that its
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certification or the certification of a lower-tier participant was erroneous when
submitted or has become erroneous by reason of changed circumstances.
(6) The terms "covered transaction," "debarred," "suspended," "ineligible,"
"lower-tier covered transaction,” "participant,” "person," "primary covered
transaction,” "principal,” "proposal,” and "voluntarily excluded," as used in this
Article, "Debarment and Suspension Certification Requirements," shall have the
meanings set forth in the "Definitions" and "Coverage" sections of rules
implementing Federal Executive Order 12549.
(7 A participant in a covered transaction may rely upon a certification of a
prospective participant in a lower-tier covered transaction that is not debarred,
suspended, ineligible, or voluntarily excluded from the covered transaction
unless it knows that the certification is erroneous. A participant may decide the
method and frequency by which it determines the eligibility of its principals.
Each participant may, but is not required to, check the nonprocurement portion of
the "Lists of Parties Excluded from Federal Procurement or Nonprocurement
Programs, " which is compiled by the General Services Administration.
(8) Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required. The knowledge and information of participant is not
required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.
9) Except for transactions authorized under Paragraph 2 above, if a
participant in a covered transaction knowingly enters into a lower-tier covered
transaction with a person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this Contract, in addition to other remedies
available, Webcor/Obayashi Joint Venture, Owner or other government agency
may terminate this Contract for cause or default.

h)  Escrow Bid Documents
1) The three lowest Bidders shall each submit a completed Escrow Bid
Document Declaration (Section 00 04 52) with their escrow Bid Documents
within three working days (3) after the Bid opening date; refer to Section 00 02
12.

i)  Additional Certifications required with Bid submission (See Bidding Checklist, BCL in

Forms Section)

E. Additional Bidding Notes

1. Interpretation or Correction of Bidding Documents
a) Bidder shall notify Webcor/Obayashi Joint Venture of all ambiguities, inconsistencies or
errors discovered upon examination of the Bidding Documents, the Project site and local
conditions. Bidder shall provide request in writing describing any ambiguities, inconsistencies
or errors with Webcor/Obayashi Joint Venture’s Question on Bid Documents Form (QBD in
Forms Section). Each submitted QBD question and its associated response will be posted to
the TIPA website for all Bidders to review.
@ In the event that the response required does not reside within the Bidding
Documents and a response is determined required by Webcor/Obayashi Joint
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Venture a written and binding clarification will be issued as an Addendum to all
Bidders of record. Webcor/Obayashi Joint Venture is not responsible for oral
explanation or interpretations of the Bidding Documents.

2 A mandatory Pre-Bid Conference shall be held to allow for Bidder’s
clarification(s) of the intent of the Bidding Documents, dissemination of
information and a site visit/tour. Refer to Exhibit A for further information.

3 Refer to Exhibit A for the QBD deadline.

2. Substitution of Unspecified Products
a) Products specified in the Bidding Documents establish a minimum standard of required
type, function and quality that substitutions must meet to be considered acceptable for the
project. To obtain acceptance of unspecified products, Bidders shall submit written requests at
least ten (10) calendar days prior to the date of receiving Bids using the QBD form
accompanied by a Request for Substitution form (Section 00 04 40) together with required
supporting documentation.
@ The burden of proof of the merit of the proposed substitute item is upon
the Bidder.
(2 The decision of approval or disapproval of a proposed substitute item
will be final.
3 If approved the approval shall be set forth in an Addendum issued to all
prospective Bidders.
b)  Questions or requests for substitution received less than ten (10) calendar days prior to
the Bid date and time will not be answered.
¢) Requests for Substitution post Bid date and time
1) If a Bidder wishes to propose an "or equal™ or other product substitution,
Bidder must make such request no later than ten (10) business days following the
date of bid opening. Requests shall be granted or denied at Webcor/Obayashi
Joint Venture’s sole discretion. If Webcor/Obayashi Joint Venture does not
accept the substitution prior to the date of Award, the request is deemed denied;
Bidders must use only the price of approved products in calculating their Bids.
Refer to Section 00 04 40.

3. Exclusions/Clarifications/Qualifications
a) Bids which include any exclusion, alteration, omission or qualification of the terms of the
Bidding Documents shall be rejected as non-responsive.

4. Addenda
a) Addenda will be distributed to all Pre-Qualified prospective Bidders and made available
as per the Obtaining Bidding Documents section above.
b) All Bidders shall ascertain receipt of all Addenda prior to submission of a Bid. Submit
the Acknowledgement of Receipt of Addenda Form (ARA in Forms Section). Failure to
complete and submit this form may cause Bidder to be non-responsive and its Bid may be

rejected.
5. Unit Prices and Allowances
a) Unit Prices and Allowances are listed as per Unit Prices and Allowances (Section 01 10
20).
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b) Bidders must bid on all Unit Prices listed in the Bidding Documents.
¢) Successful Bidders shall perform all Work required for complete execution of accepted
Unit Prices and such Unit Prices shall include all overhead and profit for the Work required.

6. Tax
a) The Bidder’s Bid shall include all applicable taxes including but not limited to Sales Tax
and /or Use Tax
b) San Francisco, California shall be designated the point of sale for all materials purchased.
Submit the Business Tax Declaration Registration Form (Section 00 04 54).

7. Phases of Construction
a) Bidders acknowledge that if awarded the Subcontract, the project is administered under a
method referred to as phased construction whereby construction commences prior to the
completion of all working construction documents for subsequent Work.
F. Award & Execution of Contract

1. Award
a) Inaccordance with TIPA Procurement Policy, no bid is accepted and no construction
contract in excess of $400,000 is awarded by the TIJPA until such time as the TIPA
recommends the Contract for award, and the TIPA Board of Directors then adopts a resolution
awarding the Contract.
b)  All contract awards are subject to certification by the TIPA Finance Coordinator as to the
availability of funds.
c) The Contract, if awarded, will be awarded to the responsible Bidder who submits the
lowest responsive Bid.

2. Execution
a)  The successful Bidder shall deliver within five working days (5) after the date of
Webcor/Obayashi Joint Venture’s written notification of award of the Contract, the following
properly completed and signed documents to Webcor/Obayashi Joint Venture:
(1) Subcontract, two (2) original copies with the successful Bidder’s
signature affixed thereto. If successful Bidder is "doing business as" company,
attach a copy of "dba" certificate filed with and certified by the County Clerk.
(2 Performance Bond and Payment (Labor and Material) Bond (Section 00
06 10), two (2) original copies of each.
3) Insurance certificates and endorsements (see Exhibit D), two (2) original
copies of each, including the following:
@ The Contract number and Project title "Transbay Transit Center,
" the agent names and telephone numbers, and the name of the certificate
holder as follows:
Webcor/Obayashi Joint Venture
Attn: Project Accountant
183 Fremont St.
San Francisco CA 94105
(b) Name as additional insured the parties as specified in section 00
08 05 with endorsement attached.
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(©) If the standard Accord form is used, delete the wording
“endeavor to” and “but failure to mail such notice shall impose no
obligation or liability of any kind upon the company, its agents or
representatives.”

(@) Corporate authority in the form of resolution or certified extract from the

minutes authorizing the signatory to sign on behalf of the corporation.

5) Power of Attorney authorizing signatories to execute Performance and

Payment Bonds.

(6) Proof of Status as Signatory to Apprenticeship Program or Proof of

Payment:
@ If successful Bidder declared that it is a signatory to a recognized
apprenticeship or training program on the Certificate of Bidder
Regarding Apprenticeship Training Program form (Section 00 04 65),
successful Bidder shall submit written proof of its status as a signatory.
(b) For each lower tier Subcontractor or supplier that declared it is a
signatory to a recognized apprenticeship or training program on the
Certificate of Subcontractor Regarding Apprenticeship Training Program
form (Section 00 04 66), successful Bidder shall submit written proof of
each such lower tier Subcontractor's or supplier’s status as a signatory.
(c) Successful Bidder and/or its lower tier Subcontractor(s) or
suppliers that are not signatories to a recognized apprenticeship or
training program as described herein shall be required after award of the
Contract to submit with each progress payment request, beginning with
the second such request, proof that successful Bidder (Trade
Subcontractor) or its lower tier Subcontractor(s) or supplier(s) contribute
to a fund or funds to administer and conduct the apprenticeship
program(s) in the area of the Site for each apprenticeable trade or craft
for which Trade Subcontractor or its Lower tier Subcontractor(s) or
supplier(s) is providing labor on the Project. Such contributions shall be
made on the same basis and in the same manner as those of contractors
who are signatories to a recognized apprenticeship or training program.
Where the trust fund administrators are unable to accept such funds,
Trade Subcontractor and its lower tier Subcontractor(s) or supplier(s)
must provide written proof of payment of a like amount to the California
Apprenticeship Council.

@) Failure to deliver to Webcor/Obayashi Joint Venture one or more of the

documents listed shall constitute a refusal to enter into the Contract and may

result in forfeiture of Bidder’s bid security.

End of section Il — Instructions To Bidders
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IV. TRADE SUBCONTRACTOR REQUIREMENTS

A

General Information

The complete Invitation for Bid including this Project Bidding Manual will be incorporated into the
successful Trade Subcontractor’s Long Form Subcontract.

Subcontractor is also designated as Trade Subcontractor and thus these names (Subcontractor /
Trade Subcontractor) can and will be used interchangeably. Where “Contractor” is specified in the
Bidding Documents including, but not limited to the plans and specifications, it shall be understood
that the Trade Subcontractor is responsible for compliance for any requirement therein.

Work to be performed by Trade Subcontractors shall be in accordance with the complete Invitation
For Bid (IFB).

This Project Bidding Manual is supplemental in nature and is not intended to replace the plans and
specifications. If any conflicts exist between any of the documents provided to the Trade
Subcontractor, the most stringent condition applies. At its sole discretion, Webcor/Obayashi Joint
Venture shall determine the more stringent condition.

1. Codes
a) Trade Subcontractor shall operate, furnish and install work in accordance with all
applicable local, state, national codes, and governing authorities including, but not limited to
ADA access requirements.

2. Office Space
a) No Trade Subcontractor office space will be provided on or off site.

3. Parking and Staging
a) Trade Subcontractor is responsible for all of their parking for their employees, tier
subcontractors, vendors, etc. as no parking is provided.
b)  Webcor/Obayashi Joint Venture will not provide areas for staging unless specifically
noted in the Bidding Documents. Staging areas will remain in control of Webcor/Obayashi
Joint Venture at all times. Arrangements for use of staging areas must be approved in advance
by Webcor/Obayashi Joint Venture. All arrangements for use of any other properties by Trade
Subcontractors will be made by that Trade Subcontractor.
c) “MUNI” Hump will be made available to Webcor/Obayashi Joint Venture as needed for
direct construction activities. Currently, it is available to the demolition contractor until
Spring 2011. After that it becomes available during shoring wall installation activities.
Following, this area will be made available to Webcor/Obayashi Joint Venmture for other
ongoing construction activities until such time as development of this parcel is ready for
construction. That date is not currently known but it is not expected to occur before the late
months of 2012.

4. Daily Reports
a) The Trade Subcontractor shall submit its official Daily Report format upon award for
Webcor/Obayashi Joint Venture approval.
b) Trade Subcontractor shall provide a record copy of the daily report to Webcor/Obayashi
Joint Venture by 9am the following work day including all required information pursuant to
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Bidding Documents including, but not limited to plans and specifications, and the following
additional information:
@ Schedule Activity ID for all activities underway
2 Delays/Impacts to the Work
3 Damage to the Work
4) Daily Maintenance Checks for all Trade Subcontractor installed systems
%) Daily quantities associated with the day’s Work, Trade Subcontractor
shall coordinate with Webcor/Obayashi regarding what quantities to report.
(6) Number of employees per trade (including but not limited to: foreman,
journeyman, apprentices and administrative personnel.)
c) Staying current with submission of the complete Daily Reports is a requirement for
Progress Payment.

5. Weekly Meetings
a) Subcontractor agrees that its Superintendent and/or Project Manager will attend all
meetings as required by Section 01 10 40 and Section 01 12 00 and as requested by
Webcor/Obayashi Joint Venture.

6. Permits
a) Trade Subcontractor shall obtain all required ancillary permits to complete their scope in
a timely manner. Refer to Specification Section 01 14 10 for project permits.

7. Inspections and Testing

a)  All Work will be inspected and/or tested. Assume there will be a minimum of four (4)
separate inspections of the Work:

@ Subcontractor’s own quality control inspection as outlined in their

Webcor/Obayashi Joint Venture approved Quality Control/Quality Assurance

Program

2 Webcor/Obayashi Joint Venture inspection

3) Building inspection

(@) Special inspection
b) All Trade Subcontractors are responsible to schedule all applicable inspections required
for the complete and timely execution of the Work. Any missed inspections will not be
grounds for an extention of time. Trade Subcontractor is to pay any fines resulting from lack
of compliance with applicable codes, liquidated damages and consequential damages.
¢) Trade Subcontractor shall be responsible for, not limited to, all governmental agency
fees, licensing fees, individual trade permit fees, local fees and applicable sales and use taxes.
d) Trade Subcontractor will provide manpower and means of access to assist in these
inspections in the cost of their work. Trade Subcontractors will be required to submit a
Request for Inspection to Webcor/Obayashi Joint Venturet a minimum of three working days
in advance of each inspection and/or test. If a Trade Subcontractor’s work does not pass
inspection and/or testing, that Trade Subcontractor will be responsible for all applicable re-
inspection and/or retesting costs.
e) Trade Subcontractors with late requests for inspection will be responsible for all resulting
schedule and finacial impacts.
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f)  Trade Subcontractors shall perform all testing and inspections required by the Contract
Documents, as they relate to Temporary Work.

8. Surveying, Staking and Layout
a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.
b) Trade Subcontractor shall include all staking, elevation control, line, grade and field
layout required to complete the Work.
c) Trade Subcontractor shall protect and maintain layout from weather and other trades.
d) Any discrepancies in the Documents or other Trade Subcontractors Work not brought to
Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to affect the schedule
prior to beginning the installation of the Trade Subcontractor’s work shall be the responsibility
of the Trade Subcontractor.

9. Embedded Items
a) Include supply, installation and protection of all embedded items including but not
limited to embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. required for
Trade Subcontractor’s Work.
b) Trade Subcontractor will include personnel for pour watch and will be responsible for
checking and correcting placement of embeded items prior to and during concrete pours.
c) Any damage created by the installation of Trade Subcontractors embeds or damage to
other Trade Subcontractor work shall be the responsibility of the Trade Subcontractor to cure.
d) No lead containing anchors or connectors shall be used.
e) All embeded items shall be stored in a location approved by Webcor/Obayashi Joint
Venture and ready to install a minimum of four (4) weeks prior to the scheduled installation
date. Trade Subcontractor to verify with Webcor/Obayashi Joint Venture that the items are
onsite even if the items are being provided F.O.B. Installation dates shall be coordinated with
Webcor/Obayashi Joint Venture’s Superintendent.

10. Penetrations
a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning etc. for all
penetrations required for Trade Subcontractor’s Work.
b) Trade Subcontractor shall seal all penetrations (whether required to be rated or not) in
accordance with all required sound ratings, fire ratings and applicable codes, including being
air tight and watertight in the areas penetrated.
c) Trade Subcontractor shall cover and maintain coverage for all penetrations and openings.
Coverings shall be designed, labeled and secured per CalOSHA regulations and requirements.
Webcor/Obayashi Joint Venture will address any out of compliance penetrations and openings
at Trade Subcontractor expense. Trade Subcontractor shall coordinate the coverage and
maintenance with other Trade Subcontractors who require access to this work.

11. Cutting/Patchwork
a) Include all required cutting and patchwork as required by or for your scope of work.

12. Leave Out Areas
a) The use of hoists (personnel/material hoists and stairs) on this project will necessitate the
completion of the leave out areas of the building and at those areas following the completion
of the interior elevators on the project. Trade Subcontractor shall include in the Bid all costs
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associated with performing the completion of the work affected by the leave out areas as out of
sequence work. Note the general hoist locations are per Site Logistics plan in Exhibit A.

Final locations are to be submitted by Trade Subcontractor and approved by Webcor/Obayashi
Joint Venture.

13. Protection of Work
a) Trade Subcontractor shall effectively secure, protect and maintain responsibility for the
Work during transport, hoisting, temporary site storage, during installation and after fully
installed. Trade Subcontractor is fully responsible for maintaining protection, cleaning and
final acceptance of the Work including removal of their protection. Replace all damaged or
defective work, materials, and equipment before requesting final acceptance.
b)  All of Subcontractor’s work shall be protected from damage or deterioration until
completion, acceptance by the Owner, substantial completion and start of warranty period.
Trade Subcontractor shall be liable for any loss or damage to any work in place or to any
equipment and materials on the project site caused by Trade Subcontractor, employees, guests
or agents thereof.
c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for any
damage caused by other trades. Trade Subcontractors shall be responsible for all costs
associated with Trade Damage.
d) Trade Subcontractor shall settle all Trade Damage costs with affected Trade
Subcontractors. Upon submission of the executed agreement between the parties involved,
Webcor/Obayashi Joint Venture will issue the corresponding additive/deductive change orders
as necessary.

14. Security
a) Trade Subcontractor will be required to provide 100% of the necessary Security measures
to protect their materials, work space, equipment and other elements of their work. Any Trade
Subcontractor materials or equipment that is lost or damaged will be the responsibility of the
Trade Subcontractor.

15. Weather Protection
a) Itis the responsibility of the Trade Subcontractor to take all reasonable measures to
protect in-progress Work from inclement weather.
b) In the event the building requires weather protection and rain water control due to Trade
Subcontractor’s Work not being completed in accordance with the project schedule, Trade
Subcontractor shall furnish and install all weather protection as required for subsequent Work
to continue unabated and will be liable for damage to other Work or costs for weather
protection installation directed by Webcor/Obayashi Joint Venture.

16. Temporary Toilets and Sanitary Facilities
a) Trade Subcontractor will provide temporary toilet and hand washing facilities for their
employees.

17. Temporary Power

a) Webcor/Obayashi Joint Venture will provide temporary power to distribution points in
the Site Logistics plan (see Exhibit A) for the project. Subcontractor shall be responsible for
all temporary power needs to complete their work beyond the distribution points provided by
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Webcor/Obayashi Joint Venture. Webcor/Obayashi Joint Venture will not provide temporary
power for welding.

18. Temporary Lighting
a) Trade Subcontractor shall provide all code required temporary lighting.
b) Trade Subcontractor shall include all task lighting for proper installation of your Work.

19. Temporary Water
a) Trade Subcontractor is responsible for all hoses, pumps, metering from hydrants,
payments for water, or any other means and methods required for connecting to and providing
water to execute subcontractor’s work. Trade Subcontractor is responsible for supplying their
own drinking water, cups and trash receptacles.
b) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a plan for
approval prior to installation of temporary water system.
c) Trade Subcontractor shall perform a daily maintenance check of any installed systems
and note status in the Daily Report.

20. Notification Requirements
a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi Joint
Venture as reasonably required to permit Webcor/Obayashi Joint Venture to comply with its
notice requirements as set forth in the Bidding Documents.

21. Utility Shut-Down Requirements
a) Tie-ins and shutdowns of existing utilities may have to be performed during off hours.
Trade Subcontractors are to include any required premium time in their Base Bid.

22. Existing Utilities/Existing Condition
a) No changes will be issued due to Trade Subcontractor not taking into account all existing
conditions that are observable or that are evident in the Bidding Documents.
b) Trade Subcontractor will be responsible to adequately locate all existing utilities that may
be encountered in the completion of Trade Subcontractor’s work.

23. Delivery Requirements
a) Trade Subcontractor shall provide all necessary equipment and personnel to stock
construction materials including overtime when required by Webcor/Obayashi Joint VVenture.
b)  All deliveries of materials to the jobsite shall be scheduled in writing with the
Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) with
respect to date, time, and unloading or storage location. If requested, provide a detailed outline
of delivery schedule and sequence(s).
¢) Unscheduled deliveries are subject to being turned away.
d) Do not schedule weekend deliveries.
e) Trade Subcontractor to provide traffic and pedestrian control as required for deliveries.

24, Traffic
a) Trade Subcontractor shall follow all traffic control measures as indicated in the Bid
Documents

b) Trade Subcontractor is responsible for all traffic control to complete Work.

25. Sidewalk and Street Coordination
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a) Trade Subcontractor shall include all street cleaning, certified flag persons, street and
pedestrian traffic coordination for the Work on a daily basis.

b) Trade Subcontractor shall include any special routing provisions as required by
governmental agencies or Webcor/Obayashi Joint Venture. All personnel provided shall be
trained per the Site Specifc Safety Plan as well as Section 01 15 70.

c) Trade Subcontractor includes all street use permits and fees as required to complete the
Work.

d) Trade Subcontractor shall construct, maintain and relocate temporary pedestrian
walkways and/or shore existing sidewalks when required to maintain public pedestrian access.
Maintenance shall include the removal of graffiti on a daily basis.

26. Cranes/Hoisting
a) Webcor/Obayashi Joint Venture will not provide cranes/hoisting. Trade Subcontractor
shall include all hoisting, crane Certification(s), unloading, scaffolding, high reach equipment,
platforms, or bracing, etc. as required to complete the Work.
b) Trade Subcontractor will provide Certified riggers, operators and flaggers to complete the
Work.
c) Trade Subcontractor shall provide a competent person to perform a complete
review/inspection of equipment required to complete the Work on a daily basis before start of
Work and shall provide proof of such review/inspection.

217. Personnel/Material Access
a) Trade Subcontractor will be required to coordinate the placement of their temporary
means of access with Webcor/Obayashi Joint Venture.
b) Trade Subcontractor’s temporary access will be made available to all Trade
Subcontractors.

28. Vehicle Maintenance
a) It will be the responsibility of Trade Subcontractor to maintain all their vehicles and
equipment used on-site and comply with the following items:
@ Maintained to prevent oil and/or other fluid leaks.
2 Kept clean as necessary to prevent excessive build-up of oil and grease.
3) Repaired off-site. No vehicular repairs are allowed to be made on-site.

(@) Incoming vehicles and equipment, inspected by Trade Subcontractor for
leaking oil and fluids. Leaking vehicles and/or equipment shall not be allowed
on-site.

(5) Cleanup and proper disposal of any oil or fluid leak.

29. Superintendent
a) The Trade Subcontractor shall provide a minimum of one field Superintendent for each
designated work zone. These field Superintendents shall answer to the Trade Subcontractors
general Superintendent in charge of the entire project. An approved fluent English speaking
field Superintendent, Foreman level or above, that is able to act on direction from
Webcor/Obayashi Joint Venture shall be provided at all times while workmen are on site. The
designated field Superintendents shall be non working and shall be equipped with a cellular
phone at no cost to Webcor/Obayashi Joint Venture to expedite jobsite communications
between Webcor/Obayashi Joint Venture and Trade Subcontractor. Trade Subcontractor shall
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provide office support staff, including project manager to service the project to the satisfaction
of Webcor/Obayashi Joint Venture. Refer to Exhibit A for all additional Trade Subcontractor
Supervision requirements.

30. Team Resume
a) Trade Subcontractor shall include a resume of the proposed jobsite
foremen/superintendents with the Bid. This person will work directly with Webcor/Obayashi
personnel to schedule deliveries, provide adequate manpower, and inure the project is
completed in a cost effective, efficient manner. Trade Subcontractor will also provide a 24-
hour contact who can be contacted in an emergency and a project organizational chart upon
award.
b)  Trade Subcontractor shall provide resumes of key personnel who will manage and
supervise the construction at request of Webcor/Obayashi Joint Venture in order to validate
consistency with those identified at the time of qualification.

31. No Smoking
a) Smoking is strictly prohibited on the jobsite and is grounds for removal from the project
site.

32. Specific Project Requirements
a) With regard to Specification Sections 00 08 13 Specific Project Requirements and 01 35
65 Mitigation Measures and Monitoring, Trade Subcontractor shall hire a credentialed
independent industry specialist (i.e. acoustician, industrial hygenist, etc.) as appropriate to
develop, implement, monitor, and enforce Trade Subcontractor and Project specific work plans
for compliance with all governing agency requirements.

33. Wet Site
a) When the project site conditions are wet, Trade Subcontractor will be responsible for
cleaning all of the Trade Subcontractor’s vehicles to ensure mud and debris are not tracked
onto the public right of way.

34. Storm Water Pollution Prevention, Erosion, and Sediment Control Plan
a) Trade Subcontractor shall be responsible for the preparation, submission, and execution
of the project Storm Water Pollution, Erosion, and Sediment Control Plan, per the plans and
specifications.

35. Submittals
a) Consistant with the requirements set forth in the Bidding Documents, Trade
Subcontractor is required to provide electronic copies of the submittals.
b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be required to
use an Internet based Project Management program where submittals are uploaded directly to
the website by each respective Trade Subcontractor. See Communications section below and
Bidding Documents for further information.
c) Trade Subcontractor shall provide submittals as defined in the technical specifications
pursuant to section 01 13 00 and in compliance with the Project Schedule.
(1) Trade Subcontractor shall provide the Trade Subcontractor’s Submittal
Schedule no more than ten days after Award. Procurement lead times must be
indicated on the submission.
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2 Webcor/Obayashi Joint Venture shall provide an electronic Microsoft
Excel form for Submittal Schedule and determine required grouping of submittal
packages. All fields must be filled in.
3 Trade Subcontractor shall incorporate all submittals into their Trade
Package Progress Schedule (See subsection C of General Requirements section
of this Project Bidding Manual.
d) Intheir detailed shop drawings Trade Subcontractor shall identify all elements of work
that are required to remain uninstalled until the Work of other Trades is installed. Trade
Subcontractor may install, remove and reinstall their work as required or make other
arrangements at their cost so as not to impact the schedule or other Trade Subcontractors.
e) Inaddition to the electronic submission at the Trade Subcontractor’s expense, shop
drawings shall be submitted to a Small Business Enterprise reprographic company
electronically for printing and delivery of two additional copies to the quantity outlined in the
Bidding Documents to Webcor/Obayashi Joint Venture.
f)  Trade Subcontractor shall update the Excel submittal form and reconcile it with the Trade
Package Progress Schedule no less than twice a month. Payment may be contingent on the
receipt of this form.

36. Substitutions
a)  No substitutions shall be made in the Trade Subcontractor’s Work unless permitted in the
Contract Documents.

37. Billing Projection
a)  Successful lowest responsible Bidder shall provide a Billing projection anticipated
throughout the course of the project and update monthly thereafter upon award for submission
with payment. Refer to BCL for submission requirements.

38. Manpower Projection
a)  Successful lowest responsible Bidder shall provide a month-by-month projection of
average jobsite manpower and resources which ties to the total man-hours provided on the Bid
Form. This projection shall be updated monthly with the payment request. Refer to BCL for
submission requirements.

39. Escalation
a) Trade Subcontractor shall include all escalation for their Scope of Work for the duration
of the Project (Refer to Exhibit | for Trade Package Progress Schedule).

40. LEED- NC Version 3.0
a) Thisisa LEED project with target set to achieve LEED Silver Certification. Trade
Subcontractor shall have a thorough understanding and fully comply with all requirements
noted in specification section 01 81 13 in conjunction with the Bidding Documents and
Exhibit E to provide all required documentation and satisfy timely compliance. Monthly
summaries and deliverables are required with each progress payment requisition in addition to
the specifc requirements noted in the specification and Bidding Documents.
b) Any and all material, labor and documentation that is or may be required to comply with
the USGBC LEED requirements for which this project is registered, shall be a cost of the
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project and included in the base bid, all alternates, bid addenda or changes incurred or
presented throughout the duration of the project..

c) The USGBC LEED certification credit matrix as included in the Bidding Documents
provides a guide to the LEED credits that are under consideration for this project. This matrix
is subject to change at any time during the project and the Trade Subcontractor is responsible
to comply with these changes by the LEED Consultant. Costs to provide documentation for
the Design Review Submittal (DRS) and Construction Review Submittal (CRS) components
as applicable are included in the project bid(s) as submitted. If there is a conflict between any
portion of the specifications section(s), drawings or other documents, those that are most
applicable to the requirement as outlined by USGBC for the specific credit(s) take precedence.
d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are responsible
to ensure that any substitutions or changes are in full accordance with USGBC LEED
requirements. Any materials, methods or processes that are not in full compliance shall not be
submitted for inclusion or consideration. If items are submitted, or actions taken, or
noncompliance with required actions that do not fully meet the USGBC LEED requirements
the firms, subcontractors, suppliers and providers are responsible to fully remedy the situation
including the removal, reinstallation, remediation, correction of their work and compensation
to others for related work that may be impacted by their actions and activities.

41. Warranty
a) Refer to Bidding Documents for Warranty requirements and Exhibit B for form.

42. Communications
a) Trade Subcontractor shall direct all communications concerning the Trade
Subcontractor's work to Webcor/Obayashi Joint Venture's Project Manager or Project
Superintendent, as applicable copying Webcor/Obayashi Joint Venture’s designated Document
Control personell. In no case shall communications be made directly to the Owner's
representatives (architects, engineers, etc.) unless specifically directed by Webcor/Obayashi
Joint Venture. Trade Subcontractor shall meet or exceed the requirements listed in the Bidding
Documents and the following minimum requirements outlined below as necessary to facilitate
project communication:
1) Full time Internet connection, (phone dial-up is not acceptable). E-mail
system that will handle attachments of at least 8MB (AOL or similar is not
acceptable).
2 Internet Explorer, version 7.0 or later.
3) Scanner capable of handling at least 8 1/2 x 11 sheets.
4) Trade Subcontractor, if requested to use, shall utilize an Internet-Based
Project Management System providing collaboration tools for the Project and an
Internet Base Document Sharing Website, which may be used to facilitate the
electronic dissemination of Project Information. Refer to Bidding Documents for
additional information.

43. Distribution of Contract Documents
a) All distribution of Contract Documents will be done through email notifications from a
web based system. This includes revisions to the original scope of work including addendums,
instructional bulletins, etc.
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44, Upon Execution of the Subcontract
a) One electronic set including drawings and specifications of the conforming Construction
Documents will be provided to the Trade Subcontractor. Costs for hard copies or additional
electronic copies of Construction Documents or Bidding Documents, if desired by the Trade
Subcontractor, shall be borne by the Trade Subcontractor. Architectural bulletins, changes,
addenda and revisions to the plans shall be handled in the same manner.
b) Trade Subcontractor shall provide CM/GC a copy of all applicable codes, reference
guides, standards, etc. as requested by Webcor/Obayashi in addition to those required to be
purchased by Webcor/Obayashi Joint Venture or Trade Subcontractor and be made available
on site at all times.

45, Quality Assurance/Quality Control/Punch List Process
Prior to the beginning of any work, a Quality Control (CQC) Plan shall be developed pursuant
to specification section 01 14 00 and submitted by Trade Subcontractor to Webcor/Obayashi
Joint Venture for review and approval. Refer to Bidding Documents for additional
information.

46. Final Punch List
a)  During the Final Inspection/Punch list process Trade Subcontractors will be back charged
for each punch list item pertaining to an aspect of their work that is scheduled to be complete
and is found to be incomplete or unacceptable during back check.
b) A minimum flat rate fee of $100.00 shall be assigned to each Trade Subcontractor item to
recoup costs for Webcor/Obayashi Joint Venture’s inspection time and management fees in
addition to any charges from TJPA or its representatives.
c) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture written notice that
they are ready for the punchlist process in a timely manner that allows Webcor/Obayashi Joint
Venture adequate time to verify completion of the noted area so as not to impact the project
schedule.
d) Trade Subcontractor shall use the project’s designated Punchlist tracking system.
e) The Trade Subcontractor is responsible for protection of and cleaning completed work
until Final Acceptance by the Owner.

47. Final Cleaning
a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed
material surfaces immediately prior to acceptance by the Owner and Architect/Engineer.

48. Damaged Material
a) Damage/breakage of material during and/or caused by the installation will not be an
excuse for delays in the project schedule.

49. Use of Webcor/Obayashi Joint Venture’s Equipment
a) Notwithstanding any provision of the construction contract or any bid document to the
contrary, if at the request of Trade Subcontractor, Webcor/Obayashi Joint Venture permits
Trade Subcontractor personnel to use Webcor/Obayashi Joint Venture's equipment such as
hoisting equipment, safety planks, ladders, and scaffolds, Trade Subcontractor will indemnify
Webcor/Obayashi Joint Venture and hold Webcor/Obayashi Joint Venture harmless from any
and all liability, claims, actions, demands, damages, and expenses, including without
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limitation, reasonable attorneys' fees arising out of injury to persons or property in any way
connected with such use of any project services, facilities, or equipment.
B. Safety
The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.
Webcor/Obayashi Joint Venture retains the right to modify this safety program during the
execution of any contract. It will be incorporated into the Trade Subcontractor’s contract without
any cost.

Procurement, installation and maintenance of impalement protection devises shall be the
responsibility of the Trade Subcontractor who installed the potential hazard. Impalement hazards
include but are not limited to rebar, conduit, piping, etc. The Trade Subcontractor shall also be
responsible for coordinating their removal and disposal of the protection devices with all other
Trade Subcontractors and Webcor/Obayashi Joint Venture in order to maintain a safe project site.

Trade Subcontractors submit their Health and Safety Plan a minimum of thirty calendar days
prior to start of work and as per the Bidding Checklist (BCL in Forms Section).

Exhibit H defines all project safety and crisis management requirements including online safety
training (ClickSafety), online safety performance tracking (Safe Site One), Job Hazard Analysis
(JHAS), meetings, fines, etc.

Being current with the submission of the meeting minutes and JHA reports is a requirement of
Progress Payment.

C. Scheduling and Phasing
Each Bidder is to carefully examine the Concept Schedule (Exhibit I) and Project Milestones
enclosed in the Bidding Documents. Each Bidder shall be prepared to review at the post-bid/pre-
award meetings a schedule for the engineering, fabrication, delivery and installation of its Work.
This information will be considered in the award recommendation.

1. Trade Package Progress Schedule
a) Trade Subcontractor shall provide a Trade Package Progress Schedule as defined in the
technical specifications pursuant to section 01 13 10, the Trade Package IFB and this Project
Bidding Manual. The most stringent shall apply if any conflict between the documents should
arise.
b) Trade Subcontractor shall provide a CPM Trade Package Progress Schedule in P6, for
approval, within ten business days of award of the Trade Subcontract.
1) Trade Subcontractor shall meet with Webcor/Obayashi Joint Venture to
review the Trade Package Progress Schedule.
2 Trade Subcontractor shall incorporate Webcor/Obayashi Joint Venture’s
comments into the Trade Package Progress Schedule and resubmit within ten
calendar days.
c) The Trade Package Progress Schedule shall include all submittal packages (Submittal
Schedule) fully incorporated with relationship ties to construction activities.
d) Trade Subcontractor shall structure the Trade Package Progress Schedule utilizing the
WABS and Activity ID format provided by Webcor/Obayashi Joint Venture.
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e) Trade Package Progress Schedule shall adhere to the zoning and phasing diagrams as
well as specific Project Milestones provided by Webcor/Obayashi Joint Venture.
f)  Work shall be performed in general accordance with Exhibit A. Bidders shall list required
materials release dates with corresponding logic narrative in their proposals in order to procure
materials as required to meet the Project Milestones and their required procurement method
consistent with dates per the Trade Package Progress Schedule
g) Trade Subcontractor shall be responsible for scheduling and coordination of submittals
(e.g. shop drawings, samples, mock-ups, etc.), fabrication, delivery and installation of the
work on the jobsite with the progress of construction. Trade Subcontractor shall provide the
following at a minimum: shop drawings, approvals, release date for fabrication, fabrication,
delivery, stocking, layout and installation durations. Furthermore, Trade Subcontractor will
fully participate in detailed schedule discussions with the other Trade Subcontractors to refine
and add detailed sequence operations throughout the coordination and construction process.
h)  Trade Subcontractors shall include in their Base Bid all costs associated with any
required overtime or premium time required to meet the Project Milestones. No additional
consideration will be allowed for compliance. This includes the design, construction, utility
shut-down/tie-ins, startup, commissioning and acceptance testing periods.
i)  Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a Four Week
Look Ahead Schedule updated weekly.
@ The Four Week Look Ahead Schedule shall be submitted a minimum of
two working days prior to Webcor/Obayashi Joint Venture’s regularly scheduled
weekly Coordination meeting.
2 The Four Week Look Ahead Schedule shall include scheduled activities
for the next three weeks and completed activities for the prior week.
J)  Trade Subcontractor shall provide an updated Trade Package Progress Schedule update
and submit with each monthly progress payment request. Trade Package Progress Schedule
shall be submitted in electronic format (.xer). Payment may be withheld if Trade Package
Progress Schedule is not submitted.
D. SBE Program
Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime Contract
and Specification Section 00 08 21and submit required forms.

There will be SBE participation requirements for each scope of work. Refer to Exhibit A for SBE
participation requirements. Bidders shall provide Good Faith Outreach Documentation for SBE
participation requirements.

E. Coordination

1. Site
a) Trade Subcontractor, at no additional cost, shall relocate or move site office, stored
material or equipment if required by Webcor/Obayashi Joint Venture.

2. With Other Trades
a) Trade Subcontractor shall provide coordination with all other trades as necessary for a
complete installation. Some of Trade Subcontractor’s work may have to be performed on a
piece meal basis to allow the project as a whole to proceed in a productive manner.
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3. With Consultants
a) Trade Subcontractor shall schedule all required inspections with the Architect, Inspector
and/or other consultants through Webcor/Obayashi Joint Venture.

4. With Governing Agencies
a) Trade Subcontractor will perform all coordination with public agencies as indicated in the
Bidding Documents, at the request of Webcor/Obayashi Joint Venture and as required to
complete execution of the Work at no additional cost to the project.
F. Logistics
The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to
Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Contractor proceeding.
The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics Plan included in
Exhibit A.

G. Building Information Modeling (BIM)
Project Summary

The project uses a Virtual Building process that integrates Cost, Schedule and 3D Coordination
for analysis and projection of Trade Subcontractor progress.

The database is organized by building systems coded in CSI UniFormat code and activities that
describe how the building systems are built coded in CSI MasterFormat.

The activity costs are broken down into a material and a labor component. The labor component
of each activity consists of productivity and cost per labor hour. The material component lists all
materials separately that are needed to perform the activity including the material unit cost.

This unit cost and productivity database is linked to a 3D model linking quantities from the model
with unit cost and productivities from the database. This multi-dimensional model produces an
estimate that not only calculates cost distribution by system and activity but also provides labor
distribution reports.

Each activity in the schedule is directly linked to an estimate cost line item coded in CSI
MasterFormat. This integrated process also allows tracking of submittals by specification /
Estimate section and visualization of buyout status in the 3D model.

1. Modeling Requirements
The 3D model consists of a base model developed by Webcor/Obayashi Joint Venture
and the design team and system models which shall be provided by the Trade
Subcontractors. Together the base and system models include the entire project scope as
needed for 3D coordination and quantity definition required for schedule and cost
planning.

The base file contains topographic information and some civil scope as well as elements
provided by the design team as references. The system models are the Trade
Subcontractor’s responsibility. The level of detail and accuracy of the system models
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shall be high enough to be suitable for trade coordination as well as shop drawing
production.

All information in the system models shall be consistent with and based on the contract
documents. All 2D shop drawing submittals shall be extracted from the coordination
system models by the Trade Subcontractor. Trade Subcontractor shall maintain the
system model through the entire construction phase including updates for as built
conditions.

To allow for model quantity extraction for cost and schedule information Trade
Subcontractor shall coordinate breakdown and classification of systems in system model
with Webcor/Obayashi Joint Venture.

To coordinate base file and system models Trade Subcontractor shall participate in BIM
coordination meetings scheduled as necessary. Trade Subcontractor shall include
multiple model revisions as needed for iterative coordination. To accommodate
collaboration with the design team and other stakeholders, multi-day coordination
meetings shall be included by the Trade Subcontractor as cost of work in the Bid.

Cost and Productivity Data Requirements

To facilitate 4-D (time dimension) and 5-D (cost dimension) modeling, Trade
Subcontractor shall provide cost and productivity information to be imported into project data
base. Data base information shall be broken down such that line items describe work activities for
each building system included in Trade Subcontractor's scope.

At a minimum Trade Subcontractor shall provide

a) BIM & Schedule
Trade Subcontractor shall provide detailed scheduling information as follows:
@ Provide list of tasks which identify continuous activities that can be
performed without interference with other trades.
2 Provide list of predecessor tasks for each above defined task that needs to
be complete before Trade Subcontractor can start subject task.
3 Provide list of preferred minimum work area break down. This
breakdown shall be based on the minimum work area that will be necessary for
this Trade Subcontractor to work efficiently.
b) BIM & Estimating
To facilitate 5-D (cost) modeling information during construction the Trade
Subcontractor shall provide detailed cost estimating information including, but not limited to:
(1) Cost Plan broken down into separate line items for each schedule task
defined as continuous Trade Subcontractor activity without interference from
other trades and no less than one task per crew in each work area indentified in
the Master Schedule and coordinated with Trade Subcontractor’s task list per 4D
(time dimension) above.
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2 Each estimate line item shall provide labor, material and equipment
pricing.

3 Labor component shall include applicable hourly rate(s) and productivity
in units per man-hour as well as crew composition. The submission shall be of
sufficient level of detail to provide total man hours per estimate / schedule line
item.

(@) Material component shall be of sufficient level of detail to provide unit
pricing per estimate / schedule line item.

5) Equipment component shall include equipment type productivity in unit
per machine hour as well as equipment unit cost.

¢) Production Control

@ Trade Subcontractor to provide written report on task progress in each
location on a weekly basis including actual man hours worked and actual crew
size/make-up allocated per activity.

Apparent low bidder will be required to fill out the BIM Breakdown Sheet (Exhibit F)
within ten business days of award. Webcor/Obayashi Joint Venture will work with the
apparent low bidder to properly complete the form.
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Information provided by the Trade Subcontractor shall be organized by building system
coded in CSI UniFormat code including activities describing the constructions of such
building systems coded in CSI MasterFormat consistent with the Bidding Documents.
The level of detail and accuracy of the Trade Subcontractor system models shall equate to
the level required for coordination and shop drawing production. All 2-D shop drawing
submittals shall be extracted from the Trade Subcontractor’s coordination system
model(s).

The activity breakdown is further defined by its unique combination of individual labor,
material and equipment components. The labor component of each activity consists of
productivity and cost per labor hour. The material component lists all required materials
to complete the activity separately with each unit cost. The equipment component of
each activity consists of productivity and cost per hour per piece of equipment.

All system models shall be compatible with Autodesk Revit 2010 (.rvt) or Tekla 15 and
be provided in native Revit 2010 or Tekla 15 format as well as Navis 2010 (.nwd) and
AutoCad 2010 (.dwg).

H. Clean Up
Daily Subcontractor Clean Up

At all times, and specifically at the end of each day, during the course of construction, Trade
Subcontractor shall perform his work so as to maintain the site in a clean, safe and orderly
condition.

If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by
Webcor/Obayashi Joint Venture, a minimum fine of $500 in addition to the cost of work plus
15% mark-up will be back-charged to the Trade Subcontractor’s account, per occurrence.

Trade Subcontractor shall provide its own break area and will be responsible for its own trash can
for Trade Subcontractor’s employee’s lunch / break trash. This trash shall be emptied by Trade
Subcontractor on a daily basis. Webcor/Obayashi Joint Venture will designate break area.

Composite Crew Clean Up

Trade Subcontractor shall include in the Bid two man-hours of cleanup for every forty man-hours
of work. This Labor, provided by Trade Subcontractor, will be used as part of a Composite
Project clean-up crew, which shall be in addition to Trade Subcontractor’s own efforts to
maintain a clean work area. The actual clean-up hours used versus the number of hours owed
(tracked through certified payroll) will be reconciled. Webcor/Obayashi Joint Venture has option
to deduct this from Trade Subcontractor’s scope of Work incrementally or in its entirety and
execute the Composite Project clean-up.

I Insurance Requirements
Refer to Section 16 of the subcontract, the Prime Contract, and Exhibit A for specific insurance
requirements.
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Prior to commencement of any work and as per the Bidding Checklist (BCL in Forms Section)
Trade Subcontractor shall submit certificates of Insurance and the Additional Insured
Endorsement in which the Owner, Webcor/Obayashi Joint Venture, their officers, agents,
directors, representatives and employees (and all other parties required as noted in Bidding
Documents) shall be designated as additional insured under Trade Subcontractor’s general
liability insurance policy.

J. Audit
Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and audit all
documents (whether paper, electronic, or other media) and electronically stored information,
including, but not limited to, any and all books, estimates, records, contracts, escrow bid
documents, bid cost data, schedules, subcontracts, job cost reports, and other data, including
computations and projections, of Trade Subcontractor, Lower-Tier Subcontractors and Suppliers
related to bidding, negotiating, pricing, or performing the Work covered by: (i) a Change Order
Request or Proposed Change Order; (ii) Force Account Work; or (iii) a Contract Claim. In the
event that Trade Subcontractor is a joint venture, said right to examine, copy, and audit shall
apply collaterally and to the same extent to the records of the joint venture sponsor, and those of
each individual joint venture member. These limitations do not affect any other audit rights,
including but not limited to the right to audit Trade Subcontractor books and records.

Upon written notice by Webcor/Obayashi Joint Venture or TIPA, Trade Subcontractor
immediately shall make available at its office at all reasonable times the materials noted above for
examination, audit, or reproduction. Notice shall be in writing, delivered by hand or by certified
mail, and shall provide not fewer than five-days' notice of the examination and/or audit.
Webcor/Obayashi Joint Venture and TIPA may take possession of the records and materials
noted in above by reproducing documents for off-site review or audit. When requested in
Webcor/Obayashi Joint Venture’s or TIPA's written notice of examination and/or audit, Trade
Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with copies of electronic
documents and electronically stored information in a reasonably usable format that allows
Webcor/Obayashi Joint Venture and TJPA to access and analyze all such documents and
information. For documents and information that require proprietary software to access and
analyze, Trade Subcontractor shall provide Webcor/Obayashi Joint Venture and TIPA with two
licenses each with maintenance agreements authorizing Webcor/Obayashi Joint VVenture and
TJPA to access and analyze all such documents and information.

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an examiner
or auditor and the scope of the examination or audit.

Webcor/Obayashi Joint Venture and TIJPA may examine, audit, or reproduce the materials and
records under this Paragraph from the date of award until four years after Final Completion,
unless such period is extended by written notice from Webcor/Obayashi Joint Venture and TIPA
to the Trade Subcontractor within the four-year period.

Failure by the Trade Subcontractor to make available any of the records or materials noted above
or refusal to cooperate with a notice of audit shall be deemed a material breach of the Contract
and grounds for Termination For Cause.
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Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in all
subcontracts of Lower-Tier Subcontractors and Suppliers for this Contract over $10,000.

K. Closeout

1. As-Builts
a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings on site at all
times. Proof of up-to-date as-builts will be a requirement for monthly invoice approval and
progess payment.
b) Inaddition to requirements outlined in the Bidding Documents, Electronic copies shall be
provided by Trade Subcontractor in PDF form, colored, with changes marked in red for
review.
c) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet name.
d) Trade Subcontractor shall e-mail the electronic As-Builts to Document Control by the last
working weekday of the month. If files are too large a CD may be sent to Webcor/Obayashi
by the last weekday of each month.
e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing
retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one
compact disk containing electronic files in .dwg format and PDF format and three (3) sets of
accurate and complete As-Built drawings.
f)  Operation and Maintenance Manuals shall be submitted 12 months prior to start of
Commisioning. Complete As-Builts are due upon completion or payment will be withheld
until received and approved.

End of Section IV — Trade Subcontractor Requirements
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V. Webcor/Obayashi Bidding Forms

A.

1.

Bidding Checklist (BCL)

Non pre-qualified Bidders shall submit the completed RFQ package at least ten (10) calendar days prior to the
date of receipt of Bids:

U RFQ Package

Bidders shall use the following form in conjunction with specification section Product Options and Substitution
(Section 01 16 30) for questions and requests for substitution. Such forms must be submitted at least ten (10)
calendar days prior to the date of receipt of Bids:

O Questions on Bid Documents (QBD)
Each Bidder shall submit with its Bid the following forms, properly completed and executed:

Signed Original Acknowledgement of Receipt and Review - Project Bidding Manual (ARR)
Executed Bid Form with contractor's license number and expiration date.

Bidding Checklist (BCL)

Notarized Bid Bond Form (BB)

Bid Bond equal to five percent (5%) of the Base Bid OR Certified Check OR Letter of Credit
Subcontractor List (SL)

Certificate of Bidder Regarding Nondiscrimination in Contracts and Benefits (Section 00 04 70)
Highest Prevailing Rate Certification (Section 00 04 60)

Certificate of Bidder Regarding Apprenticeship Training Program (Section 00 04 65)
CityBuild/First Source Referral Program Certification (Section 00 04 57)

Certification of Bidder Regarding Debarment and Suspension (Section 00 04 82)
Acknowledgment of Receipt of Addenda (ARA)

Business Tax Registration Declaration (Section 00 04 54)

Resumes of the Trade Subcontractor’s proposed project team

Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor

Current Business Tax Registration Certificate

Certified, audited financial statement verifying Qualification information

Noncollusion Affidavit (Section 00 04 80)

Fly America Certification (00 08 13/APA)

Buy America Certification (00 08 13/APA)

New Restrictions on Lobbying Certification (Section 00 08 13/APA)

Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Section 00 08 13/APA)
Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B)

SBE Participation Good Faith Efforts Form (Section 00 08 21/AT3-C)

[ S o oy o Sy Sy oy Ay Wy Wiy

Envelopes containing Bids shall be sealed, addressed to the TIPA Executive Director and designated as
Transbay Transit Center (Webcor/Obayashi Joint Venture Contract No. 30100(Refer to Long Form
Subcontract for specific ####)). Envelopes shall bear the name and address of the Bidder.

Within three (3) business days after the date of Bid opening, the apparent three (3) low Bidders shall submit a set
of Escrow Bid Documents specified in Section 00 02 12 accompanied by a signed Escrow Bid Document
Declaration form (refer to Section 00 04 52).
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6. Within five (5) business days and no later than 5 p.m. on the fifth business day after the date of Bid opening,
the apparent low Bidder, and any other Bidder so requested, shall submit the following Bid forms and
documentation, completed and properly signed:

a

Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B) (If updated since Bid opening)

7. Within ten (10) business days after the date of Bid opening, Bidders shall submit the following:

]
a

Requests for Substitution —for “or equal” product (Section 00 04 40)

Certification of Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension (Section 00 04 83)
completed by each Subcontractor, lower-tier Subcontractor, and supplier for lower-tier covered transactions of
$25,000 or more.

8. Within ten(10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit
the following:

o000 0oo0oo0o0o0o

Corporate Authority

Power of Attorney

Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment
Trade Subcontractor Daily Report Form for Review and Approval
Subcontracting Request Form (SR)

W-9 Form

Description of Bid Items and Schedule of Values (Section 01 10 26)
Quality Assurance/Quality Control (QA/QC) Program

Health and Safety Plan

PP

Logistics Plan

Trade Subcontractor’s Project Organizational Chart

Traffic Control Plans (Section 01 15 70)

Parking and Storage Plans (Section 01 15 70)

Certification of four or more flag persons, as necessary (Section 01 15 70)
Material Specifications (Section 01 15 70)

Sign Inventory Form (Section 01 15 70/AT3)

9. Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit the
following:

a

Certificate of Subcontractor Regarding Apprenticeship Training Program (Section 00 04 66) completed by each
Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade

U Billing Projection
U Month-by-month Manpower/Resource Projection
U Submittal Schedule
U Complete MSDS package
U CPM Trade Package Progress Schedule
U BIM Breakdown Sheet (Exhibit F)
U CityBuild Workforce Projection Form (Section 00 08 20/AT1)
O Noise Mitigation Plan (Section 00 08 13)
O Air Quality Plan (Section 00 08 13)
O Executed Long Form Subcontract, two (2) original signed copies
O Copy of the “dba” certificate filed and certified by the County Clerk, if applicable
U Performance and Payment Bond (Section 00 06 10), two (2) original signed copies
O Insurance Certificates and Endorsements, two (2) original signed copies
U Construction and Demolition Debris Management Plan/Solid Waste Management Plan
U Storm Water Prevention Plan(SWPPP), if applicable
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10. The information specified in paragraphs 5, 6, and 7 above shall be delivered within the time specified to

Transbay Joint Powers Authority

201 Mission Street, Suite 2100

San Francisco, CA 94105

Attn: Webcor/Obayashi Joint Venture

11. The information specified in paragraphs 8, 9, 10 and 11 above shall be delivered within the time specified to

Webcor/Obayashi Joint Venture
(Refer to Exhibit A for Contact Information)

12. Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all Bids, and to waive any
minor irregularity in a Bid.

END OF BCL
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B. Questions On Bidding Documents (QBD)

Project: Transbay Transit Center

Contract No.

To: Webcor/Obayashi Joint Venture

(See Exhibit A for Contact Information)

From: Date

Firm: Tel:

Fax:

Spec. Paragraph(s):
Section:

Drawing Detail(s):
Sheet:

Question:

{WEBCOR/OBAYASHI USE} QBD No
Rec'd:

TJPA to: Date:

Cnslt to TIPA:
Adden. Req'd: Yes No

To Bidders: Yes No

o0 Mark this circle if the QBD can be answered by Bidder's review of the documents. Reply with location(s) where the

information can be obtained.

Reply:
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By: Firm: Date:

The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the information contained
therein is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question and reply may be
returned to the questioner and distributed to those on the Plan Holders List for informational purposes.

END OF QBD
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C. Bid Bond Form (BB)
Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by certified check.

KNOW ALL MEN BY THESE PRESENTS:

That the undersigned Trade Subcontractor as principal and the undersigned Surety as obligator, are held and firmly
bound unto the Webcor/Obayashi Joint Venture, as obligee, in the penal sum of
Dollars, lawful money of the United States of America, for
the payment of which, well and truly to be made, we bind ourselves, our successors, executors, administrators and assigns,
jointly and severally, firmly by these presents.

That the Trade Subcontractor as principal is submitting a Bid for certain work to be performed for the said Webcor
Obayashi Joint Venture described as follows:

TRANSBAY TRANSIT CENTER PROJECT
(CMGC Contract No. 08-04-CMGC-000)
Project No. 30100

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said principal be accepted and
the Contract be awarded to said principal and if said principal shall within a period of ten (10) days after such award enter
into the Contract so awarded and file the required performance and payment corporate surety bonds certificates of insurance,
then this obligation shall be void, otherwise to remain in full force and effect.

IN WITNESS THEREOF, the above bounden parties have executed this instrument this day of
, 20

(Corporate Seal)

Name of Firm, Corporation, Partnership or Joint Venture

Principal

By

(Corporate Seal)

Surety

Attorney in Fact

By

END OF BB
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D. Acknowledgment of Receipt of Addenda (ARA)

If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt thereof by filling in the
appropriate Addendum number and filling in date received below.

Addendum No.

Addendum No.

Addendum No.

Addendum No.

Addendum No.

Addendum No.

Addendum No.

Date Received

Date Received

Date Received

Date Received

Date Received

Date Received

Date Received

A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT OF

ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT.

Bidder's Name

Name and Title of Signer

Bidder's Street Address

Bidder's City, State, ZIP

Bidder's Telephone No.

Signature of Bidder or Authorized Representative

Transbay Transit Center Project Bidding Manual
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E. Subcontractor List (SL)

Bidder shall provide the requested information for each subcontractor who shall perform work in excess of 1/2 of 1% of the
Grand Total Bid Price. If this project involves the construction of streets, highways, or bridges, Bidder shall provide the
information for each subcontractor who shall perform in excess of 1/2 of 1% of the Grand Total Bid Price or $10,000,
whichever is greater.

Under San Francisco Administrative Code section 6.21A(9) and California Public Contract Code section 4104, failure to
provide at a minimum the name, location of the place of business, and the portion of work to be performed by each such
subcontractor may render the bid nonresponsive or the Bidder unqualified to perform the work under this Contract. Bidders
may provide license numbers or additional identifying information within 24 hours of the time bids are received. Where
Webcor/Obayashi Joint Venture cannot identify a subcontractor with the information provided by a Bidder or where
conflicting information is provided, Webcor/Obayashi Joint Venture may consider the subcontractor unlisted for purposes of
Public Contract Code section 4106.

Bidder shall also list all SBE subcontractors and suppliers, including the respective subcontract dollar amounts for each, on
the Bidders/Proposers Information Form in order to receive participation credit toward the SBE participation goal. Failure
to include this information with the Bid may result in a determination that the Bidder has not met the SBE participation goal
and its bid is therefore nonresponsive.

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:
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Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:
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Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Subcontractor Name:

Address:

Portion of Work:

Amount of Subcontract:

Contractor’s License No.:

San Francisco Business Tax Registration No.:

Provide for each Subcontractor listed on SL: (a) California contractor’s license in accordance with section 7030.5 of the
California Business and Professions Code, and (b) San Francisco business tax registration certificate number in accordance

with San Francisco Ordinance 345-88.

Copy this page as needed to provide a complete listing.
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F. Subcontracting Request (SR)

Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s
acceptance the following statement of the Work to be subcontracted, the names of Lower-tier Subcontractors, suppliers and
truckers and description and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the
requirements of the Contract Documents. Submit one (1) completed Subcontractor Request for each subcontract under the
Contract. Substitution or replacement of such Subcontractors shall be made only when approved in writing by
Webcor/Obayashi Joint Venture as set forth in California Public Contract Code section 4107.

Contract No. Contract Title:

Trade Subcontractor’s Name:

Address:

Phone: Fax: e-mail:

| certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed
subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the
requirements of the Long Form Subcontract

Signature of Trade Subcontractor’s authorized
representative:

Title:

Date:

Lower-tier Subcontractor Name:

Address:

Phone: Fax: e-mail:

Portion of Work or Bid Item, if applicable:

Percent of Portion or Bid Item Subcontracted: %  Amount of Subcontract: $

Percent of Portion or Bid Item performed by SBE joint venture partner, if applicable: %

Describe Work if less than 100% of Portion or Bid Item is Subcontracted:

Subcontracting Type (check applicable boxes):
O Specialty; California specialty license: expiration date:
O Listed on SL — Subcontractor List
O cCaltrans certified DBE; date certified as DBE:
O Certified SBE; certified by: date certified:

Transmit to: [0 Webcor/Obayashi Joint Venture; date transmitted:

END OF SR
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G. Acknowledgment of Receipt and Review - Project Bidding Manual (ARR)

The Project Bidding Manual has been issued for this Contract, please indicate receipt and review thereof by filling in the
appropriate date received and signing below.

Project Bidding Manual Date.

A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT AND
REVIEW OF THE PROJECT BIDDING MANUAL ISSUED FOR THIS CONTRACT.

Date Received & Reviewed

Bidder's Name (Sign)

Name and Title of Signer (Print)

Bidder's Street Address

END OF ARR

ISSUANCE/REVIEW LOG

REV No. ISSUE DATE
0 Not Issued For TG04.01 & TG04.02 2010-07-30
1 Not Issued For TG04.01 & TG04.02 2010-08-30
2 Not Issued For TG04.01 & TG04.02 2010-09-10
3 Not Issued For TG04.01 & TG04.02 2010-09-22
4 Not Issued For TG04.01 & TG04.02 2010-10-01
5 Not Issued For TG04.01 & TG04.02 2010-10-13
6 Not Issued For TG04.01 & TG04.02 2010-10-29
7 Issued For Bid TG04.01 & TG04.02 2010-11-03

END OF PROJECT BIDDING MANUAL
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