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I. INTRODUCTION  
 

PROJECT DESCRIPTION 
The Transbay Joint Powers Authority’s new Transbay Transit Center Building (TCB) is to be 
built on the site of the former Transbay Terminal in downtown San Francisco and will serve 
eleven transportation systems: AC Transit, BART, Caltrain, Golden Gate Transit, Greyhound, 
Muni, SamTrans, WestCAT Lynx, Amtrak, Paratransit and future California High Speed Rail.  
As a new one million square foot regional transportation facility serving San Francisco the TCB 
is comprised of the following levels:  

 
 Train Station Passenger Platform Level 
 Train Concourse Level 
 Ground Level 
 Second Level 
 Elevated Bus Level 
 5.4 acre Park Level Roof 

 
The project has three components: 
Transbay Transit Center Building:  Bounded to the East by Main Street, to the West by 2nd Street, 
to the North Minna Street and the South by Natoma Street.  The TCB will be approximately 1600 
feet long, 180 feet wide, 60 feet below grade and 60 feet above grade. 

 
Utility Relocation:  Scope is for purposes of adjusting utilities in vicinity of the TCB.  The work 
encompasses the area between 2nd Street and Main Street and between Market Street and Howard 
Street.  It involves relocation of water lines, sewer lines, sludge lines, demolition of existing 
utilities and coordination with PG&E and all telecom agencies.   

 
Bus Ramp:  Scope includes elevated roadways connecting the Elevated Bus Level with the San 
Francisco-Oakland Bay Bridge and with bus storage under the Bay Bridge’s West Approach 
structure.  These ramps will approach the TCB from the south and connect to the TCB at the 
southwest corner. 

 
End Section I - Introduction 
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II. PROJECT INFORMATION 
A. OWNER – Transbay Joint Powers Authority  

The TJPA is a collaborative group of government and transportation bodies responsible for the 
funding, design, construction, maintenance and operation of the new intermodal Transbay Transit 
Center (TTC) and rail extension in downtown San Francisco. 

Transbay Joint Powers Authority (TJPA) 
201 Mission Street, Suite 2100 
San Francisco, CA 94105 

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) – URS 
The PM/PC provides various services to support the management and administration of the TTC 
Program including project management and coordination, standards and procedures, performance 
monitoring, design review, quality assurance and assistance with contract administration, liaison 
with user agencies and San Francisco City departments, and right-of-way acquisition. 

URS 
201 Mission Street, Suite 2750 
San Francisco, CA 94105 

 
C. CONSTRUCTION MANAGEMENT OVERSIGHT (CMO) – Turner Construction 

The CMO provides construction management oversight services, including communication, 
documentation, record keeping, cost management, schedule management, technical support, 
environmental monitoring, coordination with other agencies, and agreement administration 
services, including but not limited to progress reporting and quality assurance services (testing 
and inspection) for the TCB, Utility Relocation and Bus Ramps. 

Turner Construction 
201 Mission Street, Suite 560 
San Francisco, CA 94105 

 
D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR – Webcor/Obayashi Joint Venture 

The CM/GC is responsible to deliver the services required to construct the Transbay Transit 
Center Building, Utility Relocation and Bus Ramps scope for the Transbay Transit Center 
Project.  Contractor is used throughout this document interchangeably with CM/GC and both 
reference Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture 
183 Fremont Street 
San Francisco, CA 94105 

 
E. ARCHITECT /ENGINEER – Pelli Clarke Pelli Architects/AECOM 

The Architect provides complete construction documents for the Transit Center Building and Bus 
Ramps scopes of work within the TTC Program. 

Pelli Clarke Pelli Architects (PCPA) 
1056 Chapel Street 
New Haven, CT 06510 

 
The Engineer provides complete construction documents for the Utility Relocation scope of work 
within the TTC Program. 

AECOM 
405 Howard Street 
San Francisco, CA 94105 
 
End Section II – Project Information 
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III. INSTRUCTIONS TO BIDDERS 
Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own convenience, to 
withdraw this Invitation For Bid at any time, and to reject any and all submittals without indicating 
any reason for such rejection. As a function of the Invitation For Bid (IFB) process, Webcor/Obayashi 
Joint Venture reserves the right to remedy technical errors in the IFB and to modify the published 
scope of services. Webcor/Obayashi Joint Venture will reserve the right to request that specific 
personnel with specific expertise be added to the team, if Webcor/Obayashi Joint Venture determines 
that specific expertise is lacking in the project team.   
 
Statements and other materials submitted will not be returned. 
 
Webcor/Obayashi Joint Venture reserves the right to abandon this IFB process and/or change its 
procurement process for the contract at anytime if it is determined that abandonment and/or change 
would be in Webcor/Obayashi Joint Venture’s best interest. In the event of an abandonment or 
change, Webcor/Obayashi Joint Venture will not be liable to any Trade Subcontractor for any costs or 
damages arising out of its response to the IFB. 
 
The issuance of this IFB does not constitute an agreement by Webcor/Obayashi Joint Venture and the 
TJPA that any contract will actually be entered into by Webcor/Obayashi Joint Venture. 
Webcor/Obayashi Joint Venture expressly reserves the right at any time to: 
• waive or correct any defect or informality in any qualification, submittal or submittal 

procedure, as determined by Webcor/Obayashi Joint Venture and the TJPA in its sole 
discretion 

• reject any or all Bids, without indicating any reason for such rejection and to waive any minor 
irregularity in a Bid 

• reissue an IFB 
• modify all or any portion of the selection procedures prior to submission deadline for 

proposals, including deadlines for accepting responses, the specifications or requirements for 
any materials, equipment or services to be provided under this IFB, or the requirements for 
contents or format of the proposals 

• request that one or more Bidders clarify, supplement or modify the information submitted 
• extend deadlines for accepting responses; request amendments to responses after the 

expiration of deadlines and request clarifications. 
• procure any materials, equipment or services specified in this IFB by any other means 

 

Any interpretation of, or change in, this IFB will be made by addendum, and shall become part of the 
Bid Documents 

Trade Subcontractors will be required to comply with Federal procurement rules and guidelines 
including, but not limited to, thoseset forth in Federal Transit Administration Circular 4220.1.F, the 
Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local 
Governments, the FTA Best Practices Procurement Manual, and at 49 CFR Part 18 and Part 26.  
Trade Subcontractors will also be required to comply with all provisions of section 1770 et seq. of the 
California Labor Code.  Procurement will be without regard to race, gender, religion, affiliation, or 
sexual orientation. 

Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fee, 
administration, bonds, insurances, contingency, profit and other necessary activities for this project 
should be included in the bid amount and distributed into the Bid Items. 
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A. Bidder’s Representation 

1. Bid 
a) Bidder by making its Bid represents that Bidder has carefully examined, read, reviewed 
and understands the Bidding Documents, the project site, is fully informed of existing 
conditions and limitations, including all items contained in the Bidding Documents and their 
Bid is made in accordance therewith.  As such Bidder will sign, date and return the last page of 
this Project Bidding Manual, Acknowledgement of Receipt and Review (ARR in Forms 
Section), with its Bid. 

B. Obtaining Bidding Documents 

1. Document Availability 
a) Bidder is responsible for obtaining the Bidding Documents at cost to Bidder.  

(1) Ford Graphics ordering - (415) 537-2200. 
http://www.fordsfoplanwell.com 
(2) Plan Rooms: 

(a) San Francisco Builder’s Exchange 
850 South Van Ness Ave. 
San Francisco, CA 94110 
(415) 282-8220 

(b) Business Development Inc. 
1485 Bayshore Blvd., Suite 210 
San Francisco, CA 94124 
(415) 671-2150 

(c) Business Development Inc. 
1330 Broadway, Suite 728 
Oakland, CA 94612 
(510) 874-7877 

(d) Peninsula Builder’s Exchange 
735 Industrial Rd. 
San Carlos, CA 94070 
(650) 591-4486 

(e) McGraw-Hill/Dodge – Daily Pacific Builders. 
11875 Dublin Blvd., Suite A118 
Dublin, CA 94568 
(925) 833-9750 

(f) Sacramento Regional Builder’s Exchange 
1331 T Street 
Sacramento, CA 95814 
(916) 442-8991 

(g) Builder’s Exchange of Santa Clara County 
400 Reed Street 
Santa Clara, CA 95050 
(408) 727-4000 

(h) McGraw Hill 
1325 N Red Gum St. 
Anaheim, CA 92806 
(714) 666-1663 

(i) Northern California MBEC 
ASIAN, Inc. 
1167 Mission St., 4th Floor 
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San Francisco, CA 94103 
(415) 928-5910 

(j) Bayview Hunters PointBuilders Exchange 
3450 3rd Street Building 4A 
San Francisco, CA 94124 
(415) 824-9791 

(3) TJPA Website – http://transbaycenter.org/tjpa/doing-business-with-the-
tjpa/current-contract-opportunities.  Note that Plans and Specifications are not 
available on TJPA Website 

C. Examination of Bidding Documents and Project Site 

1. Project Conditions 
a) Bidder shall give due consideration to the intricate and difficult conditions which involve 
coordinating and interfacing with other Trade Subcontractors at the Site and which may affect 
the scheduling of the Work. 

2. Contract Document Review 
a) Trade Subcontractor is required to review the Contract Documents and Site Conditions in 
accordance with all requirements set forth in the Prime Contract with respect to its scope of 
work (See Document 00 07 00 – General Conditions, Article 3.03).  This shall include, 
without limitation, the obligation to carefully review the appropriate portions of the Contract 
Documents a minimum of 35 days in advance of the Work to be executed for the express 
purposes of checking for any errors, omissions, discrepancies or ambiguities and notifying 
Webcor/Obayashi Joint Venture in writing promptly within this time period upon discovery of 
errors, omissions, discrepancies or ambiguities so that Webcor/Obayashi Joint Venture can 
properly notify the TJPA within the 30 day time period prescribed in Document 00 07 00 – 
General Conditions, Article 3.03.C.   In addition, if Trade Subcontractor performs work that it 
knows, or reasonably should have known, to be contrary to the Code or other applicable laws, 
statutes, ordinances, rules and regulations without written notice to Webcor/Obayashi Joint 
Venture, Trade Subcontractor shall assume responsibility for such Work and shall bear all 
costs of correction (See Document 00 07 00 – General Conditions, Article 3.08.F). 

D. Bidding Process and Procedures 

1. General Process Overview 
a) Trade Subcontractors who are not pre-qualified shall refer to Exhibit A for the 
qualification process. 
b) Bidders are required to attend a mandatory pre-bid conference per the Key IFB Dates. 
c) Bidders’ Bids will be opened publicly. 
d) The construction Subcontract, if awarded, will be awarded to the responsible and 
qualified Trade Subcontractor submitting the lowest responsive lump sum Bid for the Work. 

2. Form and Style of Bids 
a) Bids shall be submitted on the Bid Form included in Exhibit A. 
b) All Bid Items shall be completed on the Bid Form typed or printed legibly in ink.  Sums 
shall be expressed in figures. 
c) The Bid shall be deemed non-responsive if all Bid Items are not completed on the Bid 
Form. 
d) Include numerical dollar amounts for all requested Unit Prices, Allowances and/or 
Alternates in the Bid.  In case of discrepency between thre sum of Bid item amounts and the 
Grand Total Bid Price, the sum of said amounts shall prevail. 
e) In the case of discrepancy between words and figures, the words shall prevail. 
f) Terminology such as “No Bid”, “Not Applicable”, “No Change” or “Does Not Apply” 
shall not be used. 
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g) The Bid shall include the legal name of the Bidder and a statement that the Bidder is a 
sole proprietor, a partnership, a corporation or identified as some other legal entity.  Bids shall 
be signed by the person or persons legally authorized to bind the Bidder to a contract of the 
size and scope of the Subcontract.  A Bid submitted by an Agent shall have a current power of 
attorney attached certifying the Agent’s authority to bind the Bidder. 
h) The work in an individual Bid Package described in these documents is the sole 
responsibility of the successful Bidder.  Bids will only be accepted on the full scope of Work 
outlined in the Bidding Documents and in strict conformity withall requirements in the 
Bidding Documents. 

3. Submission of Bids  
a) Submission of a Bid constitues an incontrovertible representation by Bidder that the 
Bidder has complied with every requirement in the Bidding Documents; the price is premised 
upon performing and furnishing the Work required by the Bidding Documents without 
exception; that the Bidding Documents are suffiecient  in scope and detail to accurately 
describe all terms and conditions for the performance of the Work;  and the Bidder accepts the 
terms of the Webcor/Obayashi Joint Venture Long Form Subcontract. 
b) Bids shall be submittted no later than the date and time specified in Exhibit A for Bids or 
as subsequently specified if changed by Addendum. 

(1) The deadline for submitting Bids will be the time stated in the 
Advertisement for Bids, exactly.   
(2) No Bids received after the specific date and time will be accepted. 

c) Bidder shall fill in all blanks as appropriate on the Bid form and shall submit with its Bid 
the forms noted herein and as listed in the Bidding Checklist (BCL in Forms Section) properly 
completed and executed. 
d) One copy of the Bid, Bid Security and all other documents required to be submitted with 
the Bid shall be enclosed in a sealed opaque envelope.  “SEALED BID ENCLOSED” shall be 
written on the face of the envelope.  The envelope shall identify the Project name, Bidder 
name and address and the specific Bid Package as per Exhibit A. 
e) Bids sent via overnight mail or messenger require that the sealed Bid envelope be 
enclosed in a separate mailing envelope.  The overnight mail cover shall also identify the 
Project name, Bidder name and address as well as the Bid Package.  It shall be the Bidder’s 
responsibility to see that Bids are sent in sufficient time to be received at the specified address 
and taken to the place of the Bid opening prior to the time specified in the Exhibit A. 
f) Oral, telephonic, email, facsimile or telegraphic Bids are invalid and will be rejected. 
g) The location designated for the receipt of Bids is: 

Transbay Joint Power Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

h) Bids which are in any way conditional or which make alterations, omissions, or 
qualifications to the terms of the Bid Documents shall be rejected as incomplete, unqualified 
or non-responsive. 
i) All Bid data, except signatures, shall be typed or printed legibly in ink. Mistakes may be 
crossed out and corrections inserted adjacent to the crossed-out text, with each correction 
initialed in ink by the signer of the Bid. 
j) Each Bid shall show the full business address of the Bidder and be executed with its usual 
signature. A Bid by a partnership shall furnish the full names of all partners and shall be 
signed in the partnership name by one member of the partnership or by an authorized 
representative, followed by the signature and title of the person signing. A Bid by a 
corporation, with corporate seal affixed, shall be executed with the legal name of the 
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corporation, followed by the name of the state of incorporation and the signature and title of 
the person executing. The name and title of the person executing shall also be typed or printed 
below the signature. When required by Webcor/Obayashi Joint Venture, satisfactory evidence 
of the authority of the officer executing on behalf of the corporation shall be furnished. 
k) Bids will only be accepted for individual Bid Packages.  Bidders are required to bid the 
entire Bid Package.  Bidders may bid more than one Bid Package; however, separate Bids are 
required for each Bid Package. 
l) Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all 
Bids, and to waive any minor irregularity in a Bid. 

4. Bid Security 
a) A Bid Security in the amount equal to five percent (5%) of the Base Bid total shall be 
submitted with each Bid. 
b) The Bid Security may be in the form of a corporate surety bond or an irrevocable letter of 
credit from a bank or trust company doing business and having an office in the State of 
California, having a combined capital and surplus of at least $50,000,000 and subject to 
supervision and examination by Federal or State authority as provided in the San Francisco 
Administrative Code section 6.21.A.4. 
c) In the event the Bid Security is $15,000 or less in amount, the Bid Security may be in the 
form of a Certified Check from a bank or trust company doing business in the State of 
California, having a combined capital and surplus of at least $50,000,000 and subject to 
supervision and examination by Federal or State authority, payable to Webcor/Obayashi Joint 
Venture. 
d) A notarized Bid Bond Form (BB) shall be submitted unless the Bid is accompanied by a 
Certified Check or irrevocable letter of credit. 
e) Failure to provide a Bid Security and a notarized Bid Bond Form with the Bid will render 
the Bidder’s Bid non-responsive and as such it will be rejected.  Bidder should refer to the 
Bidding Documents for additional bond requirements. 

5. Modification or Withdrawal of Bid 
a) In submitting its Bid the Bidder agrees that the Bid shall not be modified, withdrawn or 
cancelled by the Bidder after the stipulated time period and date designated for the receipt of 
Bids. 
b) Prior to the time and date designated for receipt of Bids, any Bid submitted may be 
modified or withdrawn by notice to the party receiving Bids at the place designated for their 
receipt.  Such notice shall be in writing over the signature of the Bidder. 
c) Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids 
provided they are then fully in conformance with the IFB. 
d) Those Bids not withdrawn prior to the scheduled time for receipt of Bids shall not be 
withdrawn for a period of ninety (90) days thereafter. 

6. Statutory Bidding Requirements 
a) Subcontractor Tier Listing 

(1) Bidder must submit the Subcontractor List (SL in Forms Section) form 
providing information regarding lower-tier Subcontractors and supplier(s) that 
Bidder intends to employ to perform Work in an amount in excess of one-half of 
one percent (0.5%) if the Contract is awarded to Bidder. Bidder shall list only 
one such lower-tier Subcontractor for each portion of the Work. Bidder shall 
complete and submit the Subcontractor List form with its Bid. 

b) Tax Registration 
(1) Bidder shall submit the Business Tax Registration Declaration (Section 
00 04 54). 
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c) Contractor’s License 
(1) A Bidder who does not hold the license(s) required to perform the Work 
shall be considered non-responsive and the Bid may be rejected. 

d) Nondiscrimination 
(1) Bidder shall execute and submit with its Bid the Certificate of Bidder 
Regarding Nondiscrimination in Contracts and Benefits form attached to the Bid 
form (Section 00 04 70). If a Bidder fails to submit the form as required, then the 
Bidder may be deemed non-responsive, and its Bid may be rejected. 

e) Highest Prevailing Wage 
(1) Bidder shall complete and submit with its Bid a Highest Prevailing Wage 
Rate Certification form (Section 00 04 60) certifying its intention to comply with 
section A7.204 of the San Francisco Charter and section 6.22E of the San 
Francisco Administrative Code. 

f) Apprenticeship Training 
(1) Bidder shall complete and submit with its Bid a Certificate of Bidder 
Regarding Apprenticeship Training Program form (Section 00 04 65).   
(2) Upon award the Trade Subcontractor shall complete and submit a 
Certificate of Subcontractor Regarding Apprenticeship Training Program form 
(Section 00 04 66). 

g) CityBuild/First Source 
(1) If the Grand Total Bid Price including applicable selected Alternates 
prior to the date of the written notification of award of the Contract, exceed 
$350,000, Bidder shall complete and submit with its Bid a CityBuild/First Source 
Referral Program Certification (Section 00 04 57).  Refer to Section 00 08 20 for 
CityBuild/First Source Hiring Program contracting requirements.  The Bidder’s 
signature on the Bid Form shall constitute signature of the CityBuild/First Source 
Referral Program Certification.  In the event the successful Bidder whose Grand 
Total Bid Price and selected Alternates, if applicable, exceed $350,000 fails to 
submit timely said certification, the successful Bidder may forfeit the amount of 
its Bid bond or certified check, and consideration for Contract award may pass to 
the next lowest responsive, responsible Bidder at the discretion of 
Webcor/Obayashi Joint Venture. 

h) Debarment and Suspension 
(1) Bidder shall complete and submit with its Bid the Certification of Bidder 
Regarding Debarment Suspension and Other Responsibility Matters form 
(Section 00 08 13/APA). 
(2) Bidder further agrees by submitting this Bid that it will require its 
Subcontractors, lower-tier Subcontractors, and suppliers to complete and submit 
to Webcor/Obayashi Joint Venture within ten (10) calendar days after the date of 
Bid opening the Certification Regarding Debarment Suspension and Other 
Responsibility Matters form (Section 00 08 13/APA) for lower-tier covered 
transactions of $25,000 or more. 
(3) The inability of Bidder or its lower-tier Subcontractors, or suppliers to 
provide the above certifications will not necessarily result in denial of award of 
the Contract. In the event that Bidder or its lower-tier Subcontractor, or supplier 
is unable to provide such certification because it currently violates or has 
previously violated conditions of the certification, a description of each instance 
of violation and explanation shall be attached to its certification. The certification 
or explanation will be considered in connection with the determination of 
whether to award the Contract. However, failure of Bidder or its lower-tier 
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Subcontractor(s), or suppliers to furnish a certification or an explanation may 
disqualify such Bidder from eligibility for award of the Contract. 
(4) Bidder agrees by submitting this Bid that, should the Contract be entered 
into, it shall not knowingly enter into any lower-tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily excluded 
from participation in this Contract, unless authorized in writing by 
Webcor/Obayashi Joint Venture. 
(5) The certifications are a material representation of fact upon which 
reliance is placed when determining to enter into this Contract. Trade 
Subcontractor shall provide immediate written notice to Webcor/Obayashi Joint 
Venture if at any time Trade Subcontractor learns that its certification or the 
certification of a lower-tier participant was erroneous when submitted or has 
become erroneous by reason of changed circumstances. 
(6) The terms ''covered transaction,'' ''debarred,'' ''suspended,'' ''ineligible,'' 
''lower-tier covered transaction,'' ''participant,'' ''person,'' ''primary covered 
transaction,'' ''principal,'' ''proposal,'' and ''voluntarily excluded,'' as used in this 
Article, ''Debarment and Suspension Certification Requirements,'' shall have the 
meanings set forth in the ''Definitions'' and ''Coverage'' sections of rules 
implementing Federal Executive Order 12549. 
(7) A participant in a covered transaction may rely upon a certification of a 
prospective participant in a lower-tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from the covered transaction 
unless it knows that the certification is erroneous. A participant may decide the 
method and frequency by which it determines the eligibility of its principals. 
Each participant may, but is not required to, check the nonprocurement portion of 
the ''Lists of Parties Excluded from Federal Procurement or Nonprocurement 
Programs, '' which is compiled by the General Services Administration. 
(8) Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required.  The knowledge and information of participant is not 
required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings.  
(9) Except for transactions authorized under Paragraph 2 above, if a 
participant in a covered transaction knowingly enters into a lower-tier covered 
transaction with a person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this Contract, in addition to other remedies 
available, Webcor/Obayashi Joint Venture, Owner or other government agency 
may terminate this Contract for cause or default. 

i) Escrow Bid Documents 
(1) The three lowest Bidders shall each submit a completed Escrow Bid 
Document Declaration (Section 00 04 52) with their escrow Bid Documents 
within three (3) working days after the Bid opening date; refer to Section 00 02 
12. 

j) Additional Certifications required with Bid submission (See Bidding Checklist, BCL in 
Forms Section) 

E. Additional Bidding Notes 

1. Interpretation or Correction of Bidding Documents 
a) Bidder shall notify Webcor/Obayashi Joint Venture of all ambiguities, inconsistencies or 
errors discovered upon examination of the Bidding Documents, the Project site and local 
conditions.  Bidder shall provide notification in writing describing any ambiguities, 
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inconsistencies or errors with Webcor/Obayashi Joint Venture’s Question on Bid Documents 
Form (QBD in Forms Section).  Each submitted QBD question and its associated response will 
be posted to the TJPA website for all Bidders to review. 

(1) In the event that the response required does not reside within the Bidding 
Documents and a response is determined to be required by Webcor/Obayashi 
Joint Venture a written and binding clarification will be issued as an Addendum 
to all Plan Holders of record.  Webcor/Obayashi Joint Venture is not responsible 
for oral explanation or interpretations of the Bidding Documents.   
(2) A mandatory Pre-Bid Conference shall be held to allow for Bidder’s 
clarification(s) of the intent of the Bidding Documents, dissemination of 
information and a site visit/tour.  Refer to Exhibit A for further information. 
(3) Refer to Exhibit A for the QBD deadline. 

2. Substitution of Unspecified Products 
a) Products specified in the Bidding Documents establish a minimum standard of required 
type, function and quality that substitutions must meet to be considered acceptable for the 
project. To obtain acceptance of unspecified products, Bidders shall submit written requests at 
least ten (10) calendar days prior to the date of receiving Bids using the QBD form 
accompanied by a Request for Substitution form (Section 00 04 40) together with required 
supporting documentation. 

(1) The burden of proof of the merit of the proposed substitute item is upon 
the Bidder. 
(2) The decision of approval or disapproval of a proposed substitute item 
will be final. 
(3) If approved the approval shall be set forth in an Addendum issued to all 
prospective Bidders.Bidders must use only the price of approved products in 
calculating their Bids.  Refer to Section 00 04 40. 

b) Questions or requests for substitution received less than ten (10) calendar days prior to 
the Bid date and time will not be answered. 
c) Requests for Substitution post Bid date and time 

(1) If a Bidder wishes to propose an "or equal" or other product substitution, 
Bidder must make such request no later than ten (10) business days following the 
date of bid opening. Requests shall be granted or denied at Webcor/Obayashi 
Joint Venture’s sole discretion. If Webcor/Obayashi Joint Venture does not 
accept the substitution prior to the date of Award, the request is deemed denied. 

3. Exclusions/Clarifications/Qualifications 
a) Bids which include any exclusion, alteration, omission or qualification of the terms of the 
Bidding Documents shall be rejected as non-responsive. 

4. Addenda 
a) Addenda will be distributed to all Pre-Qualified prospective Bidders and made available 
as per the Obtaining Bidding Documents section above. 
b) All Bidders shall ascertain receipt of all Addenda prior to submission of a Bid.  Submit 
the Acknowledgement of Receipt of Addenda Form (ARA in Forms Section).  Failure to 
complete and submit this form may cause Bidder to be non-responsive and its Bid may be 
rejected. 

5. Unit Prices and Allowances 
a) Unit Prices and Allowances are listed as per Unit Prices and Allowances (Section 01 10 
20).   
b) Bidders must bid on all Unit Prices listed in the Bidding Documents. 
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c) Successful Bidders shall perform all Work required for complete execution of accepted 
Unit Prices and such Unit Prices shall include all overhead and profit for the Work required. 

6. Tax 
a) The Bidder’s Bid shall include all applicable taxes including but not limited to Sales Tax 
and /or Use Tax 
b) San Francisco, California shall be designated the point of sale for all materials purchased.  
Submit the Business Tax Declaration Registration Form (Section 00 04 54). 

7. Phases of Construction 
a) Bidders acknowledge that if awarded the Subcontract, the project is administered under a 
method referred to as phased construction whereby construction commences prior to the 
completion of all working construction documents for subsequent Work.  

F. Award & Execution of Contract 

1. Award 
a) In accordance with TJPA Procurement Policy, no bid is accepted and no construction 
contract in excess of $400,000 is awarded by the TJPA until such time as the TJPA 
recommends the Contract for award, and the TJPA Board of Directors then adopts a resolution 
awarding the Contract. 
b) All contract awards are subject to certification by the TJPA Finance Coordinator as to the 
availability of funds. 
c) The Contract, if awarded, will be awarded to the responsible Bidder who submits the 
lowest responsive Bid. 

2. Execution 
a) The successful Bidder shall deliver within five (5) working days after the date of 
Webcor/Obayashi Joint Venture’s written notification of award of the Contract, the following 
properly completed and signed documents to Webcor/Obayashi Joint Venture: 

(1) Subcontract, two (2) original copies with the successful Bidder’s 
signature affixed thereto. If successful Bidder is ''doing business as'' company, 
attach a copy of ''dba'' certificate filed with and certified by the County Clerk. 
(2) Performance Bond and Payment (Labor and Material) Bond (Section 00 
06 10), two (2) original copies of each. 
(3) Insurance certificates and endorsements (see Exhibit D), two (2) original 
copies of each, including the following: 

(a) The Contract number and Project title ''Transbay Transit Center, 
'' the agent names and telephone numbers, and the name of the certificate 
holder as follows: 

Webcor/Obayashi Joint Venture 
Attn:  Project Accountant 
183 Fremont St. 
San Francisco CA 94105 

(b) Name as additional insured the parties as specified in section 00 
08 05 with endorsement attached. 
(c) If the standard Accord form is used, delete the wording 
“endeavor to” and “but failure to mail such notice shall impose no 
obligation or liability of any kind upon the company, its agents or 
representatives.” 

(4) Corporate authority in the form of resolution or certified extract from the 
minutes authorizing the signatory to sign on behalf of the corporation. 
(5) Power of Attorney authorizing signatories to execute Performance and 
Payment Bonds. 
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(6) Proof of Status as Signatory to Apprenticeship Program or Proof of 
Payment: 

(a) If successful Bidder declared that it is a signatory to a recognized 
apprenticeship or training program on the Certificate of Bidder 
Regarding Apprenticeship Training Program form (Section 00 04 65), 
successful Bidder shall submit written proof of its status as a signatory. 
(b) For each lower tier Subcontractor or supplier that declared it is a 
signatory to a recognized apprenticeship or training program on the 
Certificate of Subcontractor Regarding Apprenticeship Training Program 
form (Section 00 04 66), successful Bidder shall submit written proof of 
each such lower tier Subcontractor's or supplier’s status as a signatory. 
(c) Successful Bidder and/or its lower tier Subcontractor(s) or 
supplier(s) that are not signatories to a recognized apprenticeship or 
training program as described herein shall be required after award of the 
Contract to submit with each progress payment request, beginning with 
the second such request, proof that successful Bidder (Trade 
Subcontractor) or its lower tier Subcontractor(s) or supplier(s) contribute 
to a fund or funds to administer and conduct the apprenticeship 
program(s) in the area of the Site for each apprenticeable trade or craft 
for which Trade Subcontractor or its Lower tier Subcontractor(s) or 
supplier(s) is providing labor on the Project. Such contributions shall be 
made on the same basis and in the same manner as those of contractors 
who are signatories to a recognized apprenticeship or training program. 
Where the trust fund administrators are unable to accept such funds, 
Trade Subcontractor and its lower tier Subcontractor(s) or supplier(s) 
must provide written proof of payment of a like amount to the California 
Apprenticeship Council. 

(7) Failure to deliver to Webcor/Obayashi Joint Venture one or more of the 
documents listed shall constitute a refusal to enter into the Contract and may 
result in forfeiture of Bidder’s bid security. 

 
End of Section III – Instructions To Bidders 
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IV. TRADE SUBCONTRACTOR REQUIREMENTS 
A. General Information 

The complete Invitation for Bid including this Project Bidding Manual will be incorporated into the 
successful Trade Subcontractor’s Long Form Subcontract. 

Subcontractor is also designated as Trade Subcontractor and thus these names (Subcontractor / 
Trade Subcontractor) can and will be used interchangeably.  Where “Contractor” is specified in the 
Bidding Documents including, but not limited to the plans and specifications, it shall be understood 
that the Trade Subcontractor is responsible for compliance for any requirement therein. 

Work to be performed by Trade Subcontractors shall be in accordance with the complete Invitation 
For Bid (IFB). 

This Project Bidding Manual is supplemental in nature and is not intended to replace the plans and 
specifications.  If any conflicts exist between any of the documents provided to the Trade 
Subcontractor, the most stringent condition applies.  At its sole discretion, Webcor/Obayashi Joint 
Venture shall determine the more stringent condition. 

1. Codes 
a) Trade Subcontractor shall operate, furnish and install work in accordance with all 
applicable local, state, national codes, and governing authorities including, but not limited to 
ADA access requirements. 

2. Office Space 
a) No Trade Subcontractor office space will be provided on or off site. 

3. Parking and Staging 
a) Trade Subcontractor is responsible for all of their parking for their employees, tier 
subcontractors, vendors, etc. as no parking is provided. 
b) Webcor/Obayashi Joint Venture will not provide areas for staging unless specifically 
noted in the Bidding Documents.  Staging areas will remain in control of Webcor/Obayashi 
Joint Venture at all times.  Arrangements for use of staging areas must be approved in advance 
by Webcor/Obayashi Joint Venture.  All arrangements for use of any other properties by Trade 
Subcontractors will be made by that Trade Subcontractor. 
c) “MUNI” Hump will be made available to Webcor/Obayashi Joint Venture as needed for 
direct construction activities.  Currently, it is available to the demolition contractor until 
Spring 2011.  After that it becomes available for shoring wall installation activities.  
Following, this area will be made available to Webcor/Obayashi Joint Venture for other 
ongoing construction activities until such time as development of this parcel is ready for 
construction.  That date is not currently known but it is not expected to occur before the late 
months of 2012. 

4. Daily Reports 
a) The Trade Subcontractor shall submit its official Daily Report format upon award for 
Webcor/Obayashi Joint Venture approval.   
b) Trade Subcontractor shall provide a record copy of the Daily Report to Webcor/Obayashi 
Joint Venture by 9am the following work day including all required information pursuant to 
Bidding Documents including, but not limited to plans and specifications, and the following 
additional information:  

(1) Schedule Activity ID for all activities underway 
(2) Delays/Impacts to the Work 
(3) Damage to the Work 
(4) Daily Maintenance Checks for all Trade Subcontractor installed systems 
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(5) Daily quantities associated with the day’s Work, Trade Subcontractor 
shall coordinate with Webcor/Obayashi regarding what quantities to report. 
(6) Number of employees per trade (including but not limited to:  foreman, 
journeyman, apprentices and administrative personnel.) 

c) Staying current with submission of the complete Daily Reports is a requirement for 
Progress Payment. 

5. Weekly Meetings   
a) Subcontractor agrees that its Superintendent and/or Project Manager will attend all 
meetings as required by Section 01 10 40 and Section 01 12 00 and as requested by 
Webcor/Obayashi Joint Venture.  

6. Permits  
a) Trade Subcontractor shall obtain all required ancillary permits to complete their scope in 
a timely manner.  Refer to Specification Section 01 14 10 for project permits. 

7. Inspections and Testing 
a) All Work will be inspected and/or tested.  Assume there will be a minimum of four (4) 
separate inspections of the Work:   

(1) Subcontractor’s own quality control inspection as outlined in their 
Webcor/Obayashi Joint Venture approved Quality Control/Quality Assurance 
Program 
(2) Webcor/Obayashi Joint Venture inspection 
(3) Building inspection 
(4) Special inspection 

b) All Trade Subcontractors are responsible to schedule all applicable inspections required 
for the complete and timely execution of the Work.  Any missed inspections will not be 
grounds for an extention of time.  Trade Subcontractor is to pay any fines resulting from lack 
of compliance with applicable codes, liquidated damages and consequential damages. 
c) Trade Subcontractor shall be responsible for fees including, but not limited to, all 
governmental agency fees, licensing fees, individual trade permit fees, local fees and 
applicable sales and use taxes. 
d) Trade Subcontractor will provide manpower and means of access to assist in these 
inspections in the cost of their work.  Trade Subcontractors will be required to submit a 
Request for Inspection to Webcor/Obayashi Joint Venturet a minimum of three working days 
in advance of each inspection and/or test.  If a Trade Subcontractor’s work does not pass 
inspection and/or testing, that Trade Subcontractor will be responsible for all applicable re-
inspection and/or retesting costs. 
e) Trade Subcontractors with late requests for inspection will be responsible for all resulting 
schedule and finacial impacts. 
f) Trade Subcontractors shall perform all testing and inspections required by the Contract 
Documents, as they relate to Temporary Work. 

8. Surveying, Staking and Layout  
a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.   
b) Trade Subcontractor shall include all staking, elevation control, line, grade and field 
layout required to complete the Work.   
c) Trade Subcontractor shall protect and maintain layout from weather and other trades.  
d) Any discrepancies in the Documents or other Trade Subcontractors Work not brought to 
Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to affect the schedule 
prior to beginning the installation of the Trade Subcontractor’s work shall be the responsibility 
of the Trade Subcontractor.   
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9. Embedded Items   
a) Include supply, installation and protection of all embedded items including but not 
limited to embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. required for 
Trade Subcontractor’s Work.   
b) Trade Subcontractor will include personnel for pour watch and will be responsible for 
checking and correcting placement of embedded items prior to and during concrete pours.  
c) Any damage created by the installation of Trade Subcontractors embeds or damage to 
other Trade Subcontractor work shall be the responsibility of the Trade Subcontractor to cure.  
d) No lead-containing anchors or connectors shall be used.  
e) All embedded items shall be stored in a location approved by Webcor/Obayashi Joint 
Venture and ready to install a minimum of four (4) weeks prior to the scheduled installation 
date. Trade Subcontractor to verify with Webcor/Obayashi Joint Venture that the items are 
onsite even if the items are being provided F.O.B. Installation dates shall be coordinated with 
Webcor/Obayashi Joint Venture’s Superintendent. 

10. Penetrations 
a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning etc. for all 
penetrations required for Trade Subcontractor’s Work.   
b) Trade Subcontractor shall seal all penetrations (whether required to be rated or not) in 
accordance with all required sound ratings, fire ratings and applicable codes, including being 
air tight and watertight in the areas penetrated. 
c) Trade Subcontractor shall cover and maintain coverage for all penetrations and openings.  
Coverings shall be designed, labeled and secured per CalOSHA regulations and requirements.  
Webcor/Obayashi Joint Venture will address any out of compliance penetrations and openings 
at Trade Subcontractor expense.  Trade Subcontractor shall coordinate the coverage and 
maintenance with other Trade Subcontractors who require access to this work. 

11. Cutting/Patchwork 
a) Include all required cutting and patchwork as required by or for your scope of work. 

12. Leave Out Areas 
a) The use of hoists (personnel/material hoists and stairs) on this project will necessitate the 
completion of the leave out areas of the building and at those areas following the completion 
of the interior elevators on the project.  Trade Subcontractor shall include in the Bid all costs 
associated with performing the completion of the work affected by the leave out areas as out of 
sequence work.  Note the general hoist locations are per Site Logistics plan in Exhibit A.  
Final locations are to be submitted by Trade Subcontractor and approved by Webcor/Obayashi 
Joint Venture. 

13. Protection of Work  
a) Trade Subcontractor shall effectively secure,  protect and maintain responsibility for the 
Work during transport, hoisting, temporary site storage, during installation and after fully 
installed. Trade Subcontractor is fully responsible for maintaining protection, cleaning and 
final acceptance of the Work including removal of their protection. Replace all damaged or 
defective work, materials, and equipment before requesting final acceptance.   
b) All of Subcontractor’s work shall be protected from damage or deterioration until 
completion, acceptance by the Owner, substantial completion and start of warranty period.  
Trade Subcontractor shall be liable for any loss or damage to any work in place or to any 
equipment and materials on the project site caused by Trade Subcontractor, employees, guests 
or agents thereof. 
c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for any 
damage caused by other trades.  Trade Subcontractors shall be responsible for all costs 
associated with Trade Damage. 
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d) Trade Subcontractor shall settle all Trade Damage costs with affected Trade 
Subcontractors.  Upon submission of the executed agreement between the parties involved, 
Webcor/Obayashi Joint Venture will issue the corresponding additive/deductive change orders 
as necessary. 

14. Security 
a) Trade Subcontractor will be required to provide 100% of the necessary Security measures 
to protect their materials, work space, equipment and other elements of their work.  Any Trade 
Subcontractor materials or equipment that are lost or damaged will be the responsibility of the 
Trade Subcontractor.  

15. Weather Protection  
a) It is the responsibility of the Trade Subcontractor to take all reasonable measures to 
protect in-progress Work from inclement weather.   
b) In the event the building requires weather protection and rain water control due to Trade 
Subcontractor’s Work not being completed in accordance with the project schedule, Trade 
Subcontractor shall furnish and install all weather protection as required for subsequent Work 
to continue unabated and will be liable for damage to other Work or costs for weather 
protection installation directed by Webcor/Obayashi Joint Venture. 

16. Temporary Toilets and Sanitary Facilities 
a) Trade Subcontractor will provide temporary toilet and hand washing facilities for their 
employees. 

17. Temporary Power 
a) Webcor/Obayashi Joint Venture will provide temporary power to distribution points in 
the Site Logistics plan (see Exhibit A) for the project.  Subcontractor shall be responsible for 
all temporary power needs to complete their work beyond the distribution points provided by 
Webcor/Obayashi Joint Venture.  Webcor/Obayashi Joint Venture will not provide temporary 
power for welding. 

18. Temporary Lighting 
a) Trade Subcontractor shall provide all code required temporary lighting. 
b) Trade Subcontractor shall include all task lighting for proper installation of your Work.  

19. Temporary Water  
a) Trade Subcontractor is responsible for all hoses, pumps, metering from hydrants, 
payments for water, or any other means and methods required for connecting to and providing 
water to execute Trade Subcontractor’s work.  Trade Subcontractor is responsible for 
supplying their own drinking water, cups and trash receptacles. 
b) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a plan for 
approval prior to installation of temporary water system. 
c) Trade Subcontractor shall perform a daily maintenance check of any installed systems 
and note status in the Daily Report. 

20. Notification Requirements 
a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi Joint 
Venture as reasonably required to permit Webcor/Obayashi Joint Venture to comply with its 
notice requirements as set forth in the Bidding Documents.  

21. Utility Shut-Down Requirements 
a) Tie-ins and shutdowns of existing utilities may have to be performed during off hours. 
Trade Subcontractors are to include any required premium time in their Base Bid.  

22. Existing Utilities/Existing Condition 
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a) No changes will be issued due to Trade Subcontractor not taking into account all existing 
conditions that are observable or that are evident in the Bidding Documents.  
b) Trade Subcontractor will be responsible to adequately locate all existing utilities that may 
be encountered in the completion of Trade Subcontractor’s work. 

23. Delivery Requirements 
a) Trade Subcontractor shall provide all necessary equipment and personnel to stock 
construction materials including overtime when required by Webcor/Obayashi Joint Venture. 
b) All deliveries of materials to the jobsite shall be scheduled in writing with the 
Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) with 
respect to date, time, and unloading or storage location. If requested, provide a detailed outline 
of delivery schedule and sequence(s). 
c) Unscheduled deliveries are subject to being turned away. 
d) Do not schedule weekend deliveries.  
e) Trade Subcontractor to provide traffic and pedestrian control as required for deliveries. 

24. Traffic 
a) Trade Subcontractor shall follow all traffic control measures as indicated in the Bid 
Documents 
b) Trade Subcontractor is responsible for all traffic control to complete Work.  

25. Sidewalk and Street Coordination 
a) Trade Subcontractor shall include all street cleaning, certified flag persons, street and 
pedestrian traffic coordination for the Work on a daily basis. 
b) Trade Subcontractor shall include any special routing provisions as required by 
governmental agencies or Webcor/Obayashi Joint Venture.  All personnel provided shall be 
trained per the Site Specifc Safety Plan as well as Section 01 15 70. 
c) Trade Subcontractor includes all street use permits and fees as required to complete the 
Work. 
d) Trade Subcontractor shall construct, maintain and relocate temporary pedestrian 
walkways and/or shore existing sidewalks when required to maintain public pedestrian access.  
Maintenance shall include the removal of graffiti on a daily basis. 

26. Cranes/Hoisting  
a) Webcor/Obayashi Joint Venture will not provide cranes/hoisting.  Trade Subcontractor 
shall include all hoisting, crane Certification(s), unloading, scaffolding, high reach equipment, 
platforms, or bracing, etc. as required to complete the Work. 
b) Trade Subcontractor will provide Certified riggers, operators and flaggers to complete the 
Work. 
c) Trade Subcontractor shall provide a competent person to perform a complete 
review/inspection of equipment required to complete the Work on a daily basis before start of 
Work and shall provide proof of such review/inspection. 

27. Personnel/Material Access   
a) Trade Subcontractor will be required to coordinate the placement of their temporary 
means of access with Webcor/Obayashi Joint Venture.  
b) Trade Subcontractor’s temporary access will be made available to all Trade 
Subcontractors. 

28. Vehicle Maintenance 
a) It will be the responsibility of Trade Subcontractor to maintain all their vehicles and 
equipment used on-site and comply with the following items: 

(1) Maintained to prevent oil and/or other fluid leaks. 
(2) Kept clean as necessary to prevent excessive build-up of oil and grease. 
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(3) Repaired off-site.  No vehicular repairs are allowed to be made on-site. 
(4) Incoming vehicles and equipment, inspected by Trade Subcontractor for 
leaking oil and fluids.  Leaking vehicles and/or equipment shall not be allowed 
on-site. 
(5) Cleanup and proper disposal of any oil or fluid leak. 

29. Superintendent  
a) The Trade Subcontractor shall provide a minimum of one field Superintendent for each 
designated work zone.  These field Superintendents shall answer to the Trade Subcontractors 
general Superintendent in charge of the entire project.  An approved fluent English speaking 
field Superintendent, Foreman level or above, that is able to act on direction from 
Webcor/Obayashi Joint Venture shall be provided at all times while workmen are on site. The 
designated field Superintendents shall be non working and shall be equipped with a cellular 
phone at no cost to Webcor/Obayashi Joint Venture to expedite jobsite communications 
between Webcor/Obayashi Joint Venture and Trade Subcontractor.  Trade Subcontractor shall 
provide office support staff, including project manager to service the project to the satisfaction 
of Webcor/Obayashi Joint Venture.  Refer to Exhibit A for all additional Trade Subcontractor 
Supervision requirements. 

30. Team Resumé 
a) Trade Subcontractor shall include a resume of the proposed jobsite 
foremen/superintendents with the Bid. This person will work directly with Webcor/Obayashi 
personnel to schedule deliveries, provide adequate manpower, and inure the project is 
completed in a cost effective, efficient manner.  Trade Subcontractor will also provide a 24-
hour contact who can be contacted in an emergency and a project organizational chart upon 
award. 
b) Trade Subcontractor shall provide resumés of key personnel who will manage and 
supervise the construction at request of Webcor/Obayashi Joint Venture in order to validate 
consistency with those identified at the time of qualification. 

31. No Smoking 
a) Smoking is strictly prohibited on the jobsite and is grounds for removal from the project 
site. 

32. Specific Project Requirements 
a) With regard to Specification Sections 00 08 13 Specific Project Requirements and 01 35 
65 Mitigation Measures and Monitoring, Trade Subcontractor shall hire a credentialed 
independent industry specialist (i.e. acoustician, industrial hygenist, etc.) as appropriate to 
develop, implement, monitor, and enforce Trade Subcontractor and Project specific work plans 
for compliance with all governing agency requirements. 

33. Wet Site 
a) When the project site conditions are wet, Trade Subcontractor will be responsible for 
cleaning all of the Trade Subcontractor’s vehicles to ensure mud and debris are not tracked 
onto the public right of way. 

34. Storm Water Pollution Prevention, Erosion, and Sediment Control Plan 
a) Trade Subcontractor shall be responsible for the preparation, submission, and execution 
of the project Storm Water Pollution, Erosion, and Sediment Control Plan, per the plans and 
specifications.   

35. Submittals 
a) Consistent with the requirements set forth in the Bidding Documents, Trade 
Subcontractor is required to provide electronic copies of the submittals.   
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b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be required to 
use an Internet based Project Management program where submittals are uploaded directly to 
the website by each respective Trade Subcontractor.  See Communications section below and 
Bidding Documents for further information. 
c) Trade Subcontractor shall provide submittals as defined in the technical specifications 
pursuant to section 01 13 00 and in compliance with the Project Schedule. 

(1) Trade Subcontractor shall provide the Trade Subcontractor’s Submittal 
Schedule no more than ten days after Award.  Procurement lead times must be 
indicated on the submission.   
(2) Webcor/Obayashi Joint Venture shall provide an electronic Microsoft 
Excel form for Submittal Schedule and determine required grouping of submittal 
packages.  All fields must be filled in. 
(3) Trade Subcontractor shall incorporate all submittals into their Trade 
Package Progress Schedule (see subsection C of General Requirements section of 
this Project Bidding Manual). 

d) In their detailed shop drawings Trade Subcontractor shall identify all elements of work 
that are required to remain uninstalled until the Work of other Trades is installed.  Trade 
Subcontractor may install, remove and reinstall their work as required or make other 
arrangements at their cost so as not to impact the schedule or other Trade Subcontractors.  
e) In addition to the electronic submission at the Trade Subcontractor’s expense, shop 
drawings shall be submitted to a Small Business Enterprise reprographic company 
electronically for printing and delivery of two additional copies to the quantity outlined in the 
Bidding Documents to Webcor/Obayashi Joint Venture. 
f) Trade Subcontractor shall update the Excel submittal form and reconcile it with the Trade 
Package Progress Schedule no less than twice a month.  Payment may be contingent on the 
receipt of this form. 

36. Substitutions 
a) No substitutions shall be made in the Trade Subcontractor’s Work unless permitted in the 
Contract Documents.  

37. Billing Projection 
a) Successful lowest responsible Bidder shall provide a Billing projection anticipated 
throughout the course of the project and update monthly thereafter upon award for submission 
with payment.  Refer to BCL for submission requirements. 

38. Manpower Projection 
a) Successful lowest responsible Bidder shall provide a month-by-month projection of 
average jobsite manpower and resources which ties to the total man-hours provided on the Bid 
Form.  This projection shall be updated monthly with the payment request.  Refer to BCL for 
submission requirements. 

39. Escalation 
a) Trade Subcontractor shall include all escalation for their Scope of Work for the duration 
of the Project (Refer to Exhibit I for Trade Package Progress Schedule). 

40. LEED- NC Version 3.0 
a) This is a LEED project with target set to achieve LEED Silver Certification.  Trade 
Subcontractor shall have a thorough understanding and fully comply with all requirements 
noted in specification section 01 81 13 in conjunction with the Bidding Documents and 
Exhibit E to provide all required documentation and satisfy timely compliance.  Monthly 
summaries and deliverables are required with each progress payment requisition in addition to 
the specifc requirements noted in the specification and Bidding Documents. 
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b) Any and all material, labor and documentation that is or may be required to comply with 
the USGBC LEED requirements for which this project is registered, shall be a cost of the 
project and included in the base bid, all alternates, bid addenda or changes incurred or 
presented throughout the duration of the project.. 
c) The USGBC LEED certification credit matrix as included in the Bidding Documents 
provides a guide to the LEED credits that are under consideration for this project.  This matrix 
is subject to change at any time during the project and the Trade Subcontractor is responsible 
to comply with these changes by the LEED Consultant.  Costs to provide documentation for 
the Design Review Submittal (DRS) and Construction Review Submittal (CRS) components 
as applicable are included in the project bid(s) as submitted. If there is a conflict between any 
portion of the specifications section(s), drawings or other documents, those that are most 
applicable to the requirement as outlined by USGBC for the specific credit(s) take precedence. 
d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are responsible 
to ensure that any substitutions or changes are in full accordance with USGBC LEED 
requirements.  Any materials, methods or processes that are not in full compliance shall not be 
submitted for inclusion or consideration.  If items are submitted, or actions taken, that do not 
fully meet the USGBC LEED requirements, or there is noncompliance with USGBC LEED 
required actions the firms, subcontractors, suppliers and providers are responsible to fully 
remedy the situation including the removal, reinstallation, remediation, correction of their 
work and compensation to others for related work that may be impacted by their actions and 
activities.  

41. Warranty 
a) Refer to Bidding Documents for Warranty requirements and Exhibit B for form. 

42. Communications 
a) Trade Subcontractor shall direct all communications concerning the Trade 
Subcontractor's work to Webcor/Obayashi Joint Venture's Project Manager or Project 
Superintendent, as applicable copying Webcor/Obayashi Joint Venture’s designated Document 
Control personell.  In no case shall communications be made directly to the Owner's 
representatives (architects, engineers, etc.) unless specifically directed by Webcor/Obayashi 
Joint Venture. Trade Subcontractor shall meet or exceed the requirements listed in the Bidding 
Documents and the following minimum requirements outlined below as necessary to facilitate 
project communication: 

(1) Full time Internet connection, (phone dial-up is not acceptable). E-mail 
system that will handle attachments of at least 8MB (AOL or similar is not 
acceptable).    
(2) Internet Explorer, version 7.0 or later. 
(3) Scanner capable of handling at least 8 1/2 x 11 sheets. 
(4) Trade Subcontractor, if requested to use, shall utilize an Internet-Based 
Project Management System providing collaboration tools for the Project and an 
Internet Base Document Sharing Website, which may be used to facilitate the 
electronic dissemination of Project Information.  Refer to Bidding Documents for 
additional information. 

43. Distribution of Contract Documents   
a) All distribution of Contract Documents will be done through email notifications from a 
web based system. This includes revisions to the original scope of work including addendums, 
instructional bulletins, etc.  

44. Upon Execution of the Subcontract 
a) One electronic set including drawings and specifications of the conforming Construction 
Documents will be provided to the Trade Subcontractor.  Costs for hard copies or additional 
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electronic copies of Construction Documents or Bidding Documents, if desired by the Trade 
Subcontractor, shall be borne by the Trade Subcontractor. Architectural bulletins, changes, 
addenda and revisions to the plans shall be handled in the same manner. 
b) Trade Subcontractor shall provide CM/GC a copy of all applicable codes, reference 
guides, standards, etc. as requested by Webcor/Obayashi in addition to those required to be 
purchased by Webcor/Obayashi Joint Venture or Trade Subcontractor and be made available 
on site at all times. 

45. Quality Assurance/Quality Control/Punch List Process 
Prior to the beginning of any work, a Contractor’s Quality Control (CQC) Plan shall be 
developed pursuant to specification section 01 14 00 and submitted by Trade Subcontractor to 
Webcor/Obayashi Joint Venture for review and approval.  Refer to Bidding Documents for 
additional information. 

46. Final Punch List  
a) During the Final Inspection/Punch list process Trade Subcontractors will be back charged 
for each punch list item pertaining to an aspect of their work that is scheduled to be complete 
and is found to be incomplete or unacceptable during back check.  
b) A minimum flat rate fee of $100.00 shall be assigned to each Trade Subcontractor item to 
recoup costs for Webcor/Obayashi Joint Venture’s inspection time and management fees in 
addition to any charges from TJPA or its representatives. 
c) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture written notice that 
they are ready for the punchlist process in a timely manner that allows Webcor/Obayashi Joint 
Venture adequate time to verify completion of the noted area so as not to impact the project 
schedule. 
d) Trade Subcontractor shall use the project’s designated Punchlist tracking system. 
e) The Trade Subcontractor is responsible for protection of and cleaning completed work 
until Final Acceptance by the Owner. 

47. Final Cleaning 
a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed 
material surfaces immediately prior to acceptance by the Owner and Architect/Engineer. 

48. Damaged Material 
a) Damage/breakage of material during and/or caused by the installation will not be an 
excuse for delays in the project schedule. 

49. Use of Webcor/Obayashi Joint Venture’s Equipment 
a) Notwithstanding any provision of the construction contract or any bid document to the 
contrary, if at the request of Trade Subcontractor, Webcor/Obayashi Joint Venture permits 
Trade Subcontractor personnel to use Webcor/Obayashi Joint Venture's equipment such as 
hoisting equipment, safety planks, ladders, and scaffolds, Trade Subcontractor will indemnify 
Webcor/Obayashi Joint Venture and hold Webcor/Obayashi Joint Venture harmless from any 
and all liability, claims, actions, demands, damages, and expenses, including without 
limitation, reasonable attorneys' fees arising out of injury to persons or property in any way 
connected with such use of any project services, facilities, or equipment. 

B. Safety 
The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.  
Webcor/Obayashi Joint Venture retains the right to modify this safety program during the 
execution of any contract.  It will be incorporated into the Trade Subcontractor’s contract without 
any cost. 

Procurement, installation and maintenance of impalement protection devises shall be the 
responsibility of the Trade Subcontractor who installed the potential hazard.  Impalement hazards 
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include but are not limited to rebar, conduit, piping, etc.  The Trade Subcontractor shall also be 
responsible for coordinating their removal and disposal of the protection devices with all other 
Trade Subcontractors and Webcor/Obayashi Joint Venture in order to maintain a safe project site. 

Trade Subcontractors shall submit their Health and Safety Plan a minimum of thirty (30) calendar 
days prior to start of work and as per the Bidding Checklist (BCL in Forms Section). 

Exhibit H defines all project safety and crisis management requirements including online safety 
training (ClickSafety), online safety performance tracking (Safe Site One), Job Hazard Analysis 
(JHAs), meetings, fines, etc. 

Being current with the submission of the meeting minutes and JHA reports is a requirement of 
Progress Payment.   

C. Scheduling and Phasing 
Each Bidder is to carefully examine the Concept Schedule (Exhibit I) and Project Milestones 
enclosed in the Bidding Documents. Each Bidder shall be prepared to review at the post-bid/pre-
award meetings a schedule for the engineering, fabrication, delivery and installation of its Work. 
This information will be considered in the award recommendation. 

1. Trade Package Progress Schedule 
a) Trade Subcontractor shall provide a Trade Package Progress Schedule as defined in the 
technical specifications pursuant to section 01 13 10, the Trade Package IFB and this Project 
Bidding Manual.  The most stringent shall apply if any conflict between the documents should 
arise. 
b) Trade Subcontractor shall provide a CPM Trade Package Progress Schedule in P6, for 
approval, within ten (10) business days of award of the Trade Subcontract. 

(1) Trade Subcontractor shall meet with Webcor/Obayashi Joint Venture to 
review the Trade Package Progress Schedule. 
(2) Trade Subcontractor shall incorporate Webcor/Obayashi Joint Venture’s 
comments into the Trade Package Progress Schedule and resubmit within ten 
(10) calendar days. 

c) The Trade Package Progress Schedule shall include all submittal packages (Submittal 
Schedule) fully incorporated with relationship ties to construction activities. 
d) Trade Subcontractor shall structure the Trade Package Progress Schedule utilizing the 
WBS and Activity ID format provided by Webcor/Obayashi Joint Venture. 
e) Trade Package Progress Schedule shall adhere to the zoning and phasing diagrams as 
well as specific Project Milestones provided by Webcor/Obayashi Joint Venture. 
f) Work shall be performed in general accordance with Exhibit A. Bidders shall list required 
materials release dates with corresponding logic narrative in their proposals in order to procure 
materials as required to meet the Project Milestones and their required procurement method 
consistent with dates per the Trade Package Progress Schedule 
g) Trade Subcontractor shall be responsible for scheduling and coordination of submittals 
(e.g. shop drawings, samples, mock-ups, etc.), fabrication, delivery and installation of the 
work on the jobsite with the progress of construction. Trade Subcontractor shall provide the 
following at a minimum: shop drawings, approvals, release date for fabrication, fabrication, 
delivery, stocking, layout and installation durations. Furthermore, Trade Subcontractor will 
fully participate in detailed schedule discussions with the other Trade Subcontractors to refine 
and add detailed sequence operations throughout the coordination and construction process. 
h) Trade Subcontractors shall include in their Base Bid all costs associated with any 
required overtime or premium time required to meet the Project Milestones. No additional 
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consideration will be allowed for compliance. This includes the design, construction, utility 
shut-down/tie-ins, startup, commissioning and acceptance testing periods. 
i) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a Four Week 
Look Ahead Schedule updated weekly. 

(1) The Four Week Look Ahead Schedule shall be submitted a minimum of 
two working days prior to Webcor/Obayashi Joint Venture’s regularly scheduled 
weekly Coordination meeting. 
(2) The Four Week Look Ahead Schedule shall include scheduled activities 
for the next three weeks and completed activities for the prior week. 

j) Trade Subcontractor shall provide an updated Trade Package Progress Schedule update 
and submit with each monthly progress payment request.  Trade Package Progress Schedule 
shall be submitted in electronic format (.xer).  Payment may be withheld if Trade Package 
Progress Schedule is not submitted.  

D. SBE Program  
Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime Contract 
and Specification Section 00 08 21and submit required forms.  

There will be SBE participation requirements for each scope of work.  Refer to Exhibit A for SBE 
participation requirements.  Bidders shall provide Good Faith Outreach Documentation for SBE 
participation requirements. 

E. Coordination 

1. Site 
a) Trade Subcontractor, at no additional cost, shall relocate or move site office, stored 
material or equipment if required by Webcor/Obayashi Joint Venture. 

2. With Other Trades 
a) Trade Subcontractor shall provide coordination with all other trades as necessary for a 
complete installation.  Some of Trade Subcontractor’s work may have to be performed on a 
piece meal basis to allow the project as a whole to proceed in a productive manner. 

3. With Consultants 
a) Trade Subcontractor shall schedule all required inspections with the Architect, Inspector 
and/or other consultants through Webcor/Obayashi Joint Venture. 

4. With Governing Agencies 
a) Trade Subcontractor will perform all coordination with public agencies as indicated in the 
Bidding Documents, at the request of Webcor/Obayashi Joint Venture and as required to 
complete execution of the Work at no additional cost to the project. 

F. Logistics 
The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to 
Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Contractor proceeding.  
The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics Plan included in 
Exhibit A.  

G. Building Information Modeling (BIM) 
Project Summary 

The project uses a Virtual Building process that integrates Cost, Schedule and 3D Coordination 
for analysis and projection of Trade Subcontractor progress. 

The database is organized by building systems coded in CSI UniFormat code and activities that 
describe how the building systems are built coded in CSI MasterFormat. 
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The activity costs are broken down into a material and a labor component.  The labor component 
of each activity consists of productivity and cost per labor hour.  The material component lists all 
materials separately that are needed to perform the activity including the material unit cost. 

This unit cost and productivity database is linked to a 3D model linking quantities from the model 
with unit cost and productivities from the database. This multi-dimensional model produces an 
estimate that not only calculates cost distribution by system and activity but also provides labor 
distribution reports. 

Each activity in the schedule is directly linked to an estimate cost line item coded in CSI 
MasterFormat.  This integrated process also allows tracking of submittals by specification / 
Estimate section and visualization of buyout status in the 3D model. 

1. Modeling Requirements 
The 3D model consists of a base model developed by Webcor/Obayashi Joint Venture 
and the design team and system models which shall be provided by the Trade 
Subcontractors.  Together the base and system models include the entire project scope as 
needed for 3D coordination and quantity definition required for schedule and cost 
planning.  

The base file contains topographic information and some civil scope as well as elements 
provided by the design team as references. The system models are the Trade 
Subcontractor’s responsibility. The level of detail and accuracy of the system models 
shall be high enough to be suitable for trade coordination as well as shop drawing 
production.  

All information in the system models shall be consistent with and based on the contract 
documents. All 2D shop drawing submittals shall be extracted from the coordination 
system models by the Trade Subcontractor. Trade Subcontractor shall maintain the 
system model through the entire construction phase including updates for as built 
conditions.  

To allow for model quantity extraction for cost and schedule information Trade 
Subcontractor shall coordinate breakdown and classification of systems in system model 
with Webcor/Obayashi Joint Venture. 

To coordinate base file and system models Trade Subcontractor shall participate in BIM 
coordination meetings scheduled as necessary.  Trade Subcontractor shall include 
multiple model revisions as needed for iterative coordination. To accommodate 
collaboration with the design team and other stakeholders, multi-day coordination 
meetings shall be included by the Trade Subcontractor as cost of work in the Bid.   

2. Cost and Productivity Data Requirements 
To facilitate 4-D (time dimension) and 5-D (cost dimension) modeling, Trade 

Subcontractor shall provide cost and productivity information to be imported into project data 
base. Data base information shall be broken down such that line items describe work activities for 
each building system included in Trade Subcontractor's scope. 

At a minimum Trade Subcontractor shall provide 

a) BIM & Schedule 
Trade Subcontractor shall provide detailed scheduling information as follows: 
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(1) Provide list of tasks which identify continuous activities that can be 
performed without interference with other trades. 
(2) Provide list of predecessor tasks for each above defined task that needs to 
be complete before Trade Subcontractor can start subject task. 
(3) Provide list of preferred minimum work area break down.  This 
breakdown shall be based on the minimum work area that will be necessary for 
this Trade Subcontractor to work efficiently. 

b) BIM & Estimating 
To facilitate 5-D (cost) modeling information during construction the Trade 

Subcontractor shall provide detailed cost estimating information including, but not limited to: 
(1) Cost Plan broken down into separate line items for each schedule task 
defined as continuous Trade Subcontractor activity without interference from 
other trades and no less than one task per crew in each work area indentified in 
the Master Schedule and coordinated with Trade Subcontractor’s task list per 4D 
(time dimension) above.  
(2) Each estimate line item shall provide labor, material and equipment 
pricing.   
(3) Labor component shall include applicable hourly rate(s) and productivity 
in units per man-hour as well as crew composition.  The submission shall be of 
sufficient level of detail to provide total man hours per estimate / schedule line 
item.   
(4) Material component shall be of sufficient level of detail to provide unit 
pricing per estimate / schedule line item. 
(5) Equipment component shall include equipment type productivity in unit 
per machine hour as well as equipment unit cost. 

c) Production Control 
(1) Trade Subcontractor to provide written report on task progress in each 
location on a weekly basis including actual man hours worked and actual crew 
size/make-up allocated per activity. 

Apparent low bidder will be required to fill out the BIM Breakdown Sheet (Exhibit F) 
within ten (10) business days of award.  Webcor/Obayashi Joint Venture will work with 
the apparent low bidder to properly complete the form. 
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3. Format 
Information provided by the Trade Subcontractor shall be organized by building system 
coded in CSI UniFormat code including activities describing the constructions of such 
building systems coded in CSI MasterFormat consistent with the Bidding Documents.  
The level of detail and accuracy of the Trade Subcontractor system models shall equate to 
the level required for coordination and shop drawing production.  All 2-D shop drawing 
submittals shall be extracted from the Trade Subcontractor’s coordination system 
model(s). 

The activity breakdown is further defined by its unique combination of individual labor, 
material and equipment components.  The labor component of each activity consists of 
productivity and cost per labor hour.  The material component lists all required materials 
to complete the activity separately with each unit cost.  The equipment component of 
each activity consists of productivity and cost per hour per piece of equipment. 

All system models shall be compatible with Autodesk Revit 2010 (.rvt) or Tekla 15 and 
be provided in native Revit 2010 or Tekla 15 format as well as Navis 2010 (.nwd) and 
AutoCad 2010 (.dwg). 

H. Clean Up 
Daily Subcontractor Clean Up 
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At all times, and specifically at the end of each day, during the course of construction, Trade 
Subcontractor shall perform its work so as to maintain the site in a clean, safe and orderly 
condition.   

If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by 
Webcor/Obayashi Joint Venture, a minimum fine of $500  in addition to the cost of work plus 
15% mark-up will be back-charged to the Trade Subcontractor’s account, per occurrence.  

Trade Subcontractor shall provide its own break area and will be responsible for its own trash can 
for Trade Subcontractor’s employee’s lunch / break trash.  This trash shall be emptied by Trade 
Subcontractor on a daily basis.  Webcor/Obayashi Joint Venture will designate break area.  

Composite Crew Clean Up 

Trade Subcontractor shall include in the Bid two man-hours of cleanup for every forty man-hours 
of work. This Labor, provided by Trade Subcontractor, will be used as part of a Composite 
Project clean-up crew, which shall be in addition to Trade Subcontractor’s own efforts to 
maintain a clean work area.  The actual clean-up hours used versus the number of hours owed 
(tracked through certified payroll) will be reconciled. Webcor/Obayashi Joint Venture has the 
option to deduct this from Trade Subcontractor’s scope of Work incrementally or in its entirety 
and execute the Composite Project clean-up. 

I. Insurance Requirements 
Refer to Section 16 of the subcontract, the Prime Contract, and Exhibit A for specific insurance 
requirements. 

Prior to commencement of any work and as per the Bidding Checklist (BCL in Forms Section) 
Trade Subcontractor shall submit Certificates of Insurance and the Additional Insured 
Endorsement in which the Owner, Webcor/Obayashi Joint Venture, their officers, agents, 
directors, representatives and employees (and all other parties required as noted in Bidding 
Documents) shall be designated as additional insured under Trade Subcontractor’s general 
liability insurance policy. 

J. Audit 
Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and audit all 
documents (whether paper, electronic, or other media) and electronically stored information, 
including, but not limited to, any and all books, estimates, records, contracts, escrow bid 
documents, bid cost data, schedules, subcontracts, job cost reports, and other data, including 
computations and projections, of Trade Subcontractor, Lower-Tier Subcontractors and Suppliers 
related to bidding, negotiating, pricing, or performing the Work covered by: (i) a Change Order 
Request or Proposed Change Order; (ii) Force Account Work; or (iii) a Contract Claim. In the 
event that Trade Subcontractor is a joint venture, said right to examine, copy, and audit shall 
apply collaterally and to the same extent to the records of the joint venture sponsor, and those of 
each individual joint venture member. These limitations do not affect any other audit rights, 
including but not limited to the right to audit Trade Subcontractor books and records. 

Upon written notice by Webcor/Obayashi Joint Venture or TJPA, Trade Subcontractor 
immediately shall make available at its office at all reasonable times the materials noted above for 
examination, audit, or reproduction. Notice shall be in writing, delivered by hand or by certified 
mail, and shall provide not fewer than five-days' notice of the examination and/or audit.  
Webcor/Obayashi Joint Venture and TJPA may take possession of the records and materials 
noted in above by reproducing documents for off-site review or audit. When requested in 
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Webcor/Obayashi Joint Venture’s or TJPA's written notice of examination and/or audit, Trade 
Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with copies of electronic 
documents and electronically stored information in a reasonably usable format that allows 
Webcor/Obayashi Joint Venture and TJPA to access and analyze all such documents and 
information. For documents and information that require proprietary software to access and 
analyze, Trade Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with two 
licenses each with maintenance agreements authorizing Webcor/Obayashi Joint Venture and 
TJPA to access and analyze all such documents and information.  

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an examiner 
or auditor and the scope of the examination or audit.  

Webcor/Obayashi Joint Venture and TJPA may examine, audit, or reproduce the materials and 
records under this Paragraph from the date of award until four years after Final Completion, 
unless such period is extended by written notice from Webcor/Obayashi Joint Venture and TJPA 
to the Trade Subcontractor within the four-year period.  

Failure by the Trade Subcontractor to make available any of the records or materials noted above 
or refusal to cooperate with a notice of audit shall be deemed a material breach of the Contract 
and grounds for Termination For Cause. 

Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in all 
subcontracts of Lower-Tier Subcontractors and Suppliers for this Contract over $10,000. 

K. Closeout 

1. As-Builts 
a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings on site at all 
times. Proof of up-to-date as-builts will be a requirement for monthly invoice approval and 
progess payment. 
b) In addition to requirements outlined in the Bidding Documents, electronic copies shall be 
provided by Trade Subcontractor in PDF form, colored, with changes marked in red for 
review.  
c) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet name. 
d) Trade Subcontractor shall e-mail the electronic As-Builts to Document Control by the last 
working weekday of the month.  If files are too large a CD may be sent to Webcor/Obayashi 
by the last weekday of each month.  
e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing 
retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one 
compact disk containing electronic files in .dwg format and PDF format and three (3) sets of 
accurate and complete As-Built drawings. 
f) Operation and Maintenance Manuals shall be submitted 12 months prior to start of 
Commisioning.  Complete As-Builts are due upon completion or payment will be withheld 
until received and approved.   

 
End of Section IV – Trade Subcontractor Requirements 
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V. Webcor/Obayashi Bidding Forms 
 

A. Bidding Checklist (BCL) 
 

1. Non pre-qualified Bidders shall submit to Webcor/Obayashi Joint Venture the completed RFQ package at least 
ten (10) calendar days prior to the date of receipt of Bids: 

 
 RFQ Package 

 
2. Bidders shall use the following form in conjunction with specification section Product Options and Substitution 

(Section 01 16 30) for questions and requests for substitution.  Such forms must be submitted to Webcor/Obayashi 
Joint Venture no later than the date and time specified in Exhibit A: 

 
 Questions on Bid Documents (QBD) 

 
3. Each Bidder shall submit with its Bid the following forms, properly completed and executed: 

 
 Bidding Checklist (BCL) 
 Executed Bid Form with contractor's license number and expiration date. 
 Notarized Bid Bond Form (BB), including Bid Bond equal to five percent (5%) of the Base Bid OR Certified 

Check OR Letter of Credit 
 Subcontractor List (SL)  
 Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B) 
 Business Tax Registration Declaration (Section 00 04 54) 
 Current Business Tax Registration Certificate 
 Certified, audited financial statement verifying Qualification information  
 Acknowledgment of Receipt of Addenda (ARA)  
 Signed Original Acknowledgement of Receipt and Review - Project Bidding Manual (ARR) 
 Highest Prevailing Rate Certification (Section 00 04 60)  
 Certificate of Bidder Regarding Apprenticeship Training Program (Section 00 04 65) 
 Certificate of Bidder Regarding Nondiscrimination in Contracts and Benefits (Section 00 04 70)  
 Noncollusion Affidavit (Section 00 04 80)  
 Fly America Certification (00 08 13/APA)  
 Buy America Certification (00 08 13/APA) 
 New Restrictions on Lobbying Certification (Section 00 08 13/APA) 
 Resumés of the Trade Subcontractor’s proposed project team 
 Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor 
 Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Section 00 08 13/APA) 
 SBE Participation Good Faith Efforts Form (Section 00 08 21/AT3-C) 

 
4. Envelopes containing Bids shall be sealed, addressed to the TJPA Executive Director and designated as 

Transbay Transit Center (Webcor/Obayashi Joint Venture Contract No. 30100(Refer to Long Form 
Subcontract for specific ####)).  Envelopes shall bear the name and address of the Bidder. 

Transbay Joint Powers Authority 
201 Mission Street, Suite 2100 
San Francisco, CA  94105 
Attn:  Webcor/Obayashi Joint Venture 
 

5. Within three (3) business days after the date of Bid opening, the apparent three (3) low Bidders shall submit to 
the TJPA, a set of Escrow Bid Documents specified in Section 00 02 12 accompanied by a signed Escrow Bid 
Document Declaration form (refer to Section 00 04 52).  
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6. Within five (5) business days and no later than 5 p.m. on the fifth business day after the date of Bid opening, 
the apparent low Bidder, and any other Bidder so requested, shall submit to the TJPA, the following Bid forms and 
documentation, completed and properly signed: 
 

 Bidders/Proposers Information Request Form (Section 00 08 21/AT3-B) (If updated since Bid opening) 
 

7. Within ten (10) business days after the date of Bid opening, Bidders shall submit to the TJPA, the following:  

 Requests for Substitution —for “or equal” product (Section 00 04 40)  
 Certification of Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension (Section 00 04 83) 

completed by each Subcontractor, lower-tier Subcontractor, and supplier for lower-tier covered transactions of 
$25,000 or more. 
 

8. Within ten(10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit to 
Webcor/Obayashi Joint Venture, the following:  

 Corporate Authority  
 Power of Attorney 
 Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment 
 Trade Subcontractor Daily Report Form for Review and Approval 
 Subcontracting Request Form (SR) 
 W-9 Form 
 Description of Bid Items and Schedule of Values (Section 01 10 26)  
 Quality Assurance/Quality Control (QA/QC) Program 
 Health and Safety Plan 
 IIPP 
 Logistics Plan 
 Trade Subcontractor’s Project Organizational Chart 
 Traffic Control Plans (Section 01 15 70)  
 Parking and Storage Plans (Section 01 15 70)  
 Certification of four or more flag persons, as necessary (Section 01 15 70)  
 Material Specifications (Section 01 15 70)  
 Sign Inventory Form (Section 01 15 70/AT3)  

 
9. Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 Certificate of Subcontractor Regarding Apprenticeship Training Program (Section 00 04 66) completed by each 
Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade 

 Billing Projection 
 Month-by-month Manpower/Resource Projection 
 Submittal Schedule 
 Complete MSDS package 
 CPM Trade Package Progress Schedule 
 BIM Breakdown Sheet (Exhibit F) 
 CityBuild Workforce Projection Form (Section 00 08 20/AT1) 
 Noise Mitigation Plan (Section 00 08 13)  
 Air Quality Plan (Section 00 08 13) 
 Executed Long Form Subcontract, two (2) original signed copies 
 Copy of the “dba” certificate filed and certified by the County Clerk, if applicable 
 Performance and Payment Bond, two (2) original signed copies 
 Insurance Certificates and Endorsements, two (2) original signed copies 
 Construction and Demolition Debris Management Plan/Solid Waste Management Plan 
 Storm Water Prevention Plan(SWPPP), if applicable 
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10. Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all Bids, and to waive any 
minor irregularity in a Bid. 

END OF BCL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Transbay Transit Center Project Bidding Manual  Page 37 of 47 
Revision8 Dated November 18, 2010 

 

B. Questions On Bidding Documents (QBD) 
 

Project:  Transbay Transit Center 

Contract No.  

To: Webcor/Obayashi Joint Venture 

 (See Exhibit A for Contact Information) 

From:  Date  

Firm:  Tel:  

  Fax:  

Spec. 
Section: 

 Paragraph(s):  

Drawing 
Sheet: 

 Detail(s):  

Question:  

 

 

 

 

 

 

 

 

 

o Mark this circle if the QBD can be answered by Bidder's review of the documents.  Reply with location(s) where the 
information can be obtained. 

Reply:   

 

{WEBCOR/OBAYASHI USE}   QBD No. ____  

Rec'd:  ________ 

TJPA to:  _____ Date:  ________ 

Cnslt to TJPA:  ______________ 

Adden. Req'd: Yes ____ No ____ 

To Bidders: Yes ____ No ____ 
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By:  Firm:  Date:  

 

The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the information contained 
therein is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question and reply may be 
returned to the questioner and distributed to those on the Plan Holders List for informational purposes. 

END OF QBD  



 
Transbay Transit Center Project Bidding Manual  Page 39 of 47 
Revision8 Dated November 18, 2010 

 

C. Bid Bond Form (BB) 
Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by certified check. 

KNOW ALL MEN BY THESE PRESENTS: 

That the undersigned Trade Subcontractor as principal and the undersigned Surety as obligator, are held and firmly 
bound unto the Webcor/Obayashi Joint Venture, as obligee, in the penal sum of 
____________________________________________________ Dollars, lawful money of the United States of America, for 
the payment of which, well and truly to be made, we bind ourselves, our successors, executors, administrators and assigns, 
jointly and severally, firmly by these presents. 

That the Trade Subcontractor as principal is submitting a Bid for certain work to be performed for the said Webcor 
Obayashi Joint Venture described as follows: 

TRANSBAY TRANSIT CENTER PROJECT 

(CMGC Contract No. 08-04-CMGC-000) 

Project No. 30100 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said principal be accepted and 
the Contract be awarded to said principal and if said principal shall within a period of ten (10) days after such award enter 
into the Contract so awarded and file the required performance and payment corporate surety bonds certificates of insurance, 
then this obligation shall be void, otherwise to remain in full force and effect. 

IN WITNESS THEREOF, the above bounden parties have executed this instrument this ______________day of 
_____________________, 20____. 

(Corporate Seal) 

 Name of Firm, Corporation, Partnership or Joint Venture 

 

 Principal 

 

 By 

 (Corporate Seal) 

 Surety 

 

 Attorney in Fact 

  

 By 

END OF BB  
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D. Acknowledgment of Receipt of Addenda (ARA)  
 
If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt thereof by filling in the 
appropriate Addendum number and filling in date received below. 
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT OF 
ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 
   

Bidder's Name   

   

Name and Title of Signer   

   

Bidder's Street Address   

   

Bidder's City, State, ZIP   

   

Bidder's Telephone No.   

   

Signature of Bidder or Authorized Representative  Date 

END OF ARA 
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E. Subcontractor List (SL)  
Bidder shall provide the requested information for each subcontractor who shall perform work in excess of 1/2 of 1% of the 
Grand Total Bid Price.  If this project involves the construction of streets, highways, or bridges, Bidder shall provide the 
information for each subcontractor who shall perform in excess of 1/2 of 1% of the Grand Total Bid Price or $10,000, 
whichever is greater.   

Under San Francisco Administrative Code section 6.21A(9) and California Public Contract Code section 4104, failure to 
provide at a minimum the name, location of the place of business, and the portion of work to be performed by each such 
subcontractor may render the bid nonresponsive or the Bidder unqualified to perform the work under this Contract.  Bidders 
may provide license numbers or additional identifying information within 24 hours of the time bids are received.  Where 
Webcor/Obayashi Joint Venture cannot identify a subcontractor with the information provided by a Bidder or where 
conflicting information is provided, Webcor/Obayashi Joint Venture may consider the subcontractor unlisted for purposes of 
Public Contract Code section 4106. 

Bidder shall also list all SBE subcontractors and suppliers, including the respective subcontract dollar amounts for each, on 
the Bidders/Proposers Information Form in order to receive participation credit toward the SBE participation goal.  Failure 
to include this information with the Bid may result in a determination that the Bidder has not met the SBE participation goal 
and its bid is therefore nonresponsive. 

Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 
 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 
Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 

Subcontractor Name:  
  
Address:    
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Portion of Work:    
 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 

Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 
Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 
Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

Subcontractor Name:  
  
Address:    
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Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 
Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 
Subcontractor Name:  
  
Address:    
  
Portion of Work:    

 

 
Amount of Subcontract:_____________________________ 

Contractor’s License No.:____________________________ 

San Francisco Business Tax Registration No.:____________ 

 

Provide for each Subcontractor listed on SL:  (a) California contractor’s license in accordance with section 7030.5 of the 
California Business and Professions Code, and (b) San Francisco business tax registration certificate number in accordance 
with San Francisco Ordinance 345-88. 

Copy this page as needed to provide a complete listing. 

END OF SL 
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F. Subcontracting Request (SR)  
Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s 
acceptance the following statement of the Work to be subcontracted, the names of Lower-tier Subcontractors, suppliers and 
truckers and description and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the 
requirements of the Contract Documents.  Submit one (1) completed Subcontractor Request for each subcontract under the 
Contract.  Substitution or replacement of such Subcontractors shall be made only when approved in writing by 
Webcor/Obayashi Joint Venture as set forth in California Public Contract Code section 4107. 

 
Contract No.     Contract Title:    
Trade Subcontractor’s Name:    
Address:    
Phone:    Fax:   e-mail:    
I certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed 
subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the 
requirements of the Long Form Subcontract 
 
Signature of Trade Subcontractor’s authorized 
representative:   

 

Title:    
Date:    
 
 
Lower-tier Subcontractor Name:    

Address:    

Phone:    Fax:   e-mail:    

Portion of Work or Bid Item, if applicable:    

Percent of Portion or Bid Item Subcontracted:  % Amount of Subcontract: $  

Percent of Portion or Bid Item performed by SBE joint venture partner, if applicable:    % 

Describe Work if less than 100% of Portion or Bid Item is Subcontracted:    

 

Subcontracting Type (check applicable boxes): 
 Specialty; California specialty license:    expiration date:    
 Listed on SL – Subcontractor List 
 Caltrans certified DBE; date certified as DBE:    
 Certified SBE; certified by:   date certified:    

 

Transmit to:  Webcor/Obayashi Joint Venture; date transmitted:     
 

END OF SR 
 
 

BOND NO.__________  
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G. SUBCONTRACTOR PERFORMANCE BOND 

 
 

 
 
 

 

 
 
 

 
 

PREMIUM_______________________  
PREMIUM__________  

KNOW ALL MEN BY THESE PRESENTS, That we  

as Principal, and as Surety, are held and firmly bound unto As Obligee, in the penal sum of  

DOLLARS (    ), lawful money of the United States, for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly
and severally, firmly by these presents.  

THE CONDITION OF THE OBLIGATION IS SUCH, That Whereas, the Principal entered into a certain agreement which is
hereto attached and made part hereof, with the Obligee dated 20  , for  

being part of the work Covered by a 
contract dated on or about   , 20  between Hereinafter called Owner, and the said Obligee for  

which contract and the specifications and general conditions thereof are hereby incorporated herein and shall be deemed a part 
hereof as fully as if set out herein.  

NOW, THEREFORE, if the said Principal shall fully indemnify and save harmless the Obligee from all loss, liability, costs,
damages, penalty, attorney’s fees or expense which Obligee may incur by reason of failure to well and truly keep and perform
each, every and all of the terms and conditions of said agreement on the part of the said Principal to be kept and performed,
including but not limited, to completion within the time specified of all work covered by said agreement, performance of all
obligations, and guarantees of the Obligee relating to such work under the contract with the Owner; then this obligation shall be 
of no effect, but otherwise it shall remain in full force and effect.  

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the 
terms of said agreement, any change in character or scope of the work to be performed, or the method of performance under said 
agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of 
payment as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said 
Obligee and the Owner or any change that may be made in the performance of the work under said agreement by the Principal,
assented to by the Obligee, whether made under express agreement or not, may be made without notice to the Surety and without 
affecting the obligations of the Surety on this bond and without requiring the consent of the Surety, and no such change or
changes shall release the Surety from any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any 
such change, alteration, modification or amendment.  

It is a further condition hereof that no one other than the named Obligee and the successors, administrators, or assigns of the 
Obligee shall have the right of action under this bond.  

IN WITNESS WHEREOF, the said Principal and Surety have hereinto set their hands and seals, this_______ day of
___________ 20 .  

______________________________  

   Affix Corporate Seal  By:____________________________  

______________________________  

Affix Corporate Seal By:____________________________ 

BOND NO.__________  
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H. SUBCONTRACTOR PAYMENT BOND 

 
 

 
 
 
 

 

BOND NO.__________  

  PREMIUM______________________  

KNOW ALL MEN BY THESE PRESENTS, That we  

as Principal, and as Surety, are held and firmly bound unto As Obligee, in the penal sum of  

DOLLARS (    ), lawful money of the United States, for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents.  

THE CONDITION OF THE OBLIGATION IS SUCH, That Whereas, the Principal entered into a certain agreement which is
hereto attached and made part hereof, with the Obligee dated 20  , for  

being part of the work Covered by a 
contract dated on or about   , 20  between Hereinafter called Owner, and the said Obligee for  

which contract and the specifications and general conditions thereof are hereby incorporated herein and shall be deemed a part 
hereof as fully as if set out herein.  

NOW, THEREFORE, if the said Principal shall pay promptly and in full the claims of all persons, firms or corporations,
performing labor or furnishing equipment, materials, or supplies incurred in connection with the contract to be performed under 
said agreement, and shall indemnify and save harmless the Obligee from all loss, liability, costs, damages penalty, attorney’s fees 
or expenses for all taxes, insurance premiums, any and all applicable contributions, allowances or other payments or deductions, 
however termed, required by statue or union labor agreement, including voluntary payment thereof by the Obligee necessary to
insure orderly prosecution of work or other items or services used in, upon or for incurred in connection with the contract to be 
performed under agreement, then this obligation shall be of no effect, but otherwise it shall remain in full force and effect.  

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the 
terms of said agreement, any change in character or scope of the work to be performed, or the method of performance under said 
agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of 
payment as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said 
Obligee and the Owner or any change that may be made in the performance of the work under said agreement by the Principal, 
assented to by the Obligee, whether made under express agreement or not, may be made without notice to the Surety and without
affecting the obligations of the Surety on this bond and without requiring the consent of the Surety, and no such change or 
changes shall release the Surety from any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any 
such change, alteration, modification or amendment.  

Subject to the priority of the named Obligee with respect to recovery up to the penal sum of this bond, persons who have supplied
or furnished labor, material, machinery, equipment or supplies to the Principal for use in the prosection of the work provided for 
in said contract shall have a direct right of action against said principal and Surety under this bond.  

IN WITNESS WHEREOF, the said Principal and Surety have hereinto set their hands and seals, this_______ day of 
___________ 20 .  

______________________________  

   Affix Corporate Seal  By:____________________________  

______________________________  

Affix Corporate Seal By:____________________________ 
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I. Acknowledgment of Receipt and Review - Project Bidding Manual (ARR)  
 
The Project Bidding Manual has been issued for this Contract, please indicate receipt and review thereof by filling in the 
appropriate date received and signing below. 
 
 
Project Bidding Manual Date. 

   
 
Date Received & Reviewed  

 

 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT AND 
REVIEW OF THE PROJECT BIDDING MANUAL ISSUED FOR THIS CONTRACT. 
   

Bidder's Name (Sign)   

   

Name and Title of Signer (Print)   

   

Bidder's Street Address   

END OF ARR 
 

ISSUANCE/REVIEW LOG 
REV No. ISSUE DATE 

0 Not Issued For “CLEAN” 2010-07-30 
1 Not Issued For “CLEAN” 2010-08-30 
2 Not Issued For “CLEAN” 2010-09-10 
3 Not Issued For “CLEAN” 2010-09-22 
4 Not Issued For “CLEAN” 2010-10-01 
5 Not Issued For “CLEAN” 2010-10-13 
6 Not Issued For “CLEAN” 2010-10-29 
7 Not Issued For “CLEAN” 2010-11-03 
8 Issued For “CLEAN” 2010-11-17 

 
END OF PROJECT BIDDING MANUAL 


