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I. INTRODUCTION  
 

PROJECT DESCRIPTION 

The Transbay Joint Powers Authority’s new Transbay Transit Center Building (TCB) is to be 

built on the current site of the Transbay Terminal in downtown San Francisco and will serve ten 

transportation systems: AC Transit, BART, Caltrain, Golden Gate Transit, Greyhound, Muni, 

SamTrans, WestCAT Lynx, Amtrak and future California High Speed Rail.  As a new one 

million square foot regional transportation facility serving San Francisco the TCB is comprised of 

the following levels:  

 

� Train Station Passenger Platform Level 

� Train Concourse Level 

� Ground Level 

� Second Level 

� Elevated Bus Level 

� 5.4 acre Park Level Roof 

 

The project has three components: 

Transbay Transit Center Building:  Bounded to the East by Main Street, to the West by 2nd Street, 

to the North Minna Street and the South by Natoma Street.  The TCB will be approximately 1600 

feet long, 180 feet wide, 60 feet below grade and 60 feet above grade. 

 

Utility Relocation:  Scope is for purposes of adjusting utilities in vicinity of the TCB.  The work 

encompasses the area between 2nd Street and Main Street and between Market Street and Howard 

Street.  It involves relocation of water lines, sewer lines, sludge lines, demolition of existing 

utilities and coordination with PG&E and all telecom agencies.   

 

Bus Ramp:  Scope includes elevated roadways connecting the Elevated Bus Level with the San 

Francisco-Oakland Bay Bridge and with bus storage under the Bay Bridge’s West Approach 

structure.  These ramps will approach the TCB from the south and connect to the TCB at the 

southwest corner. 

 

End Section I - Introduction 
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II. PROJECT INFORMATION 
A. OWNER – Transbay Joint Powers Authority  

The TJPA is a collaborative group of government and transportation bodies responsible for the 

funding, design, construction, maintenance and operation of the new intermodal Transbay Transit 

Center (TTC) and rail extension in downtown San Francisco. 

Transbay Joint Powers Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) – URS 

The PM/PC provides various services to support the management and administration of the TTC 
Program including project management and coordination, standards and procedures, performance 
monitoring, design review, quality assurance and assistance with contract administration, liaison 
with user agencies and San Francisco City departments, and right-of-way acquisition. 

URS 
201 Mission Street, Suite 2750 
San Francisco, CA 94105 

 
C. CONSTRUCTION MANAGER OVERSIGHT (CMO) – Turner Construction 

The CMO provides construction management oversight services, including communication, 
documentation, record keeping, cost management, schedule management, technical support, 
environmental monitoring, coordination with other agencies, and agreement administration 
services, including but not limited to progress reporting and quality assurance services (testing 
and inspection) for the TCB, Utility Relocation and Bus Ramps. 

Turner Construction 
201 Mission Street, Suite 560 
San Francisco, CA 94105 

 
D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR – Webcor/Obayashi Joint Venture 

The CM/GC is responsible to deliver the services required to construct the Transbay Transit 
Center Building, Utility Relocation and Bus Ramps scope for the Transbay Transit Center 
Project.  Contractor is used throughout this document interchangeably with CM/GC and both 
reference Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture 
183 Fremont Street 
San Francisco, CA 94105 

 
E. ARCHITECT /ENGINEER – Pelli Clarke Pelli Architects/AECOM 

The Architect provides complete construction documents for the Transit Center Building and Bus 
Ramps scopes of work within the TTC Program. 

Pelli Clarke Pelli Architects (PCPA) 
1056 Chapel Street 
New Haven, CT 06510 

 
The Engineer provides complete construction documents for the Utility Relocation scope of work 
within the TTC Program. 

AECOM 
405 Howard Street 
San Francisco, CA 94105 

 
End Section II – Project Information 



 

Transbay Transit Center Project Request for Proposal Manual  Page 8 of 46 

Revision 8 Dated December 13, 2010 

 

III. INSTRUCTION TO TRADE SUBCONTRACTORS 
Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own convenience, to 

withdraw this Request for Proposal at any time, and to reject any and all submittals without indicating 

any reason for such rejection. As a function of the Request for Proposal (RFP) process, 

Webcor/Obayashi Joint Venture reserves the right to remedy technical errors in the RFP and to 

modify the published scope of services. Webcor/Obayashi Joint Venture will reserve the right to 

request that specific personnel with specific expertise be added to the team, if Webcor/Obayashi Joint 

Venture determines that specific expertise is lacking in the project team.   

 

Statements and other materials submitted will not be returned. 

 

Webcor/Obayashi Joint Venture reserves the right to abandon this RFP process and/or change its 

procurement process for the contract at anytime if it is determined that abandonment and/or change 

would be in Webcor/Obayashi Joint Venture’s best interest. In the event of an abandonment or 

change, Webcor/Obayashi Joint Venture will not be liable to any Trade Subcontractor for any costs or 

damages arising out of its response to the RFP. 

 

The issuance of this RFP does not constitute an agreement by Webcor/Obayashi Joint Venture and the 

TJPA that any contract will actually be entered into by Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture expressly reserves the right at any time to: 

• waive or correct any defect or informality in any qualification, submittal or submittal 
procedure, as determined by Webcor/Obayashi Joint Venture and the TJPA in its sole 
discretion 

• reject any or all Proposals, without indicating any reason for such rejection and to waive any 
minor irregularity in a Proposal 

• reissue an RFP 

• modify all or any portion of the selection procedures prior to submission deadline for 
proposals, including deadlines for accepting responses, the specifications or requirements for 
any materials, equipment or services to be provided under this RFP, or the requirements for 
contents or format of the proposals 

• request that one or more Trade Subcontractors clarify, supplement or modify the information 
submitted 

• extend deadlines for accepting responses; request amendments to responses after the 
expiration of deadlines and request clarifications. 

• procure any materials, equipment or services specified in this RFP by any other means 
 

Any interpretation of, or change in, this RFP will be made by addendum, and shall become part of the 

Proposal Documents. All Struck Out portions of this Manual are not applicable for RFP 

submission.  

Trade Subcontractors will be required to comply with the Federal procurement rules and guidelines 

set forth in Federal Transit Administration Circular 4220.1.F, the Uniform Administrative 

Requirements for Grants and Cooperative Agreements to State and Local Governments, in the FTA 

Best Practices Procurement Manual, and at 49 CFR Part 18 and Part 26.  Trade Subcontractors will 

also be required to comply with all provisions of section 1770 et seq. of the California Labor Code.  

Procurement will be without regard to race, gender, religion, affiliation, or sexual orientation. 
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Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fee, 
administration, bonds, insurances, contingency, profit and other necessary activities for this project 
should be included in the Proposal amount and distributed into the Proposal Items. 

 

A. Trade Subcontractor’s Representation 

1. Proposal 

a) Trade Subcontractor by making its Proposal represents that Trade Subcontractor has 

carefully examined, read, reviewed and understands the Request for Proposal Documents, the 

project site, is fully informed of existing conditions and limitations, including all items 

contained in the Request for Proposal Documents and their Proposal is made in accordance 

therewith.  As such Trade Subcontractor will sign, date and return the last page of this Project 

Request for Proposal Manual, Acknowledgement of Receipt and Review (ARR in Forms 

Section), with their Proposal. 

B. Obtaining Request for Proposal Documents 

1. Document Availability 

a) Trade Subcontractor is responsible for obtaining the Request for Proposal Documents at 

cost to Trade Subcontractor.  

(1) Ford Graphics ordering - (415) 537-2200. 

(2) Plan Rooms: 

(a) San Francisco Builder’s Exchange 

850 South Van Ness Ave. 

San Francisco, CA 94110 

(415) 282-8220 

(b) Business Development Inc. 

1485 Bayshore Blvd., Suite 210 

San Francisco, CA 94124 

(415) 671-2150 

(c) Business Development Inc. 

1330 Broadway, Suite 728 

Oakland, CA 94612 

(510) 874-7877 

(d) Peninsula Builder’s Exchange 

735 Industrial Rd. 

San Carlos, CA 94070 

(650) 591-4486 

(e) McGraw-Hill/Dodge – Daily Pacific Builders. 

11875 Dublin Blvd., Suite A118 

Dublin, CA 94568 

(925) 833-9750 

(f) Sacramento Builder’s Exchange 

1331 T Street 

Sacramento, CA 95814 

(916) 442-8991 

(g) Santa Clara Builder’s Exchange 
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400 Reed Street 

Santa Clara, CA 95050 

(408) 727-4000 

(h) McGraw Hill 

1325 N Red Gum St. 

Anaheim, CA 92806 

(714) 666-1663 

(i) Northern California MBEC 

ASIAN, Inc. 

1167 Mission St., 4th Floor 

San Francisco, CA 94103 

(415) 928-5910 

(j) Bayview Builders Exchange 

3450 3rd Street Building 4A 

San Francisco, CA 94124 

(415) 824-9791 

(3) TJPA Website – http://transbaycenter.org/tjpa/doing-business-with-the-

tjpa/current-contract-opportunities.  Note that Plans and Specifications are not 

available on TJPA Website 

C. Examination of Request for Proposal Documents and Project Site 

1. Project Conditions 

a) Trade Subcontractor shall give due consideration to the intricate and difficult conditions 

which involve coordinating and interfacing with other Trade Subcontractors at the Site and 

which may affect the scheduling of the Work. 

2. Contract Document Review 

a) Trade Subcontractor is required to review the Contract Documents and Site Conditions in 

accordance with all requirements set forth in the Prime Contract with respect to its scope of 

work (See Document 00 07 00 – General Conditions, Article 3.03).  This shall include, 

without limitation, the obligation to carefully review the appropriate portions of the Contract 

Documents a minimum of 35 days in advance of the Work to be executed for the express 

purposes of checking for any errors, omissions, discrepancies or ambiguities and notifying 

Webcor/Obayashi Joint Venture in writing promptly within this time period upon discovery of 

errors, omissions, discrepancies or ambiguities so that Webcor/Obayashi Joint Venture can 

properly notify the TJPA within the 30 day time period prescribed in Document 00 07 00 – 

General Conditions, Article 3.03.C.   In addition, if Trade Subcontractor performs work that it 

knows, or reasonably should have known, to be contrary to the Code or other applicable laws, 

statutes, ordinances, rules and regulations without written notice to Webcor/Obayashi Joint 

Venture, Trade Subcontractor shall assume responsibility for such Work and shall bear all 

costs of correction (See Document 00 07 00 – General Conditions, Article 3.08.E). 

D. Request for Proposal Process and Procedures 

1. General Process Overview 

a) Trade Subcontractors who are not qualified shall refer to Exhibit A for the qualification 

process. 
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b) Trade Subcontractors are required to attend a mandatory pre-proposal conference per the 

Key RFP Dates. 

c) Trade Subcontractors’ Proposals will be opened publicly. 

d) The construction Subcontract, if awarded, will be awarded to the responsible and 

qualified Trade Subcontractor submitting the lowest responsive lump sum Proposal for the 

Work. 

2. Form and Style of Proposals 

a) Proposals shall be submitted on the Proposal Form included in Exhibit A. 

b) All Proposal Items shall be completed on the Proposal Form typed or printed legibly in 

ink.  Sums shall be expressed in figures. 

c) The Proposal shall be deemed non-responsive if all Proposal Items are not completed on 

the Proposal Form. 

d) Include numerical dollar amounts for all requested Unit Prices, Allowances and/or 

Alternates in the Proposal.  In case of discrepency between thre sum of Proposal item amounts 

and the Grand Total Proposal Price, the sum of said amounts shall prevail. 

e) In the case of discrepancy between words and figures, the words shall prevail. 

f) Terminology such as “No Proposal”, “Not Applicable”, “No Change” or “Does Not 

Apply” shall not be used. 

g) The Proposal shall include the legal name of the Trade Subcontractor and a statement that 

the Trade Subcontractor is a sole proprietor, a partnership, a corporation or identified as some 

other legal entity.  Proposals shall be signed by the person or persons legally authorized to 

bind the Trade Subcontractor to a contract of the size and scope of the Subcontract.  A 

Proposal submitted by an Agent shall have a current power of attorney attached certifying the 

Agent’s authority to bind the Trade Subcontractor. 

h) The work in an individual Proposal Package described in these documents is the sole 

responsibility of the successful Trade Subcontractor.  Proposals will only be accepted on the 

full scope of Work outlined in and in strict conformity of all requirements in the Request for 

Proposal Documents. 

3. Submission of Proposals  

a) Submission of a Proposal constitues an incontrovertible representation by Trade 

Subcontractor that the Trade Subcontractor has complied with every requirement in the 

Request for Proposal Documents; the price is premised upon performing and furnishing the 

Work required by the Request for Proposal Documents without exception; that the Request for 

Proposal Documents are sufficient  in scope and detail to accurately describe all terms and 

conditions for the performance of the Work;  and the Trade Subcontractor accepts the terms of 

the Webcor/Obayashi Joint Venture Long Form Subcontract. 

b) Proposals shall be submittted no later than the date and time specified in Exhibit A for 

Proposals or as subsequently specified if changed by Addendum. 

(1) The deadline for submitting Proposals will be the time stated in the 

Advertisement for Proposals, exactly.   

(2) No Proposals received after the specific date and time will be accepted. 
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c) Trade Subcontractor shall fill in all blanks as appropriate on the Proposal form and shall 

submit with its Proposal the forms noted herein and as listed in the Request for Proposal 

Checklist (PC in Forms Section) properly completed and executed. 

d) One copy of the Proposal, Proposal Security and all other documents required to be 

submitted with the Proposal shall be enclosed in a sealed opaque envelope.  “SEALED 

PROPOSAL ENCLOSED” shall be written on the face of the envelope.  The envelope shall 

identify the Project name, Trade Subcontractor name and address and the specific Proposal 

Package as per Exhibit A. 

e) Proposals sent via overnight mail or messenger require that the sealed Proposal envelope 

be enclosed in a separate mailing envelope.  The overnight mail cover shall also identify the 

Project name, Trade Subcontractor name and address as well as the Proposal Package.  It shall 

be the Trade Subcontractor’s responsibility to see that Proposals are sent in sufficient time to 

be received at the specified address and taken to the place of the Proposal opening prior to the 

time specified in the Advertisement for Proposals. 

f) Oral, telephonic, email, facsimile or telegraphic Proposals are invalid and will be 

rejected. 

g) The location designated for the receipt of Proposals is: 

Transbay Joint Power Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

h) Proposals which are in any way conditional or which make alterations, omissions, or 

qualifications to the terms of the Proposal Documents shall be rejected as incomplete, 

unqualified or non-responsive. 

i) All Proposal data, except signatures, shall be typed or printed legibly in ink. Mistakes 

may be crossed out and corrections inserted adjacent to the crossed-out text, with each 

correction initialed in ink by the signer of the Proposal. 

j) Each Proposal shall show the full business address of the Trade Subcontractor and be 

executed with its usual signature. A Proposal by a partnership shall furnish the full names of 

all partners and shall be signed in the partnership name by one member of the partnership or 

by an authorized representative, followed by the signature and title of the person signing. A 

Proposal by a corporation, with corporate seal affixed, shall be executed with the legal name 

of the corporation, followed by the name of the state of incorporation and the signature and 

title of the person executing. The name and title of the person executing shall also be typed or 

printed below the signature. When required by Webcor/Obayashi Joint Venture, satisfactory 

evidence of the authority of the officer executing on behalf of the corporation shall be 

furnished. 

k) Proposals will only be accepted for individual Proposal Packages.  Trade Subcontractors 

are required to propose the entire Proposal Package.  Trade Subcontractors may proposal more 

than one Proposal Package; however, separate Proposals are required for each Proposal 

Package. 

l) Webcor/Obayashi Joint Venture reserves the right after opening Proposals to reject any or 

all Proposals, and to waive any minor irregularity in a Proposal. 

4. Proposal Security 
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a) A Proposal Security in the amount equal to five percent (5%) of the Base Proposal total 

shall be submitted with each Proposal. 

b) The Proposal Security may be in the form of a corporate surety bond or an irrevocable 

letter of credit from a bank or trust company doing business and having an office in the State 

of California, having a combined capital and surplus of at least $50,000,000 and subject to 

supervision and examination by Federal or State authority as provided in the San Francisco 

Administrative Code section 6.21.A.4. 

c) In the event the Proposal Security is $15,000 or less in amount, the Proposal Security 

may be in the form of a Certified Check from a bank or trust company doing business in the 

State of California, having a combined capital and surplus of at least $50,000,000 and subject 

to supervision and examination by Federal or State authority, payable to Webcor/Obayashi 

Joint Venture. 

d) A notarized Proposal Bond Form (BB) shall be submitted unless the Proposal is 

accompanied by a Certified Check or irrevocable letter of credit. 

e) Failure to provide a Proposal Security and a notarized Proposal Bond Form with the 

Proposal will render the Trade Subcontractor’s Proposal non-responsive and as such it will be 

rejected.  Trade Subcontractor should refer to the Request for Proposal Documents for 

additional bond requirements. 

5. Modification or Withdrawal of Proposal 

a) In submitting its Proposal the Trade Subcontractor agrees that the Proposal shall not be 

modified, withdrawn or cancelled by the Trade Subcontractor after the stipulated time period 

and date designated for the receipt of Proposals. 

b) Prior to the time and date designated for receipt of Proposals, any Proposal submitted 

may be modified or withdrawn by notice to the party receiving Proposals at the place 

designated for their receipt.  Such notice shall be in writing over the signature of the Trade 

Subcontractor. 

c) Withdrawn Proposals may be resubmitted up to the time designated for the receipt of 

Proposals provided they are then fully in conformance with the RFP. 

d) Those Proposals not withdrawn prior to the scheduled time for receipt of Proposals shall 

not be withdrawn for a period of ninety (90) days thereafter. 

6. Statutory Request for Proposal Requirements 

a) Subcontractor Tier Listing 

(1) Trade Subcontractor must submit on the Subcontractor List (SL in Forms 

Section) form with the Proposal form information regarding lower-tier 

Subcontractors and supplier(s) that Trade Subcontractor intends to employ to 

perform Work in an amount in excess of one-half of one percent (0.5%) if the 

Contract is awarded to Trade Subcontractor. Trade Subcontractor shall list only 

one such lower-tier Subcontractor for each portion of the Work. Trade 

Subcontractor shall complete and submit the Subcontractor List form with its 

Proposal. 

b) Tax Registration 

(1) Trade Subcontractor shall submit the Business Tax Registration 

Declaration (Section 00 04 54). 
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(2) A Trade Subcontractor who does not hold the license(s) required to 

perform the Work shall be considered non-responsive and the Proposal may be 

rejected. 

c) Nondiscrimination 

(1) Trade Subcontractor shall execute and submit with its Proposal the 

Certificate of Bidders Regarding Nondiscrimination in Contracts and Benefits 

form attached to the Proposal form (Section 00 04 70). If a Trade Subcontractor 

fails to submit the form as required, then the Trade Subcontractor may be deemed 

non-responsive, and its Proposal may be rejected. 

d) Highest Prevailing Wage 

(1) Trade Subcontractor shall complete and submit with its Proposal a 

Highest Prevailing Wage Rate Certification form (Section 00 04 60) certifying its 

intention to comply with section A7.204 of the San Francisco Charter and section 

6.22E of the San Francisco Administrative Code. 

e) Apprenticeship Training 

(1) Trade Subcontractor shall complete and submit with its Proposal a 

Certificate of Trade Subcontractor Regarding Apprenticeship Training Program 

form (Section 00 04 65).   

(2) Upon award the Trade Subcontractor shall complete and submit a 

Certificate of Subcontractor Regarding Apprenticeship Training Program form 

(Section 00 04 66). 

f) CityBuild/First Source 

(1) If the Grand Total Proposal Price including applicable selected 

Alternates prior to the date of the written notification of award of the Contract, 

exceed $350,000, Trade Subcontractor shall complete and submit with its 

Proposal a CityBuild/First Source Referral Program Certification (Section 00 04 

57).  Refer to Section 00 08 20 for CityBuild/First Source Hiring Program 

contracting requirements.  The Trade Subcontractor’s signature on the Proposal 

Form shall constitute signature of the CityBuild/First Source Referral Program 

Certification.  In the event the successful Trade Subcontractor whose Grand Total 

Proposal Price and selected Alternates, if applicable, exceed $350,000 fails to 

submit timely said certification, the successful Trade Subcontractor may forfeit 

the amount of its Proposal bond or certified check, and consideration for Contract 

award may pass to the next lowest responsive, responsible Trade Subcontractor at 

the discretion of Webcor/Obayashi Joint Venture. 

g) Debarment and Suspension 

(1) Trade Subcontractor shall complete and submit with its Proposal the 

Certification of Trade Subcontractor Regarding Debarment and Suspension form 

(Section 00 08 13/APA). 

(2) Trade Subcontractor further agrees by submitting this Proposal that it 

will require its Subcontractors, lower-tier Subcontractors, and suppliers to 

complete and submit to Webcor/Obayashi Joint Venture within ten (10) calendar 

days after the date of Proposal opening the Certification of Subcontractor, 
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Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension 

form (Section 00 04 83) for lower-tier covered transactions of $25,000 or more. 

(3) The inability of Trade Subcontractor or its lower-tier Subcontractors, or 

suppliers to provide the above certifications will not necessarily result in denial 

of award of the Contract. In the event that Trade Subcontractor or its lower-tier 

Subcontractor, or supplier is unable to provide such certification because it 

currently violates or has previously violated conditions of the certification, a 

description of each instance of violation and explanation shall be attached to its 

certification. The certification or explanation will be considered in connection 

with the determination of whether to award the Contract. However, failure of 

Trade Subcontractor or its lower-tier Subcontractor, or suppliers to furnish a 

certification or an explanation may disqualify such Trade Subcontractor from 

eligibility for award of the Contract. 

(4) Trade Subcontractor agrees by submitting this Proposal that, should the 

Contract be entered into, it shall not knowingly enter into any lower-tier covered 

transaction with a person who is debarred, suspended, declared ineligible, or 

voluntarily excluded from participation in this Contract, unless authorized in 

writing by Webcor/Obayashi Joint Venture. 

(5) The certifications (Section 00 08 13/APA and Section 00 04 83) are a 

material representation of fact upon which reliance is placed when determining to 

enter into this Contract. Trade Subcontractor shall provide immediate written 

notice to Webcor/Obayashi Joint Venture if at any time Trade Subcontractor 

learns that its certification or the certification of a lower-tier participant was 

erroneous when submitted or has become erroneous by reason of changed 

circumstances. 

(6) The terms ''covered transaction,'' ''debarred,'' ''suspended,'' ''ineligible,'' 

''lower-tier covered transaction,'' ''participant,'' ''person,'' ''primary covered 

transaction,'' ''principal,'' ''proposal,'' and ''voluntarily excluded,'' as used in this 

Article, ''Debarment and Suspension Certification Requirements,'' shall have the 

meanings set forth in the ''Definitions'' and ''Coverage'' sections of rules 

implementing Federal Executive Order 12549. 

(7) A participant in a covered transaction may rely upon a certification of a 

prospective participant in a lower-tier covered transaction that is not debarred, 

suspended, ineligible, or voluntarily excluded from the covered transaction 

unless it knows that the certification is erroneous. A participant may decide the 

method and frequency by which it determines the eligibility of its principals. 

Each participant may, but is not required to, check the nonprocurement portion of 

the ''Lists of Parties Excluded from Federal Procurement or Nonprocurement 

Programs, '' which is compiled by the General Services Administration. 

(8) Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required.  The knowledge and information of participant is not 

required to exceed that which is normally possessed by a prudent person in the 

ordinary course of business dealings.  
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(9) Except for transactions authorized under Paragraph 2 above, if a 

participant in a covered transaction knowingly enters into a lower-tier covered 

transaction with a person who is suspended, debarred, ineligible, or voluntarily 

excluded from participation in this Contract, in addition to other remedies 

available, Webcor/Obayashi Joint Venture, Owner or other government agency 

may terminate this Contract for cause or default. 

h) Escrow Proposal Documents 

(1) The three lowest Trade Subcontractors shall each submit a completed 

Escrow Bid Document Declaration (Section 00 04 52) with their escrow Proposal 

Documents within three working days (3) after the Proposal opening date; refer 

to Section 00 02 12. 

i) Additional Certifications required with Proposal submission (See Request for Proposal 

Checklist, (PC) in Forms Section) 

E. Additional Request for Proposal Notes 

1. Interpretation or Correction of Request for Proposal Documents 

a) Trade Subcontractor shall notify Webcor/Obayashi Joint Venture of all ambiguities, 

inconsistencies or errors discovered upon examination of the Request for Proposal Documents, 

the Project site and local conditions.  Trade Subcontractor shall provide request in writing 

describing any ambiguities, inconsistencies or errors with Webcor/Obayashi Joint Venture’s 

Question on Proposal Documents Form (QPD in Forms Section).  Each submitted QPD 

question and its associated response will be posted to the TJPA website for all Trade 

Subcontractors to review. 

(1) In the event that the response required does not reside within the Request 

for Proposal Documents and a response is determined required by 

Webcor/Obayashi Joint Venture a written and binding clarification will be issued 

as an Addendum to all Trade Subcontractors of record.  Webcor/Obayashi Joint 

Venture is not responsible for oral explanation or interpretations of the Request 

for Proposal Documents.   

(2) A mandatory Pre-Proposal Conference shall be held to allow for Trade 

Subcontractor’s clarification(s) of the intent of the Request for Proposal 

Documents, dissemination of information and a site visit/tour.  Refer to Exhibit A 

for further information. 

(3) Refer to Exhibit A for the QPD deadline. 

2. Substitution of Unspecified Products 

a) Products specified in the Request for Proposal Documents establish a minimum standard 

of required type, function and quality that substitutions must meet to be considered acceptable 

for the project. To obtain acceptance of unspecified products, Trade Subcontractors shall 

submit written requests at least ten (10) calendar days prior to the date of receiving Proposals 

using the QPD form accompanied by a Request for Substitution form (Section 00 04 40) 

together with required supporting documentation. 

(1) The burden of proof of the merit of the proposed substitute item is upon 

the Trade Subcontractor. 
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(2) The decision of approval or disapproval of a proposed substitute item 

will be final. 

(3) If approved the approval shall be set forth in an Addendum issued to all 

prospective Trade Subcontractors. 

b) Questions or requests for substitution received less than ten (10) calendar days prior to 

the Proposal date and time will not be answered. 

c) Requests for Substitution post Bid date and time 

(1) If a Trade Subcontractor wishes to propose an "or equal" or other product 

substitution, Trade Subcontractor must make such request no later than ten (10) 

business days following the date of bid opening. Requests shall be granted or 

denied at Webcor/Obayashi Joint Venture’s sole discretion. If Webcor/Obayashi 

Joint Venture does not accept the substitution prior to the date of Award, the 

request is deemed denied; Trade Subcontractors must use only the price of 

approved products in calculating their Bids. Refer to Section 00 04 40. 

3. Exclusions/Clarifications/Qualifications 

a) Bids which include any exclusion, alteration, omission or qualification of the terms of the 

Request for Proposal Documents shall be rejected as non-responsive. 

4. Addenda 

a) Addenda will be distributed to all Pre-Qualified (if a pre-qualification process is 

conducted) prospective Trade Subcontractors and made available as per the Obtaining Request 

for Proposal Documents section above. 

b) All Trade Subcontractors shall ascertain receipt of all Addenda prior to submission of a 

Proposal.  Submit the Acknowledgement of Receipt of Addenda Form (ARA in Forms 

Section).  Failure to complete and submit this form may cause Trade Subcontractor to be non-

responsive and its Proposal may be rejected. 

5. Unit Prices and Allowances 

a) Unit Prices and Allowances are listed as per Unit Prices and Allowances (Section 01 10 

20).   

b) Trade Subcontractors must bid on all Unit Prices listed in the Request for Proposal 

Documents. 

c) Successful Trade Subcontractors shall perform all Work required for complete execution 

of accepted Unit Prices and such Unit Prices shall include all overhead and profit for the Work 

required. 

6. Tax 

a) The Trade Subcontractor’s Cost Proposal shall include all applicable taxes including but 

not limited to Sales Tax and /or Use Tax 

b) San Francisco, California shall be designated the point of sale for all materials purchased.  

Submit the Business Tax Declaration Registration Form (Section 00 04 54). 

7. Phases of Construction 

a) Trade Subcontractors acknowledge that if awarded the Subcontract, the project is 

administered under a method referred to as phased construction whereby construction 
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commences prior to the completion of all working construction documents for subsequent 

Work.  

F. Award & Execution of Contract 

1. Award 

a) In accordance with TJPA Procurement Policy, no bid is accepted and no construction 

contract in excess of $400,000 is awarded by the TJPA until such time as the TJPA 

recommends the Contract for award, and the TJPA Board of Directors then adopts a resolution 

awarding the Contract. 

b) All contract awards are subject to certification by the TJPA Finance Coordinator as to the 

availability of funds. 

c) The Contract, if awarded, will be awarded to the responsible Trade Subcontractor who 

submits the lowest responsive Bid. 

2. Execution 

a) The successful Trade Subcontractor shall deliver within five (5) working days after the 

date of Webcor/Obayashi Joint Venture’s written notification of award of the Contract, the 

following properly completed and signed documents to Webcor/Obayashi Joint Venture: 

(1) Subcontract, two (2) original copies with the successful Trade 

Subcontractor’s signature affixed thereto. If successful Trade Subcontractor is 

''doing business as'' company, attach a copy of ''dba'' certificate filed with and 

certified by the County Clerk. 

(2) Performance Bond and Payment (Labor and Material) Bond (Section 00 

06 10), two (2) original copies of each. 

(3) Insurance certificates and endorsements (see Exhibit D), two (2) original 

copies of each, including the following: 

(a) The Contract number and Project title ''Transbay Transit Center,'' 

the agent names and telephone numbers, and the name of the certificate 

holder as follows: 

Webcor/Obayashi Joint Venture 

Attn:  Project Accountant 

183 Fremont St. 

San Francisco CA 94105 

(b) Name as additional insured the parties as specified in section 00 

08 05 with endorsement attached. 

(c) If the standard Accord form is used, delete the wording 

“endeavor to” and “but failure to mail such notice shall impose no 

obligation or liability of any kind upon the company, its agents or 

representatives.” 

(4) Corporate authority in the form of resolution or certified extract from the 

minutes authorizing the signatory to sign on behalf of the corporation. 

(5) Power of Attorney authorizing signatories to execute Performance and 

Payment Bonds. 

(6) Proof of Status as Signatory to Apprenticeship Program or Proof of 

Payment: 



 

Transbay Transit Center Project Request for Proposal Manual  Page 19 of 46 

Revision 8 Dated December 13, 2010 

 

(a) If successful Trade Subcontractor declared that it is a signatory 

to a recognized apprenticeship or training program on the Certificate of 

Trade Subcontractor Regarding Apprenticeship Training Program form 

(Section 00 04 65), successful Trade Subcontractor shall submit written 

proof of its status as a signatory. 

(b) For each lower tier Subcontractor or supplier that declared it is a 

signatory to a recognized apprenticeship or training program on the 

Certificate of Subcontractor Regarding Apprenticeship Training Program 

form (Section 00 04 66), successful Trade Subcontractor shall submit 

written proof of each such lower tier Subcontractor's or supplier’s status 

as a signatory. 

(c) Successful Trade Subcontractor and/or its lower tier 

Subcontractor(s) or suppliers that are not signatories to a recognized 

apprenticeship or training program as described herein shall be required 

after award of the Contract to submit with each progress payment 

request, beginning with the second such request, proof that successful 

Trade Subcontractor or its lower tier Subcontractor(s) or supplier(s) 

contribute to a fund or funds to administer and conduct the 

apprenticeship program(s) in the area of the Site for each apprenticeable 

trade or craft for which Trade Subcontractor or its Lower tier 

Subcontractor(s) or supplier(s) is providing labor on the Project. Such 

contributions shall be made on the same basis and in the same manner as 

those of contractors who are signatories to a recognized apprenticeship or 

training program. Where the trust fund administrators are unable to 

accept such funds, Trade Subcontractor and its lower tier 

Subcontractor(s) or supplier(s) must provide written proof of payment of 

a like amount to the California Apprenticeship Council. 

(7) Failure to deliver to Webcor/Obayashi Joint Venture one or more of the 

documents listed shall constitute a refusal to enter into the Contract and may 

result in forfeiture of Trade Subcontractor’s proposal security. 

 
End of Section III – Instructions To Trade Subcontractors 
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IV. TRADE SUBCONTRACTOR REQUIREMENTS 
A. General Information 

The complete Request for Proposal including this Project Request for Proposal Manual will be 

incorporated into the successful Trade Subcontractor’s Long Form Subcontract. 

Subcontractor is also designated as Trade Subcontractor and thus these names (Subcontractor / 

Trade Subcontractor) can and will be used interchangeably.  Where “Contractor” is specified in the 

Request for Proposal Documents including, but not limited to the plans and specifications, it shall 

be understood that the Trade Subcontractor is responsible for compliance for any requirement 

therein. 

Work to be performed by Trade Subcontractors shall be in accordance with the complete Request 

for Proposal (RFP). 

This Project Request for Proposal Manual is supplemental in nature and is not intended to replace 

the plans and specifications.  If any conflicts exist between any of the documents provided to the 

Trade Subcontractor, the most stringent condition applies.  At its sole discretion, Webcor/Obayashi 

Joint Venture shall determine the more stringent condition. 

1. Codes 

a) Trade Subcontractor shall operate, furnish and install work in accordance with all 

applicable local, state, national codes, and governing authorities including, but not limited to 

ADA access requirements. 

2. Office Space 

a) No Trade Subcontractor office space will be provided on or off site. 

3. Parking and Staging 

a) Trade Subcontractor is responsible for all of their parking for their employees, tier 

subcontractors, vendors, etc. as no parking is provided. 

b) Webcor/Obayashi Joint Venture will not provide areas for staging unless specifically 

noted in the Request for Proposal Documents.  Staging areas will remain in control of 

Webcor/Obayashi Joint Venture at all times.  Arrangements for use of staging areas must be 

approved in advance by Webcor/Obayashi Joint Venture.  All arrangements for use of any 

other properties by Trade Subcontractors will be made by that Trade Subcontractor. 

c) “MUNI” Hump will be made available to Webcor/Obayashi Joint Venture as needed for 

direct construction activities.  Currently, it is available to the demolition contractor until 

Spring 2011.  After that it becomes available during shoring wall installation activities.  

Following, this area will be made available to Webcor/Obayashi Joint Venmture for other 

ongoing construction activities until such time as development of this parcel is ready for 

construction.  That date is not currently known but it is not expected to occur before the late 

months of 2012. 

4. Daily Reports 

a) The Trade Subcontractor shall submit its official Daily Report format upon award for 

Webcor/Obayashi Joint Venture approval.   
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b) Trade Subcontractor shall provide a record copy of the daily report to Webcor/Obayashi 

Joint Venture by 9am the following work day including all required information pursuant to 

Request for Proposal Documents including, but not limited to plans and specifications, and the 

following additional information:  

(1) Schedule Activity ID for all activities underway 

(2) Delays/Impacts to the Work 

(3) Damage to the Work 

(4) Daily Maintenance Checks for all Trade Subcontractor installed systems 

(5) Daily quantities associated with the day’s Work, Trade Subcontractor 

shall coordinate with Webcor/Obayashi regarding what quantities to report. 

(6) Number of employees per trade (including but not limited to:  foreman, 

journeyman, apprentices and administrative personnel.) 

c) Staying current with submission of the complete Daily Reports is a requirement for 

Progress Payment. 

5. Weekly Meetings   

a) Subcontractor agrees that its Superintendent and/or Project Manager will attend all 

meetings as required by Section 01 10 40 and Section 01 12 00 and as requested by 

Webcor/Obayashi Joint Venture.  

6. Permits  

a) Trade Subcontractor shall obtain all required ancillary permits to complete their scope in 

a timely manner.  Refer to Specification Section 01 14 10 for project permits. 

7. Inspections and Testing 

a) All Work will be inspected and/or tested.  Assume there will be a minimum of four (4) 

separate inspections of the Work:   

(1) Subcontractor’s own quality control inspection as outlined in their 

Webcor/Obayashi Joint Venture approved Quality Control/Quality Assurance 

Program 

(2) Webcor/Obayashi Joint Venture inspection 

(3) Building inspection 

(4) Special inspection 

b) All Trade Subcontractors are responsible to schedule all applicable inspections required 

for the complete and timely execution of the Work.  Any missed inspections will not be 

grounds for an extention of time.  Trade Subcontractor is to pay any fines resulting from lack 

of compliance with applicable codes, liquidated damages and consequential damages. 

c) Trade Subcontractor shall be responsible for, not limited to, all governmental agency 

fees, licensing fees, individual trade permit fees, local fees and applicable sales and use taxes. 

d) Trade Subcontractor will provide manpower and means of access to assist in these 

inspections in the cost of their work.  Trade Subcontractors will be required to submit a 

Request for Inspection to Webcor/Obayashi Joint Venturet a minimum of three working days 

in advance of each inspection and/or test.  If a Trade Subcontractor’s work does not pass 

inspection and/or testing, that Trade Subcontractor will be responsible for all applicable re-

inspection and/or retesting costs. 
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e) Trade Subcontractors with late requests for inspection will be responsible for all resulting 

schedule and finacial impacts. 

f) Trade Subcontractors shall perform all testing and inspections required by the Contract 

Documents, as they relate to Temporary Work. 

8. Surveying, Staking and Layout  

a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.   

b) Trade Subcontractor shall include all staking, elevation control, line, grade and field 

layout required to complete the Work.   

c) Trade Subcontractor shall protect and maintain layout from weather and other trades.  

d) Any discrepancies in the Documents or other Trade Subcontractors Work not brought to 

Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to affect the schedule 

prior to beginning the installation of the Trade Subcontractor’s work shall be the responsibility 

of the Trade Subcontractor.   

9. Embedded Items   

a) Include supply, installation and protection of all embedded items including but not 

limited to embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. required for 

Trade Subcontractor’s Work.   

b) Trade Subcontractor will include personnel for pour watch and will be responsible for 

checking and correcting placement of embeded items prior to and during concrete pours.  

c) Any damage created by the installation of Trade Subcontractors embeds or damage to 

other Trade Subcontractor work shall be the responsibility of the Trade Subcontractor to cure.  

d) No lead containing anchors or connectors shall be used.  

e) All embeded items shall be stored in a location approved by Webcor/Obayashi Joint 

Venture and ready to install a minimum of four (4) weeks prior to the scheduled installation 

date. Trade Subcontractor to verify with Webcor/Obayashi Joint Venture that the items are 

onsite even if the items are being provided F.O.B. Installation dates shall be coordinated with 

Webcor/Obayashi Joint Venture’s Superintendent. 

10. Penetrations 

a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning etc. for all 

penetrations required for Trade Subcontractor’s Work.   

b) Trade Subcontractor shall seal all penetrations (whether required to be rated or not) in 

accordance with all required sound ratings, fire ratings and applicable codes, including being 

air tight and watertight in the areas penetrated. 

c) Trade Subcontractor shall cover and maintain coverage for all penetrations and openings.  

Coverings shall be designed, labeled and secured per CalOSHA regulations and requirements.  

Webcor/Obayashi Joint Venture will address any out of compliance penetrations and openings 

at Trade Subcontractor expense.  Trade Subcontractor shall coordinate the coverage and 

maintenance with other Trade Subcontractors who require access to this work. 

11. Cutting/Patchwork 

a) Include all required cutting and patchwork as required by or for your scope of work. 

12. Leave Out Areas 
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a) The use of hoists (personnel/material hoists and stairs) on this project will necessitate the 

completion of the leave out areas of the building and at those areas following the completion 

of the interior elevators on the project.  Trade Subcontractor shall include in the Proposal all 

costs associated with performing the completion of the work affected by the leave out areas as 

out of sequence work.  Note the general hoist locations are per Site Logistics plan in Exhibit 

A.  Final locations are to be submitted by Trade Subcontractor and approved by 

Webcor/Obayashi Joint Venture. 

13. Protection of Work  

a) Trade Subcontractor shall effectively secure,  protect and maintain responsibility for the 

Work during transport, hoisting, temporary site storage, during installation and after fully 

installed. Trade Subcontractor is fully responsible for maintaining protection, cleaning and 

final acceptance of the Work including removal of their protection. Replace all damaged or 

defective work, materials, and equipment before requesting final acceptance.   

b) All of Subcontractor’s work shall be protected from damage or deterioration until 

completion, acceptance by the Owner, substantial completion and start of warranty period.  

Trade Subcontractor shall be liable for any loss or damage to any work in place or to any 

equipment and materials on the project site caused by Trade Subcontractor, employees, guests 

or agents thereof. 

c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for any 

damage caused by other trades.  Trade Subcontractors shall be responsible for all costs 

associated with Trade Damage. 

d) Trade Subcontractor shall settle all Trade Damage costs with affected Trade 

Subcontractors.  Upon submission of the executed agreement between the parties involved, 

Webcor/Obayashi Joint Venture will issue the corresponding additive/deductive change orders 

as necessary. 

14. Security 

a) Trade Subcontractor will be required to provide 100% of the necessary Security measures 

to protect their materials, work space, equipment and other elements of their work.  Any Trade 

Subcontractor materials or equipment that is lost or damaged will be the responsibility of the 

Trade Subcontractor.  

15. Weather Protection  

a) It is the responsibility of the Trade Subcontractor to take all reasonable measures to 

protect in-progress Work from inclement weather.   

b) In the event the building requires weather protection and rain water control due to Trade 

Subcontractor’s Work not being completed in accordance with the project schedule, Trade 

Subcontractor shall furnish and install all weather protection as required for subsequent Work 

to continue unabated and will be liable for damage to other Work or costs for weather 

protection installation directed by Webcor/Obayashi Joint Venture. 

16. Temporary Toilets and Sanitary Facilities 

a) Trade Subcontractor will provide temporary toilet and hand washing facilities for their 

employees. 

17. Temporary Power 
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a) Webcor/Obayashi Joint Venture will provide temporary power to distribution points in 

the Site Logistics plan (see Exhibit A) for the project.  Subcontractor shall be responsible for 

all temporary power needs to complete their work beyond the distribution points provided by 

Webcor/Obayashi Joint Venture.  Webcor/Obayashi Joint Venture will not provide temporary 

power for welding. 

18. Temporary Lighting 

a) Trade Subcontractor shall provide all code required temporary lighting. 

b) Trade Subcontractor shall include all task lighting for proper installation of your Work.  

19. Temporary Water  

a) Trade Subcontractor is responsible for all hoses, pumps, metering from hydrants, 

payments for water, or any other means and methods required for connecting to and providing 

water to execute subcontractor’s work.  Trade Subcontractor is responsible for supplying their 

own drinking water, cups and trash receptacles. 

b) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a plan for 

approval prior to installation of temporary water system. 

c) Trade Subcontractor shall perform a daily maintenance check of any installed systems 

and note status in the Daily Report. 

20. Notification Requirements 

a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi Joint 

Venture as reasonably required to permit Webcor/Obayashi Joint Venture to comply with its 

notice requirements as set forth in the Request for Proposal Documents.  

21. Utility Shut-Down Requirements 

a) Tie-ins and shutdowns of existing utilities may have to be performed during off hours. 

Trade Subcontractors are to include any required premium time in their Base Proposal.  

22. Existing Utilities/Existing Condition 

a) No changes will be issued due to Trade Subcontractor not taking into account all existing 

conditions that are observable or that are evident in the Request for Proposal Documents.  

b) Trade Subcontractor will be responsible to adequately locate all existing utilities that may 

be encountered in the completion of Trade Subcontractor’s work. 

23. Delivery Requirements 

a) Trade Subcontractor shall provide all necessary equipment and personnel to stock 

construction materials including overtime when required by Webcor/Obayashi Joint Venture. 

b) All deliveries of materials to the jobsite shall be scheduled in writing with the 

Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) with 

respect to date, time, and unloading or storage location. If requested, provide a detailed outline 

of delivery schedule and sequence(s). 

c) Unscheduled deliveries are subject to being turned away. 

d) Do not schedule weekend deliveries.  

e) Trade Subcontractor to provide traffic and pedestrian control as required for deliveries. 

24. Traffic 
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a) Trade Subcontractor shall follow all traffic control measures as indicated in the Proposal 

Documents 

b) Trade Subcontractor is responsible for all traffic control to complete Work.  

25. Sidewalk and Street Coordination 

a) Trade Subcontractor shall include all street cleaning, certified flag persons, street and 

pedestrian traffic coordination for the Work on a daily basis. 

b) Trade Subcontractor shall include any special routing provisions as required by 

governmental agencies or Webcor/Obayashi Joint Venture.  All personnel provided shall be 

trained per the Site Specifc Safety Plan as well as Section 01 15 70. 

c) Trade Subcontractor includes all street use permits and fees as required to complete the 

Work. 

d) Trade Subcontractor shall construct, maintain and relocate temporary pedestrian 

walkways and/or shore existing sidewalks when required to maintain public pedestrian access.  

Maintenance shall include the removal of graffiti on a daily basis. 

26. Cranes/Hoisting  

a) Webcor/Obayashi Joint Venture will not provide cranes/hoisting.  Trade Subcontractor 

shall include all hoisting, crane Certification(s), unloading, scaffolding, high reach equipment, 

platforms, or bracing, etc. as required to complete the Work. 

b) Trade Subcontractor will provide Certified riggers, operators and flaggers to complete the 

Work. 

c) Trade Subcontractor shall provide a competent person to perform a complete 

review/inspection of equipment required to complete the Work on a daily basis before start of 

Work and shall provide proof of such review/inspection. 

27. Personnel/Material Access   

a) Trade Subcontractor will be required to coordinate the placement of their temporary 

means of access with Webcor/Obayashi Joint Venture.  

b) Trade Subcontractor’s temporary access will be made available to all Trade 

Subcontractors. 

28. Vehicle Maintenance 

a) It will be the responsibility of Trade Subcontractor to maintain all their vehicles and 

equipment used on-site and comply with the following items: 

(1) Maintained to prevent oil and/or other fluid leaks. 

(2) Kept clean as necessary to prevent excessive build-up of oil and grease. 

(3) Repaired off-site.  No vehicular repairs are allowed to be made on-site. 

(4) Incoming vehicles and equipment, inspected by Trade Subcontractor for 

leaking oil and fluids.  Leaking vehicles and/or equipment shall not be allowed 

on-site. 

(5) Cleanup and proper disposal of any oil or fluid leak. 

29. Superintendent  

a) The Trade Subcontractor shall provide a minimum of one field Superintendent for each 

designated work zone.  These field Superintendents shall answer to the Trade Subcontractors 

general Superintendent in charge of the entire project.  An approved fluent English speaking 
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field Superintendent, Foreman level or above, that is able to act on direction from 

Webcor/Obayashi Joint Venture shall be provided at all times while workmen are on site. The 

designated field Superintendents shall be non working and shall be equipped with a cellular 

phone at no cost to Webcor/Obayashi Joint Venture to expedite jobsite communications 

between Webcor/Obayashi Joint Venture and Trade Subcontractor.  Trade Subcontractor shall 

provide office support staff, including project manager to service the project to the satisfaction 

of Webcor/Obayashi Joint Venture.  Refer to Exhibit A for all additional Trade Subcontractor 

Supervision requirements. 

30. Team Resume 

a) Trade Subcontractor shall include a resume of the proposed jobsite 

foremen/superintendents with the Proposal. This person will work directly with 

Webcor/Obayashi personnel to schedule deliveries, provide adequate manpower, and inure the 

project is completed in a cost effective, efficient manner.  Trade Subcontractor will also 

provide a 24-hour contact who can be contacted in an emergency and a project organizational 

chart upon award. 

b) Trade Subcontractor shall provide resumes of key personnel who will manage and 

supervise the construction at request of Webcor/Obayashi Joint Venture in order to validate 

consistency with those identified at the time of qualification. 

31. No Smoking 

a) Smoking is strictly prohibited on the jobsite and is grounds for removal from the project 

site. 

32. Specific Project Requirements 

a) With regard to Specification Sections 00 08 13 Specific Project Requirements and 01 35 

65 Mitigation Measures and Monitoring, Trade Subcontractor shall hire a credentialed 

independent industry specialist (i.e. acoustician, industrial hygenist, etc.) as appropriate to 

develop, implement, monitor, and enforce Trade Subcontractor and Project specific work plans 

for compliance with all governing agency requirements. 

33. Wet Site 

a) When the project site conditions are wet, Trade Subcontractor will be responsible for 

cleaning all of the Trade Subcontractor’s vehicles to ensure mud and debris are not tracked 

onto the public right of way. 

34. Storm Water Pollution Prevention, Erosion, and Sediment Control Plan 

a) Trade Subcontractor shall be responsible for the preparation, submission, and execution 

of the project Storm Water Pollution, Erosion, and Sediment Control Plan, per the plans and 

specifications.   

35. Submittals 

a) Consistant with the requirements set forth in the Request for Proposal Documents, Trade 

Subcontractor is required to provide electronic copies of the submittals.   

b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be required to 

use an Internet based Project Management program where submittals are uploaded directly to 

the website by each respective Trade Subcontractor.  See Communications section below and 

Request for Proposal Documents for further information. 
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c) Trade Subcontractor shall provide submittals as defined in the technical specifications 

pursuant to section 01 13 00 and in compliance with the Project Schedule. 

(1) Trade Subcontractor shall provide the Trade Subcontractor’s Submittal 

Schedule no more than ten days after Award.  Procurement lead times must be 

indicated on the submission.   

(2) Webcor/Obayashi Joint Venture shall provide an electronic Microsoft 

Excel form for Submittal Schedule and determine required grouping of submittal 

packages.  All fields must be filled in. 

(3) Trade Subcontractor shall incorporate all submittals into their Trade 

Package Progress Schedule (See subsection C of General Requirements section 

of this Project Request for Proposal Manual. 

d) In their detailed shop drawings Trade Subcontractor shall identify all elements of work 

that are required to remain uninstalled until the Work of other Trades is installed.  Trade 

Subcontractor may install, remove and reinstall their work as required or make other 

arrangements at their cost so as not to impact the schedule or other Trade Subcontractors.  

e) In addition to the electronic submission at the Trade Subcontractor’s expense, shop 

drawings shall be submitted to a Small Business Enterprise reprographic company 

electronically for printing and delivery of two additional copies to the quantity outlined in the 

Request for Proposal Documents to Webcor/Obayashi Joint Venture. 

f) Trade Subcontractor shall update the Excel submittal form and reconcile it with the Trade 

Package Progress Schedule no less than twice a month.  Payment may be contingent on the 

receipt of this form. 

36. Substitutions 

a) No substitutions shall be made in the Trade Subcontractor’s Work unless permitted in the 

Contract Documents.  

37. Billing Projection 

a) Successful lowest responsible Trade Subcontractor shall provide a Billing projection 

anticipated throughout the course of the project upon award and update monthly thereafter for 

submission with payment.  Refer to PC for submission requirements. 

38. Manpower Projection 

a) Successful lowest responsible Trade Subcontractor shall provide a month-by-month 

projection of average jobsite manpower and resources which ties to the total man-hours 

provided on the Proposal Form.  This projection shall be updated monthly with the payment 

request.  Refer to PC for submission requirements. 

39. Escalation 

a) Trade Subcontractor shall include all escalation for their Scope of Work for the duration 

of the Project (Refer to Exhibit I for Trade Package Progress Schedule). 

40. LEED- NC Version 3.0 

a) This is a LEED project with target set to achieve LEED Silver Certification.  Trade 

Subcontractor shall have a thorough understanding and fully comply with all requirements 

noted in specification section 01 81 13 in conjunction with the Request for Proposal 

Documents and Exhibit E to provide all required documentation and satisfy timely 
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compliance.  Monthly summaries and deliverables are required with each progress payment 

requisition in addition to the specifc requirements noted in the specification and Request for 

Proposal Documents. 

b) Any and all material, labor and documentation that is or may be required to comply with 

the USGBC LEED requirements for which this project is registered, shall be a cost of the 

project and included in the base proposal, all alternates, proposal addenda or changes incurred 

or presented throughout the duration of the project.. 

c) The USGBC LEED certification credit matrix as included in the Request for Proposal 

Documents provides a guide to the LEED credits that are under consideration for this project.  

This matrix is subject to change at any time during the project and the Trade Subcontractor is 

responsible to comply with these changes by the LEED Consultant.  Costs to provide 

documentation for the Design Review Submittal (DRS) and Construction Review Submittal 

(CRS) components as applicable are included in the project proposal(s) as submitted. If there 

is a conflict between any portion of the specifications section(s), drawings or other documents, 

those that are most applicable to the requirement as outlined by USGBC for the specific 

credit(s) take precedence. 

d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are responsible 

to ensure that any substitutions or changes are in full accordance with USGBC LEED 

requirements.  Any materials, methods or processes that are not in full compliance shall not be 

submitted for inclusion or consideration.  If items are submitted, or actions taken, or 

noncompliance with required actions that do not fully meet the USGBC LEED requirements 

the firms, subcontractors, suppliers and providers are responsible to fully remedy the situation 

including the removal, reinstallation, remediation, correction of their work and compensation 

to others for related work that may be impacted by their actions and activities.  

41. Warranty 

a) Refer to Request for Proposal Documents for Warranty requirements and Exhibit B for 

form. 

42. Communications 

a) Trade Subcontractor shall direct all communications concerning the Trade 

Subcontractor's work to Webcor/Obayashi Joint Venture's Project Manager or Project 

Superintendent, as applicable copying Webcor/Obayashi Joint Venture’s designated Document 

Control personell.  In no case shall communications be made directly to the Owner's 

representatives (architects, engineers, etc.) unless specifically directed by Webcor/Obayashi 

Joint Venture. Trade Subcontractor shall meet or exceed the requirements listed in the Request 

for Proposal Documents and the following minimum requirements outlined below as 

necessary to facilitate project communication: 

(1) Full time Internet connection, (phone dial-up is not acceptable). E-mail 

system that will handle attachments of at least 8MB (AOL or similar is not 

acceptable).    

(2) Internet Explorer, version 7.0 or later. 

(3) Scanner capable of handling at least 8 1/2 x 11 sheets. 

(4) Trade Subcontractor, if requested to use, shall utilize an Internet-Based 

Project Management System providing collaboration tools for the Project and an 
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Internet Base Document Sharing Website, which may be used to facilitate the 

electronic dissemination of Project Information.  Refer to Request for Proposal 

Documents for additional information. 

43. Distribution of Contract Documents   

a) All distribution of Contract Documents will be done through email notifications from a 

web based system. This includes revisions to the original scope of work including addendums, 

instructional bulletins, etc.  

44. Upon Execution of the Subcontract 

a) One electronic set including drawings and specifications of the conforming Construction 

Documents will be provided to the Trade Subcontractor.  Costs for hard copies or additional 

electronic copies of Construction Documents or Request for Proposal Documents, if desired 

by the Trade Subcontractor, shall be borne by the Trade Subcontractor. Architectural bulletins, 

changes, addenda and revisions to the plans shall be handled in the same manner. 

b) Trade Subcontractor shall provide Webcor/Obayashi a copy of all applicable codes, 

reference guides, standards, etc. as requested by Webcor/Obayashi Joint Venture in addition to 

those required to be purchased by Webcor/Obayashi Joint Venture or Trade Subcontractor and 

be made available on site at all times. 

45. Quality Assurance/Quality Control/Punch List Process 

Prior to the beginning of any work, a Quality Control (CQC) Plan shall be developed pursuant 

to specification section 01 14 00 and submitted by Trade Subcontractor to Webcor/Obayashi 

Joint Venture for review and approval.  Refer to Request for Proposal Documents for 

additional information. 

46. Final Punch List  

a) During the Final Inspection/Punch list process Trade Subcontractors will be back charged 

for each punch list item pertaining to an aspect of their work that is scheduled to be complete 

and is found to be incomplete or unacceptable during back check.  

b) A minimum flat rate fee of $100.00 shall be assigned to each Trade Subcontractor item to 

recoup costs for Webcor/Obayashi Joint Venture’s inspection time and management fees in 

addition to any charges from TJPA or its representatives. 

c) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture written notice that 

they are ready for the punchlist process in a timely manner that allows Webcor/Obayashi Joint 

Venture adequate time to verify completion of the noted area so as not to impact the project 

schedule. 

d) Trade Subcontractor shall use the project’s designated Punchlist tracking system. 

e) The Trade Subcontractor is responsible for protection of and cleaning completed work 

until Final Acceptance by the Owner. 

47. Final Cleaning 

a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed 

material surfaces immediately prior to acceptance by the Owner and Architect/Engineer. 

48. Damaged Material 

a) Damage/breakage of material during and/or caused by the installation will not be an 

excuse for delays in the project schedule. 
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49.  Use of Webcor/Obayashi Joint Venture’s Equipment 

a) Notwithstanding any provision of the construction contract or any proposal document to 

the contrary, if at the request of Trade Subcontractor, Webcor/Obayashi Joint Venture permits 

Trade Subcontractor personnel to use Webcor/Obayashi Joint Venture's equipment such as 

hoisting equipment, safety planks, ladders, and scaffolds, Trade Subcontractor will indemnify 

Webcor/Obayashi Joint Venture and hold Webcor/Obayashi Joint Venture harmless from any 

and all liability, claims, actions, demands, damages, and expenses, including without 

limitation, reasonable attorneys' fees arising out of injury to persons or property in any way 

connected with such use of any project services, facilities, or equipment. 

B. Safety 

The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.  

Webcor/Obayashi Joint Venture retains the right to modify this safety program during the 

execution of any contract.  It will be incorporated into the Trade Subcontractor’s contract without 

any cost. 

Procurement, installation and maintenance of impalement protection devises shall be the 

responsibility of the Trade Subcontractor who installed the potential hazard.  Impalement hazards 

include but are not limited to rebar, conduit, piping, etc.  The Trade Subcontractor shall also be 

responsible for coordinating their removal and disposal of the protection devices with all other 

Trade Subcontractors and Webcor/Obayashi Joint Venture in order to maintain a safe project site. 

Trade Subcontractors submit their Health and Safety Plan a minimum of thirty calendar days 

prior to start of work and as per the Request for Proposal Checklist (PC in Forms Section). 

Exhibit H defines all project safety and crisis management requirements including online safety 

training (ClickSafety), online safety performance tracking (Safe Site One), Job Hazard Analysis 

(JHAs), meetings, fines, etc. 

Being current with the submission of the meeting minutes and JHA reports is a requirement of 

Progress Payment.   

C. Scheduling and Phasing 

Each Trade Subcontractor is to carefully examine the Concept Schedule (Exhibit I) and Project 

Milestones enclosed in the Request for Proposal Documents. Each Trade Subcontractor shall be 

prepared to review at the post-proposal/pre-award meetings a schedule for the engineering, 

fabrication, delivery and installation of its Work. This information will be considered in the 

award recommendation. 

1. Trade Package Progress Schedule 

a) Trade Subcontractor shall provide a Trade Package Progress Schedule as defined in the 

technical specifications pursuant to section 01 13 10, the Trade Package RFP and this Project 

Request for Proposal Manual.  The most stringent shall apply if any conflict between the 

documents should arise. 

b) Trade Subcontractor shall provide a CPM Trade Package Progress Schedule in P6, for 

approval, within ten business days of award of the Trade Subcontract. 
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(1) Trade Subcontractor shall meet with Webcor/Obayashi Joint Venture to 

review the Trade Package Progress Schedule. 

(2) Trade Subcontractor shall incorporate Webcor/Obayashi Joint Venture’s 

comments into the Trade Package Progress Schedule and resubmit within ten 

calendar days. 

c) The Trade Package Progress Schedule shall include all submittal packages (Submittal 

Schedule) fully incorporated with relationship ties to construction activities. 

d) Trade Subcontractor shall structure the Trade Package Progress Schedule utilizing the 

WBS and Activity ID format provided by Webcor/Obayashi Joint Venture. 

e) Trade Package Progress Schedule shall adhere to the zoning and phasing diagrams as 

well as specific Project Milestones provided by Webcor/Obayashi Joint Venture. 

f) Work shall be performed in general accordance with Exhibit A. Trade Subcontractors 

shall list required materials release dates with corresponding logic narrative in their proposals 

in order to procure materials as required to meet the Project Milestones and their required 

procurement method consistent with dates per the Trade Package Progress Schedule 

g) Trade Subcontractor shall be responsible for scheduling and coordination of submittals 

(e.g. shop drawings, samples, mock-ups, etc.), fabrication, delivery and installation of the 

work on the jobsite with the progress of construction. Trade Subcontractor shall provide the 

following at a minimum: shop drawings, approvals, release date for fabrication, fabrication, 

delivery, stocking, layout and installation durations. Furthermore, Trade Subcontractor will 

fully participate in detailed schedule discussions with the other Trade Subcontractors to refine 

and add detailed sequence operations throughout the coordination and construction process. 

h) Trade Subcontractors shall include in their Base Proposal all costs associated with any 

required overtime or premium time required to meet the Project Milestones. No additional 

consideration will be allowed for compliance. This includes the design, construction, utility 

shut-down/tie-ins, startup, commissioning and acceptance testing periods. 

i) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture with a Four Week 

Look Ahead Schedule updated weekly. 

(1) The Four Week Look Ahead Schedule shall be submitted a minimum of 

two working days prior to Webcor/Obayashi Joint Venture’s regularly scheduled 

weekly Coordination meeting. 

(2) The Four Week Look Ahead Schedule shall include scheduled activities 

for the next three weeks and completed activities for the prior week. 

j) Trade Subcontractor shall provide an updated Trade Package Progress Schedule update 

and submit with each monthly progress payment request.  Trade Package Progress Schedule 

shall be submitted in electronic format (.xer).  Payment may be withheld if Trade Package 

Progress Schedule is not submitted.  

D. SBE Program  

Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime Contract 

and Specification Section 00 08 21and submit required forms.  

There will be SBE participation requirements for each scope of work.  Refer to Exhibit A for SBE 

participation requirements.  Trade Subcontractors shall provide Good Faith Outreach 

Documentation for SBE participation requirements. 
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E. Coordination 

1. Site 

a) Trade Subcontractor, at no additional cost, shall relocate or move site office, stored 

material or equipment if required by Webcor/Obayashi Joint Venture. 

2. With Other Trades 

a) Trade Subcontractor shall provide coordination with all other trades as necessary for a 

complete installation.  Some of Trade Subcontractor’s work may have to be performed on a 

piece meal basis to allow the project as a whole to proceed in a productive manner. 

3. With Consultants 

a) Trade Subcontractor shall schedule all required inspections with the Architect, Inspector 

and/or other consultants through Webcor/Obayashi Joint Venture. 

4. With Governing Agencies 

a) Trade Subcontractor will perform all coordination with public agencies as indicated in the 

Request for Proposal Documents, at the request of Webcor/Obayashi Joint Venture and as 

required to complete execution of the Work at no additional cost to the project. 

F. Logistics 

The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to 

Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Contractor proceeding.  

The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics Plan included in 

Exhibit A.  

G. Building Information Modeling (BIM) 

Project Summary 

The project uses a Virtual Building process that integrates Cost, Schedule and 3D Coordination 

for analysis and projection of Trade Subcontractor progress. 

The database is organized by building systems coded in CSI UniFormat code and activities that 

describe how the building systems are built coded in CSI MasterFormat. 

The activity costs are broken down into a material and a labor component.  The labor component 

of each activity consists of productivity and cost per labor hour.  The material component lists all 

materials separately that are needed to perform the activity including the material unit cost. 

This unit cost and productivity database is linked to a 3D model linking quantities from the model 

with unit cost and productivities from the database. This multi-dimensional model produces an 

estimate that not only calculates cost distribution by system and activity but also provides labor 

distribution reports. 

Each activity in the schedule is directly linked to an estimate cost line item coded in CSI 

MasterFormat.  This integrated process also allows tracking of submittals by specification / 

Estimate section and visualization of buyout status in the 3D model. 

1. Modeling Requirements 
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The 3D model consists of a base model developed by Webcor/Obayashi Joint Venture 

and the design team and system models which shall be provided by the Trade 

Subcontractors.  Together the base and system models include the entire project scope as 

needed for 3D coordination and quantity definition required for schedule and cost 

planning.  

The base file contains topographic information and some civil scope as well as elements 

provided by the design team as references. The system models are the Trade 

Subcontractor’s responsibility. The level of detail and accuracy of the system models 

shall be high enough to be suitable for trade coordination as well as shop drawing 

production.  

All information in the system models shall be consistent with and based on the contract 

documents. All 2D shop drawing submittals shall be extracted from the coordination 

system models by the Trade Subcontractor. Trade Subcontractor shall maintain the 

system model through the entire construction phase including updates for as built 

conditions.  

To allow for model quantity extraction for cost and schedule information Trade 

Subcontractor shall coordinate breakdown and classification of systems in system model 

with Webcor/Obayashi Joint Venture. 

To coordinate base file and system models Trade Subcontractor shall participate in BIM 

coordination meetings scheduled as necessary.  Trade Subcontractor shall include 

multiple model revisions as needed for iterative coordination. To accommodate 

collaboration with the design team and other stakeholders, multi-day coordination 

meetings shall be included by the Trade Subcontractor as cost of work in the Proposal.   

Cost and Productivity Data Requirements 

To facilitate 4-D (time dimension) and 5-D (cost dimension) modeling, Trade 

Subcontractor shall provide cost and productivity information to be imported into project data 

base. Data base information shall be broken down such that line items describe work activities for 

each building system included in Trade Subcontractor's scope. 

At a minimum Trade Subcontractor shall provide 

a) BIM & Schedule 

Trade Subcontractor shall provide detailed scheduling information as follows: 

(1) Provide list of tasks which identify continuous activities that can be 

performed without interference with other trades. 

(2) Provide list of predecessor tasks for each above defined task that needs to 

be complete before Trade Subcontractor can start subject task. 

(3) Provide list of preferred minimum work area break down.  This 

breakdown shall be based on the minimum work area that will be necessary for 

this Trade Subcontractor to work efficiently. 

b) BIM & Estimating 
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To facilitate 5-D (cost) modeling information during construction the Trade 

Subcontractor shall provide detailed cost estimating information including, but not limited to: 

(1) Cost Plan broken down into separate line items for each schedule task 

defined as continuous Trade Subcontractor activity without interference from 

other trades and no less than one task per crew in each work area indentified in 

the Master Schedule and coordinated with Trade Subcontractor’s task list per 4D 

(time dimension) above.  

(2) Each estimate line item shall provide labor, material and equipment 

pricing.   

(3) Labor component shall include applicable hourly rate(s) and productivity 

in units per man-hour as well as crew composition.  The submission shall be of 

sufficient level of detail to provide total man hours per estimate / schedule line 

item.   

(4) Material component shall be of sufficient level of detail to provide unit 

pricing per estimate / schedule line item. 

(5) Equipment component shall include equipment type productivity in unit 

per machine hour as well as equipment unit cost. 

c) Production Control 

(1) Trade Subcontractor to provide written report on task progress in each 

location on a weekly basis including actual man hours worked and actual crew 

size/make-up allocated per activity. 

Apparent low Trade Subcontractor will be required to fill out the BIM Breakdown Sheet 

(Exhibit F) within ten business days of award.  Webcor/Obayashi Joint Venture will work 

with the apparent low Trade Subcontractor to properly complete the form. 
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2. Format 

Information provided by the Trade Subcontractor shall be organized by building system 

coded in CSI UniFormat code including activities describing the constructions of such 

building systems coded in CSI MasterFormat consistent with the Request for Proposal 

Documents.  The level of detail and accuracy of the Trade Subcontractor system models 

shall equate to the level required for coordination and shop drawing production.  All 2-D 

shop drawing submittals shall be extracted from the Trade Subcontractor’s coordination 

system model(s). 

The activity breakdown is further defined by its unique combination of individual labor, 

material and equipment components.  The labor component of each activity consists of 

productivity and cost per labor hour.  The material component lists all required materials 

to complete the activity separately with each unit cost.  The equipment component of 

each activity consists of productivity and cost per hour per piece of equipment. 

All system models shall be compatible with Autodesk Revit 2010 (.rvt) or Tekla 15 and 

be provided in native Revit 2010 or Tekla 15 format as well as Navis 2010 (.nwd) and 

AutoCad 2010 (.dwg). 
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H. Clean Up 

Daily Subcontractor Clean Up 

At all times, and specifically at the end of each day, during the course of construction, Trade 

Subcontractor shall perform his work so as to maintain the site in a clean, safe and orderly 

condition.   

If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by 

Webcor/Obayashi Joint Venture, a minimum fine of $500  in addition to the cost of work plus 

15% mark-up will be back-charged to the Trade Subcontractor’s account, per occurrence.  

Trade Subcontractor shall provide its own break area and will be responsible for its own trash can 

for Trade Subcontractor’s employee’s lunch / break trash.  This trash shall be emptied by Trade 

Subcontractor on a daily basis.  Webcor/Obayashi Joint Venture will designate break area.  

Composite Crew Clean Up 

Trade Subcontractor shall include in the Proposal two man-hours of cleanup for every forty man-

hours of work. This Labor, provided by Trade Subcontractor, will be used as part of a Composite 

Project clean-up crew, which shall be in addition to Trade Subcontractor’s own efforts to 

maintain a clean work area.  The actual clean-up hours used versus the number of hours owed 

(tracked through certified payroll) will be reconciled. Webcor/Obayashi Joint Venture has option 

to deduct this from Trade Subcontractor’s scope of Work incrementally or in its entirety and 

execute the Composite Project clean-up. 

I. Insurance Requirements 

Refer to Section 16 of the subcontract, the Prime Contract, and Exhibit A for specific insurance 

requirements. 

Prior to commencement of any work and as per the Request for Proposal Checklist (PC in Forms 

Section) Trade Subcontractor shall submit certificates of Insurance and the Additional Insured 

Endorsement in which the Owner, Webcor/Obayashi Joint Venture, their officers, agents, 

directors, representatives and employees (and all other parties required as noted in Request for 

Proposal Documents) shall be designated as additional insured under Trade Subcontractor’s 

general liability insurance policy. 

J. Audit 

Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and audit all 

documents (whether paper, electronic, or other media) and electronically stored information, 

including, but not limited to, any and all books, estimates, records, contracts, escrow proposal 

documents, proposal cost data, schedules, subcontracts, job cost reports, and other data, including 

computations and projections, of Trade Subcontractor, Lower-Tier Subcontractors and Suppliers 

related to Request for Proposal, negotiating, pricing, or performing the Work covered by: (i) a 

Change Order Request or Proposed Change Order; (ii) Force Account Work; or (iii) a Contract 

Claim. In the event that Trade Subcontractor is a joint venture, said right to examine, copy, and 

audit shall apply collaterally and to the same extent to the records of the joint venture sponsor, 
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and those of each individual joint venture member. These limitations do not affect any other audit 

rights, including but not limited to the right to audit Trade Subcontractor books and records. 

Upon written notice by Webcor/Obayashi Joint Venture or TJPA, Trade Subcontractor 

immediately shall make available at its office at all reasonable times the materials noted above for 

examination, audit, or reproduction. Notice shall be in writing, delivered by hand or by certified 

mail, and shall provide no fewer than five-days' notice of the examination and/or audit.  

Webcor/Obayashi Joint Venture and TJPA may take possession of the records and materials 

noted in above by reproducing documents for off-site review or audit. When requested in 

Webcor/Obayashi Joint Venture’s or TJPA's written notice of examination and/or audit, Trade 

Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with copies of electronic 

documents and electronically stored information in a reasonably usable format that allows 

Webcor/Obayashi Joint Venture and TJPA to access and analyze all such documents and 

information. For documents and information that require proprietary software to access and 

analyze, Trade Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with two 

licenses each with maintenance agreements authorizing Webcor/Obayashi Joint Venture and 

TJPA to access and analyze all such documents and information.  

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an examiner 

or auditor and the scope of the examination or audit.  

Webcor/Obayashi Joint Venture and TJPA may examine, audit, or reproduce the materials and 

records under this Paragraph from the date of award until four years after Final Completion, 

unless such period is extended by written notice from Webcor/Obayashi Joint Venture and TJPA 

to the Trade Subcontractor within the four-year period.  

Failure by the Trade Subcontractor to make available any of the records or materials noted above 

or refusal to cooperate with a notice of audit shall be deemed a material breach of the Contract 

and grounds for Termination For Cause. 

Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in all 

subcontracts of Lower-Tier Subcontractors and Suppliers for this Contract over $10,000. 

K. Closeout 

1. As-Builts 

a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings on site at all 

times. Proof of up-to-date as-builts will be a requirement for monthly invoice approval and 

progess payment. 

b) In addition to requirements outlined in the Request for Proposal Documents, Electronic 

copies shall be provided by Trade Subcontractor in PDF form, colored, with changes marked 

in red for review.  

c) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet name. 

d) Trade Subcontractor shall e-mail the electronic As-Builts to Document Control by the last 

working weekday of the month.  If files are too large a CD may be sent to Webcor/Obayashi 

by the last weekday of each month.  
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e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing 

retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one 

compact disk containing electronic files in .dwg format and PDF format and three (3) sets of 

accurate and complete As-Built drawings. 

f) Operation and Maintenance Manuals shall be submitted 12 months prior to start of 

Commisioning.  Complete As-Builts are due upon completion or payment will be withheld 

until received and approved.   

 

End of Section IV – Trade Subcontractor Requirements 
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V. Webcor/Obayashi Request for Proposal Forms 
 

A. Request for Proposal Checklist (PC) SEE EXHIBIT A 

 
1. Non pre-qualified Trade Subcontractors shall submit to Webcor/Obayashi Joint Venture the completed RFQ 

package at least ten (10) calendar days prior to the date of receipt of Proposals: 
 

� RFQ Package 
 

2. Trade Subcontractors shall use the following form in conjunction with specification section Product Options and 
Substitution (Section 01 16 30) for questions and requests for substitution.  Such forms must be submitted to 

Webcor/Obayashi Joint Venture no later than the date and time specified in Exhibit A: 
 

� Questions on Proposal Documents (QPD) 
 

3. Each Trade Subcontractor shall submit with its Proposal the following forms, properly completed and executed: 
 

� Request for Proposal Checklist (BCLPC) 

� Executed Proposal Form with contractor's license number and expiration date. 

� Notarized Proposal Bond Form (BB), including Proposal Bond equal to five percent (5%) of the Base Proposal 

OR Certified Check OR Letter of Credit 

� Subcontractor List (SL)  

� Trade Subcontractors/Proposers Information Request Form (Section 00 08 21/AT3-B) 

� Business Tax Registration Declaration (Section 00 04 54) 

� Current Business Tax Registration Certificate 

� Certified, audited financial statement verifying Qualification information  

� Acknowledgment of Receipt of Addenda (ARA)  

� Signed Original Acknowledgement of Receipt and Review - Project Request for Proposal Manual (ARR) 

� Highest Prevailing Rate Certification (Section 00 04 60)  

� Certificate of Trade Subcontractor Regarding Apprenticeship Training Program (Section 00 04 65) 

� Certificate of Trade Subcontractor Regarding Nondiscrimination in Contracts and Benefits (Section 00 04 70)  

� Noncollusion Affidavit (Section 00 04 80)  

� Certification of Trade Subcontractor Regarding Debarment and Suspension (Section 00 04 82) 

� Fly America Certification (00 08 13/APA)  

� Buy America Certification (00 08 13/APA) 

� New Restrictions on Lobbying Certification (Section 00 08 13/APA) 

� Resumes of the Trade Subcontractor’s proposed project team 

� Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor 

� Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Section 00 08 13/APA) 

� SBE Participation Good Faith Efforts Form (Section 00 08 21/AT3-C) 

 

4. Envelopes containing Proposals shall be sealed, addressed to the TJPA Executive Director and designated as 

Transbay Transit Center (Webcor/Obayashi Joint Venture Contract No. 30100.  Envelopes shall bear the 

name and address of the Trade Subcontractor. 

Transbay Joint Powers Authority 

201 Mission Street, Suite 2100 

San Francisco, CA  94105 

Attn:  Webcor/Obayashi Joint Venture 
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5. Within three (3) business days after the date of Proposal opening, the apparent three (3) low Trade 

Subcontractors shall submit to the TJPA, a set of Escrow Proposal Documents specified in Section 00 02 12 

accompanied by a signed Escrow Proposal Document Declaration form (refer to Section 00 04 52).  

 

6. Within five (5) business days and no later than 5 p.m. on the fifth business day after the date of Proposal 

opening, the apparent low Trade Subcontractor, and any other Trade Subcontractor so requested, shall submit to the 

TJPA, the following Proposal forms and documentation, completed and properly signed: 

 

� Trade Subcontractors/Proposers Information Request Form (Section 00 08 21/AT3-B) (If updated since 

Proposal opening) 

 
7. Within ten (10) business days after the date of Proposal opening, Trade Subcontractors shall submit to the 

TJPA, the following:  

� Requests for Substitution —for “or equal” product (Section 00 04 40)  
� Certification of Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension (Section 00 04 83) 

completed by each Subcontractor, lower-tier Subcontractor, and supplier for lower-tier covered transactions of 
$25,000 or more. 
 

8. Within ten(10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:  

� Corporate Authority  
� Power of Attorney 
� Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment 
� Trade Subcontractor Daily Report Form for Review and Approval 
� Subcontracting Request Form (SR) 
� W-9 Form 
� Description of Proposal Items and Schedule of Values (Section 01 10 26)  
� Quality Assurance/Quality Control (QA/QC) Program 
� Health and Safety Plan 
� IIPP 
� Logistics Plan 
� Trade Subcontractor’s Project Organizational Chart 
� Traffic Control Plans (Section 01 15 70)  
� Parking and Storage Plans (Section 01 15 70)  
� Certification of four or more flag persons, as necessary (Section 01 15 70)  
� Material Specifications (Section 01 15 70)  
� Sign Inventory Form (Section 01 15 70/AT3)  

 
9. Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

� Certificate of Subcontractor Regarding Apprenticeship Training Program (Section 00 04 66) completed by each 
Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade 

� Billing Projection 
� Month-by-month Manpower/Resource Projection 
� Submittal Schedule 

� Complete MSDS package 
� CPM Trade Package Progress Schedule 
� BIM Breakdown Sheet (Exhibit F) 
� CityBuild Workforce Projection Form (Section 00 08 20/AT1) 
� Noise Mitigation Plan (Section 00 08 13)  
� Air Quality Plan (Section 00 08 13) 
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� Executed Long Form Subcontract, two (2) original signed copies 
� Copy of the “dba” certificate filed and certified by the County Clerk, if applicable 
� Performance and Payment Bond (Section 00 06 10), two (2) original signed copies 
� Insurance Certificates and Endorsements, two (2) original signed copies 
� Construction and Demolition Debris Management Plan/Solid Waste Management Plan 
� Storm Water Prevention Plan(SWPPP), if applicable 

 
10. Webcor/Obayashi Joint Venture reserves the right after opening Proposals to reject any or all Proposals, and to 

waive any minor irregularity in a Proposal. 

END OF PC 
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B. Questions On Request for Proposal Documents (QPD) 

 

Project:  Transbay Transit Center 

Contract No.  

To: Webcor/Obayashi Joint Venture 

 (See Exhibit A for Contact Information) 

From:  Date  

Firm:  Tel:  

  Fax:  

Spec. 

Section: 

 Paragraph(s):  

Drawing 

Sheet: 

 Detail(s):  

Question:  

 

 

 

 

 

 

 

 

 

o Mark this circle if the QPD can be answered by Trade Subcontractor's review of the documents.  Reply with location(s) where 

the information can be obtained. 

Reply:   

 

{WEBCOR/OBAYASHI USE}   QPD No. ____  

Rec'd:  ________ 

TJPA to:  _____ Date:  ________ 

Cnslt to TJPA:  ______________ 

Adden. Req'd: Yes ____ No ____ 

To Trade Subcontractors: Yes ____ No ____ 
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By:  Firm:  Date:  

 

The reply is an answer to a Trade Subcontractor's question. The reply does not change the Proposal Documents unless the 

information contained therein is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question 

and reply may be returned to the questioner and distributed to those on the Plan Holders List for informational purposes. 

END OF QPD  
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Acknowledgment of Receipt of Addenda (ARA)  

 

If Addenda to the Proposal Documents have been issued for this Contract, please indicate receipt thereof by filling in the 

appropriate Addendum number and filling in date received below. 

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

 

A PROPOSAL MAY BE RENDERED NONRESPONSIVE IF THE TRADE SUBCONTRACTOR DOES NOT 

ACKNOWLEDGE THE RECEIPT OF ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 

   

Trade Subcontractor's Name   

   

Name and Title of Signer   

   

Trade Subcontractor's Street Address   

   

Trade Subcontractor's City, State, ZIP   

   

Trade Subcontractor's Telephone No.   

   

Signature of Trade Subcontractor or Authorized 

Representative 

 Date 

END OF ARA 
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C. Subcontracting Request (SR)  

Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s 

acceptance the following statement of the Work to be subcontracted, the names of Lower-tier Subcontractors, suppliers and 

truckers and description and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the 

requirements of the Contract Documents.  Submit one (1) completed Subcontractor Request for each subcontract under the 

Contract.  Substitution or replacement of such Subcontractors shall be made only when approved in writing by 

Webcor/Obayashi Joint Venture as set forth in California Public Contract Code section 4107. 

 

Contract No.     Contract Title:    

Trade Subcontractor’s Name:    

Address:    

Phone:    Fax:   e-mail:    

I certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed 

subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the 

requirements of the Long Form Subcontract 

 

Signature of Trade Subcontractor’s authorized 

representative:   

 

Title:    

Date:    

 

 
Lower-tier Subcontractor Name:    

Address:    

Phone:    Fax:   e-mail:    

Portion of Work or Proposal Item, if applicable:    

Percent of Portion or Proposal Item Subcontracted:  % Amount of Subcontract: $  

Percent of Portion or Proposal Item performed by SBE joint venture partner, if applicable:    % 

Describe Work if less than 100% of Portion or Proposal Item is 
Subcontracted:   

 

 

Subcontracting Type (check applicable boxes): 

� Specialty; California specialty license:    expiration date:    

� Listed on SL – Subcontractor List 

� Caltrans certified DBE; date certified as DBE:    

� Certified SBE; certified by:   date certified:    

 

Transmit to: o Webcor/Obayashi Joint Venture; date transmitted:     

 

END OF SR 
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D. Acknowledgment of Receipt and Review - Project Request for Proposal Manual (ARR)  

 

The Project Request for Proposal Manual has been issued for this Contract, 

please indicate receipt and review thereof by filling in the appropriate date received and signing below. 

 

 

Project Request for Proposal 

Manual Date. 

   

 

Date Received & Reviewed  

 

 

A PROPOSAL MAY BE RENDERED NONRESPONSIVE IF THE TRADE SUBCONTRACTOR DOES NOT 

ACKNOWLEDGE THE RECEIPT AND REVIEW OF THE PROJECT REQUEST FOR PROPOSAL MANUAL ISSUED 

FOR THIS CONTRACT. 

   

Trade Subcontractor's Name (Sign)   

   

Name and Title of Signer (Print)   

   

Trade Subcontractor's Street Address   

END OF ARR 

 

ISSUANCE/REVIEW LOG 

REV No. ISSUE DATE 

0 Not Issued w/ RFP 2010-07-30 

1 Not Issued w/ RFP 2010-08-30 

2 Not Issued w/ RFP 2010-09-10 

3 Not Issued w/ RFP 2010-09-22 

4 Not Issued w/ RFP 2010-10-01 

5 Not Issued w/ RFP 2010-10-13 

6 Not Issued w/ RFP 2010-10-29 

7 Not Issued w/ RFP 2010-11-03 

8 Issued with RFP Addendum 1 2010-12-13 

 

END OF PROJECT REQUEST FOR PROPOSAL MANUAL 

 

 


