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TG08.1 Glazing Design-Build

• Estimated to be in Excess of $45 million

• Anticipated Construction Schedule

– Design Coordination Q2 to Q3 2011

– Construction Q2 2015 to Q4 2016
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• Three Step Procurement

1. Pre-Qualification of Trade Subcontractors (RFQ)

• Enclos Corp.

• Josef Gartner USA (div of Permasteelisa North America Corp.)

• NEC of California, dba Mero/NEC

• Novum Structures LLC

• seele, Inc.
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• Three Step Procurement Cont.

2. Pre-Qualification of Design Proposals (RFDP)

3. Competitive Cost Proposals (IFB)



TG08.1 – General Scope of Work

• Engineer, Fabricate, and Construct the Five 

Exterior Enclosure Systems Consistent with the 

Design Intent

• Work with Architect and W/O to Ensure Systems 

are Constructible

• Sequencing and Cost Estimating

• Provide Typical Engineering Details for Inclusion 

into Final Construction Documents
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Transbay Transit Center
Site Plan



TG08.1 – General Scope of Work
1. W-1 Awning System (approx 146,166 sq ft)
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TG08.1 – General Scope of Work
2. W-3 Grand Hall System (approx 20,880 sq ft)
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TG08.1 – General Scope of Work
3. W-4 Bus Deck System (approx 15,036 sq ft)
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TG08.1 – General Scope of Work
4. W-8 Glass Box System (approx 11,313 sq ft)
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TG08.1 – General Scope of Work
5. W-10 Skylight System (approx 8,498 sq ft)
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RFDP Process – Timeframe and Dates

• Qualification Submissions (if not pre-qualified):

2:00PM November 29, 2010

• Question/Clarifications Due:

not later than December 1, 2010 at 2:00PM

• Proposals Due:

2:00PM Pacific time on December 10, 2010

• Interviews / Design Intent Meetings: 

December 15, 16, and 17, 2010
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RFDP Process – Timeframe and Dates 

(cont.)

• Resubmit RFDP: Jan. 21, 2011

• 2nd Round RFDP Meetings: 

– Jan 26, 27, 28, 2011



Bidding Process – Bid Documents

Plans & Specifications may be purchased via Ford Graphics PlanWell

(415) 537-2200, www.fordsfoplanwell.com

Plan Rooms:
• San Francisco Builder’s Exchange

• Bayview Builder’s Exchange

• Business Development Inc. – San Francisco

• Business Development Inc. – Oakland

• Peninsula Builder’s Exchange

• McGraw-Hill/Dodge – Daily Pacific Builders.

• Sacramento Builder’s Exchange

• Santa Clara Builder’s Exchange

• McGraw Hill – Anaheim

• MBEC/Asian Inc. – San Francisco 
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Bidding Process - Website
http://transbaycenter.org > TJPA> Doing Business with TJPA > 

Current Contract Opportunities
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Proposal Process – Questions on Docs
Submit ALL Bid Questions via QBD Form

email:   TransbayBidding_TG08@webcor-obayashi.com

fax:       (510) 476-3005
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Small Business Program

• Specific SBE Requirement will be defined 

in IFB 

• Certifications Recognized

– HRC, CA DGS, CUCP

Small / Minority Business Assistance

• Business Development Inc. (TJPA 

DBE/SBE Support Team)
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Questions on Presentation

30 minutes
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