



## Construction Update

### 10 DAY LOOK AHEAD: Transbay Construction Activities

Friday, December 30, 2011 – Sunday, January 8, 2012

#### THIS WEEK AT TRANSBAY...

##### Weekend Work (12/31/11 – 1/2/12):

**Eastern Transit Center Site (Between Beale and Fremont Streets):** Buttress equipment maintenance activity can be expected in the eastern transit center site on Saturday, December 31, 2011 and Monday, January 2, 2012 between the hours of 7:00 AM and 5:00 PM.

**There is no work scheduled for Sunday, January 1, 2012.**

##### Weekday Work (1/3/12 – 1/6/12):

**Night Shift -** The buttress wall installation operation will continue in the eastern transit center site between Beale and Fremont Streets between the hours of 6:00 AM and 1:00 AM. There will be minimal work on site between 1:00 AM and 6:00 AM. If there is a problem, work on site could extend into the hours between 1:00 AM and 6:00 AM.

**First Street (Between Mission and Howard Streets):** Crane crossing will take place between Tuesday, January 3 and Thursday, January 5 between 8:00 PM and 1:00 AM. Flaggers and SFPD will be on site to assist.

**Day Shift -** All contractors will work between the hours of 7:00 AM and 7:00 PM, except as otherwise noted below. Activities will include:

#### Buttress, Shoring & Excavation Work:

**Buttress Wall:** Installation of the buttress wall will continue in the eastern transit center site inside the construction fence between the hours of 6:00 AM and 1:00 AM.

**Excavation Work:** Excavation for the new Transit Center Building (including demolition of underground structures) will continue through the end of 2014. The excavation will move from the west transit center site and continue to the east end. The contractor will be excavating to an average depth of about 60 to 65 feet. NOTE: While most excavation work will take place during the day shift to begin, excavation, like the buttress work, will become a 24 hour activity.

Crushed concrete and spoils will be removed from the western transit center site exiting onto Howard Street from a construction gate located near 564 Howard Street – Day Shift.

Learn more at:

[www.transbaycenter.org](http://www.transbaycenter.org)



## Construction Update

### Underground Utilities/Trenching:

**Market Street (Between Second and Main Streets):** Utility relocation potholing work will be performed - Day Shift.

**Mission Street (Between Second and Main Streets):** Utility relocation potholing work will be performed - Day Shift.

**Howard Street (Between Second and Main Streets):** Utility relocation potholing work will be performed - Day Shift.

**First Street (Between Mission and Howard Streets):** Utility work will continue by a private utility - Day Shift.

**Fremont Street (Between Mission and Howard Streets):** Potholing and utility work will start this week - Day Shift.

### What to Expect Next Weekend (1/7/12 – 1/8/12):

**Eastern Transit Center Site (Between Beale and Fremont Streets):** Buttress construction activity is expected to continue in the eastern transit center site on Saturday, January 7 between the hours of 6:00 AM and 1:00 AM. There will be minimal work on site between 1:00 AM and 6:00 AM. On Sunday, January 8 the hours of operation and level of activity may be reduced.

### Detours, Street and Sidewalk Closures:

The following streets will be temporarily impacted due to project activities. So you can plan ahead, please review the affected streets below:

**Market Street (Between Second and Main Streets):** Utility relocation potholing work will be performed. Traffic lane restrictions will be in effect from 9:00 AM to 3:00 PM with SFPD on site to assist.

**Mission Street (Between Second and Main Streets):** Utility relocation potholing work will be performed. Traffic lane restrictions will be in effect from 9:00 AM to 3:00 PM with SFPD on site to assist.

Learn more at:

[www.transbaycenter.org](http://www.transbaycenter.org)



# Transbay Transit Center



## Construction Update

**Howard Street (Between Second and Main Streets):** Utility relocation potholing work will be performed. Traffic lane restrictions will be in effect from 9:00 AM to 3:00 PM with SFPD on site to assist.

**First Street (Between Mission and Howard Streets):** Utility work will continue. Traffic lane restrictions will be in effect from 7:00 AM to 3:00 PM with SFPD on site to assist - Day Shift.

**Fremont Street (Between Mission and Howard Streets):** Potholing and utility work will start this week. Traffic lane restrictions will be in effect from 9:00 AM to 5:00 PM with SFPD on site to assist.

The east sidewalk of Fremont Street between Mission and Howard Streets remain closed. Pedestrians are directed to the sidewalk on the west side of Fremont Street.

**Natoma Street (Between Fremont and Second Streets):** Natoma Street (between Fremont and First Streets) has been reduced to one lane, one way (west bound), all vehicles will enter from Fremont Street and exit at First Street for the life of the project. Natoma Street (between First and Second Streets) has been changed to a dead end street for the life of the project with no vehicle access to Natoma Street from Second Street. Local access to 500 Howard Street is available to and from First Street. Local pedestrian access from Second Street to businesses on Natoma Street will remain available.

**Minna Street (Between First and Second Streets):** Minna Street has been reduced to one lane, one way (west bound), all vehicles will enter from First Street or Shaw Alley. There will be no parking along Minna Street between First Street and 130 feet east of Second Street for the life of the project.

Learn more at:

[www.transbaycenter.org](http://www.transbaycenter.org)



# Transbay Transit Center



## Construction Update

---

### Transbay Archaeology Exhibit

As the construction of the Transbay Transit Center moves ahead, we would like to share with our project neighbors and Bay Area residents some of the amazing artifacts that we have found along the way.

This exhibit features a variety of items discovered within the footprint of the project site that illuminates the rich history of San Francisco's gold rush era. Recovered artifacts show the way residents of the South of Market neighborhood in the 19th century lived, worked and played, including industrial tools, household items and remnants of neighborhood businesses.

**Open: Weekdays, 9:00 AM – 5:00 PM**  
**201 Mission Street lobby**  
**San Francisco, CA 94105**

---

### Questions?

Should you have any general questions about the Transbay Transit Center Project, please call Adam Alberti or Stephanie Reichin, Transbay Outreach Team, at: (415) 227-9700 or via e-mail at: [info@transbaycenter.org](mailto:info@transbaycenter.org)

### Construction Hotline:

If you have any urgent questions regarding site-specific demolition or construction activities, please call our construction activity number: (415) 409-TJPA (8572).

### Website:

Please continue to check our website for the most up to date schedule of activities at: <http://transbaycenter.org/construction-updates>

### Construction Activity Map:

Check out the construction activity map at: <http://transbaycenter.org/construction-updates/construction-activity-map>

### Public Transit:

The TJPA encourages the use of public transportation. Please click on the link provided to assist in all of your public transportation travel needs: <http://511.org/> or visit [www.temporaryterminal.org](http://www.temporaryterminal.org)

---

Learn more at:

[www.transbaycenter.org](http://www.transbaycenter.org)